

# Upcoming Southwest Corridor Plan Schedule as of 1/4/16

	Meeting Date	Decisions	Staff Reports
<b>January</b>	Jan 11	Tigard alignments  Terminus	<i>By 1/29:</i> Staff Recommendations
<b>February</b>	Feb 29	Mode  PCC LRT tunnel	
<b>March</b>	<i>Public Review of Draft Preferred Package</i>		<i>By 3/11:</i> Draft Preferred Package
<b>April</b>	<i>Public Review of Draft Preferred Package</i>  <i>Evening Steering Committee Mtg</i>		<i>By 4/8:</i> Staff Recommendations
<b>May</b>	May 9	Final Preferred Package	