

2018-21 Metropolitan Transportation Improvement Program (MTIP)

Metro April 2020 Administrative Modification Bundle #1

Modification Number: **AB20-10-APR**, Resolution: N/A

Number of projects within this amendment: **5 total**

Project Narratives



Proposed April 2020 Administrative Modification Bundle #1 Modification Number: AB20-10-APR1 Total Number of Projects: 5				
ODOT Key	Lead Agency	Project Name	Description	Required Changes
Project #1 Key 20336	Clackamas County	Systemic signals and illumination (Clackamas)	Safety projects at various locations. Work may include illumination; intersection work; bike and pedestrian improvements; ADA upgrades; signal work; signs; warnings; striping; medians; utility relocation; and other safety improvements.	<u>MINOR COST INCREASE:</u> The design phase is underfunded and being addressed through a fund phase swap. Local funds are being added to the construction phase as backfill. No scope change.
Project #2 Key 20413	ODOT	US30BY (Lombard): N Fiske Ave - N Boston Ave	Road reconfig. (MP 3.32 to 4. N Fiske to N Boston. Sig upgrades at Fiske Woolsey Chautauqua Wabash Peninsular & Greeley. Remove half sig at Drummond. Install RRFB with ped island near Drummond and at Delaware Paving from Newman-Boston. ADA & Access	<u>MINOR LIMITS CHANGE:</u> The admin mod updates the project's MP limits to be 3.31 to 4.83 and completes a few fund swaps to reflect actual obligations. There is no change in the project cost.
Project #3 Key 20487	ODOT	OR99E Over UPRR at Baldwin Street Bridge	Address the structural and safety issues. Perform bridge rail retrofit; replace expansion joints; patch and seal cracks and add protective screening. Address safety issues. Perform bridge rail retrofit and add protective screening to bring the bridge up to current standards.	<u>MINOR DESCRIPTION CHANGE:</u> The Admin Mod adjusts the project description based on a minor scope reduction to keep within budget limitations
Project #4 Key 18758	ODOT	OR8: SW Hocken Ave - SW Short St	Design and construct streetscape safety and operational improvements	<u>ADVANCE PHASE</u> ROW phase and construction phases swap funds. ROW is advanced to FY 2020 and obligated early. The Admin Mod is a technical correction based on the ROW phase obligation
Project #5 Key 20439	Tigard	OR99W (Barbur Blvd): MP 8.01 TO MP 11.50	Install Illumination at 72nd Ave; Main and Johnson; McKenzie; School; Walnut; Frewing; Garrett; Park; Royalty Parkway; and Durham Rd. (Safety PM Cat) (ODOT Safety PGB for Tigard)	<u>SFLP CONVERSION</u> The federal funds are removed and replaced with State funds through the approved ODOT SFLP conversion