

2021-24 Metropolitan Transportation Improvement Program (MTIP)

Metro July Administrative Modification Bundle #4

Modification Number: **AB21-20-JUL4** Resolution: N/A

Number of projects within this amendment: **5 total**

Project Narratives



Proposed July 2021 Administrative Modification Bundle #4

Modification Number: **AB21-20-JUL4**

Total Number of Projects: 5

| ODOT Key | Lead Agency | Project Name | Description | Required Changes |
|-----------------------------------|-------------|---|---|--|
| Project #1 Key 20335 | ODOT | Central Systemic Signals and Illumination (ODOT) | Illumination; intersection work; bike and pedestrian improvements; ADA upgrades; signal work; signs; warnings; striping; medians; utility relocation; and other safety improvements at various locations. (PGB-ARTS) | <u>SLIP & FUND SHIFT</u> The Administrative Modification shifts \$36k to the other phase to support plant mitigation needs and slips the construction phase to FY 2022. The ROW phase is updated based on the actual obligation. As a result, the total project cost decreases to \$4,340,300 which equals a 0.69% change to the project |
| Project #2 Key 20376 | ODOT | West Systemic Signals and Illumination (ODOT) | Illumination, intersection work, bike and pedestrian improvements, ADA upgrades, signal work, signs, warnings, striping, medians, utility relocation, and other safety improvements at various locations (PGB-ARTS) | <u>PHASE SLIP:</u> The Administrative Modification updates the ROW phase for actual obligations and slips the construction phase to FY 2022. The ROW phase requirements will not be completed in time to obligated construction by the end of FY 2021. |
| Project #3 Key 20451 | ODOT | OR8 at River Rd | Construct full signal upgrade with illumination and ADA improvements at SW/SE corner & signal modification at NW/NE corner of OR8 and River Rd in the City of Hillsboro. | <u>CANCEL PHASE:</u> The Administrative Modification cancels the ROW phase and transfers the funds to the construction phase. |
| Project #4 Key 20333 | Portland | Seventies Neighborhood Greenway | Traffic calming and way-finding elements on local streets; some paving; crossing improvements; and multi-use path through Rose City Golf Course to address a gap in north-south bicycle and pedestrian facilities near 82nd avenue. | <u>CANCEL PHASE:</u> Cancel ROW and UR phases and shift the funds to Construction. Add local funds to construction phase overmatch. The net change increases the project by \$400k which equals a 7.98% increase. |
| Project #5 Key 20329 | West Linn | OR43: Marylhurst Dr - Hidden Springs Rd (West Linn) | Construct a new cycle track and sidewalk along OR-43 from Cedar Oaks to Hidden Springs Rd. Install a new traffic signal at OR43 and Hidden Springs Rd. | <u>ADVANCE PHASE:</u> Advance ROW phase from FY 2022 to FY 2021 enabling the phase obligation to occur before the end of the fiscal year. |