

April 25, 2022

April #1 2022 Administrative Modification Bundle #1 AM22-16-APR1 Approval Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
20363	ODOT	I-84: Corbett Interchange - Multnomah Falls	Cost increase to Construction phase. 30% threshold waived as increase is an inflationary adjustment.
18841	ODOT	OR217: OR10 - OR99W	Phase deletion and fund type code updates
21602	ODOT	I-5: Marquam Bridge - Capitol Highway	Phase slips – ROW to FFY 2023 plus UR and Cons to FFY 2024
21607	ODOT Portland	OR213 at NE Glisan St and NE Davis St	Phase slips – Slip ROW, UR, Other, and Cos to FFY 2024. Change Lead agency to Portland