

Date: June 14, 2022

June #2 2022 Administrative Modification Bundle #1 AM22-22-JUN2 Approval Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
22315	ODOT	I-5: Interstate Bridges Control Equipment (Portland)	<u>PHASE SLIP:</u> The administrative modification slips the construction phase from FFY 2022 to FFY 2023. The phase obligated late in FFY 2022 delaying the ability for the construction phase to obligate until FFY 2023.
22317	ODOT	I-5: Interstate Bridges Bearing Replacement (Portland)	<u>PHASE SLIP:</u> The administrative modification slips both the PE and construction phases from FFY 2022 to FFY 2023.
21625	Beaverton	Pedestrian & Bike Improvements (Beaverton)	<u>SFLP Conversion:</u> The approved HSIP funds are changed to SFLP state funds per the approved SFLP agreement for the project