



Metro

600 NE Grand Ave.
Portland, OR 97232-2736

Date: July 21, 2022

June #3 2022 Administrative Modification Bundle #3 AM22-23-JUN3 Approval Request to the
2021-26 MTIP

Key	Lead Agency	Name	Change
20410	ODOT	I-84: I-205 - Marine Drive	<u>PHASE SLIP:</u> Slip construction phase from FFY 2022 to FFY 2023. Bids came in higher than expected. Project is returned to PS&E to address costs and will re-bid
22172	Metro	State Travel Survey	<u>COMBINE PROJECT:</u> Combine project and funding into Key 22413 to allow multiple MPO UPWP Travel Survey projects to be combined into a single contract for more efficient implementation and delivery
22413	ODOT	Oregon Household Survey	<u>COMBINE PROJECT:</u> Combines Metro Key 22172 Travel Survey portion into the statewide contract.
22075	ODOT	Columbia Bottomlands Mitigation/ Conservation	<u>PHASE SLIP:</u> Slip the Construction phase from FFY 2022 to FFY 2023. ROW phase continues, but is not completed. ROW will not be completed in time to obligate the Construction phase before the end of FFY 2022.
20435	ODOT	OR99W: I-5 - McDonald St	<u>NO CHANGES:</u> Required adjustments to the STIP Financial Plan are below the fund type code level of the MTIP and do not impact the prior programming changes made in May. No changes are required in the MTIP.
22469	ODOT	US30BY & OR99E Curb Ramps (Portland)	<u>PHASE SLIP:</u> Slip ROW, UR, and Construction phases from FFY 2022 to FFY 2023 due to unresolved project issues delaying implementation