

Date: August 16, 2022

August 2022 Administrative Modification Bundle #3 AM22-28-AUG3 Approval Request to the 2021-26 MTIP

---

Key	Lead Agency	Name	Change
20814	Portland	Jade and Montavilla Multi-modal Improvements	<p><b><u>ADVANCE PHASE:</u></b>            Advance and increase ROW for a total of \$802,423.            Added federal is STBG from the Construction phase with local funds used to backfill the construction phase.            Revise project total is now \$8,160,115 which equals a 5.38% cost change and is less than the 20% threshold</p>