

Date: December 30, 2022

Subject: December FFY 2023 Administrative Modification Bundle #3 AM23-06-DEC3 Approval Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
21606	ODOT	OR224 at SE Monroe St	<b><u>CANCEL PHASE</u></b> The administrative modification cancels the ROW and Other/UR phases. Minor fund corrections are also made to the PE and Construction phases. The total project cost and scope remain unchanged at \$4,010,284.
21596	ODOT	OR224: SE 17th Ave - SE Rusk Road	<b><u>MINOR SCOPE CHANGE:</u></b> The Monroe intersection scope element is removed to avoid overlapping conflicts with Key 21606 resulting in funding adjustments to the ROW phase. The net cost change is 6.84% and less than the 20% threshold