

Date: June 16, 2023

FFY 2023 Administrative Modification – June 2023 Admin Mod #2, AM23-19-JUN2 Approval Request

Key	Lead Agency	Name	Change
20522	ODOT	US30BY at Bridge Ave East ramp	<b>FUND SHIFT:</b> Shift Cons funds to PE to address PE shortfall
22181	TriMet	TriMet Bus and Rail Preventive Maintenance (2023)	<b>ADD FUNDS:</b> Update 5337 funding based on revised UZA apportionment
21177	ODOT	OR213 (82nd Ave): SE Foster Rd - SE Thompson Rd	<b>COST INCREASE:</b> Increase construction phase funding due to updated phase cost impacted by inflation/market conditions
21601	ODOT	Portland Metro and Surrounding Areas Variable Message Signs	<b>ADVANCE PHASE:</b> Advance PE phase to FFY 2023 enabling the phase to obligate before the end of FFY 2023