



Metro

600 NE Grand Ave.
Portland, OR 97232-2736

Date: October 31, 2023

Subject: FFY 2024 Administrative Modification – October 2023 Admin Mod #1 AM24-01-OCT1
Approval Request.

Key	Lead Agency	Name	Change
21613	ODOT	US30: Sandy River - OR35	<u>CANCEL PHASE:</u> The administrative modification cancels the ROW phase as no ROW will be required for the project. The funds are shifted into the Construction phase. The revised cost estimate for the construction phase results due to inflationary impacts resulting in an increase of \$207,617. The cost increase to the project is 40% and under the 50% threshold for cost increases to projects with a TPC under a million and can occur administratively. There is no associate scope change to the project major scope elements.