

Date: December 12, 2023

FFY 2024 Administrative Modification – December 2023 Admin Mod #1, AM24-02-DEC1 Approval Request

Key	Lead Agency	Name	Change
22440	ODOT	NW 112th Avenue and PNWR rail crossing upgrade	<b><u>ADD PHASE:</u></b> The admin mod cancels the Other phase and shifts the funding to a new construction phase to be obligated.
23067	ODOT	I-205: Glenn Jackson Bridge (Columbia River)	<b><u>ADD PHASE:</u></b> The administrative modification adds a “Planning” phase to the project by shifting \$200k from PE. The WSDOT support funding is also updated as Other funds.
23247	Portland	148th Ave Safety and Access to Transit: SE Powell to NE Halsey	<b><u>CANCEL PHASE:</u></b> Cancel the planning phase and shift the funds to the PE phase as Portland will access the PREASCOPE process for early access to their PE funds.
23250	Portland	57th Ave/Cully Blvd Ped/Bike Upgrades: Klickitat-Prescott	<b><u>CANCEL PHASE:</u></b> Cancel the planning phase and shift the funds to the PE phase as Portland will access the PREASCOPE process for early access to their PE funds.
21629	Portland	SE Division St: 148th Ave - 174th Ave (Portland)	<b><u>MINOR CHANGE:</u></b> Update PE phase for the recent HSIP obligation and tweaks Construction as a result. No action in STIP is required as the updates have already occurred.