

Date: February 26, 2024

Subject: FFY 2024 Administrative Modification – February 2024 Admin Mod #4 AM24-08-FEB4
Approval Request

Key	Lead Agency	Name	Change
21617	ODOT	OR8: SE Brookwood Ave – OR217 OR8: SW 198th Ave - OR217	<u>COST INCREASE:</u> Add \$553k to the project, create UR and OT phases, decrease cons and increase PE. Update name as well.
21598	ODOT	OR224: SE 17th Ave - SE Rusk Road	<u>ADD PHASE</u> The admin mod creates a new Other phase by drawing \$220,100 from the construction phase for the non-construction phase scope item
22603	ODOT	I-405 Fremont Bridge (Willamette River) West Ramps I-405 Fremont Bridge (Willamette River) East & West Ramps	<u>MINOR SCOPE CHANGE</u> The administrative modification adjusts the project scope to include the EB ramps as part of the painting scope of work. Including both ramps will produce a more efficient deliverable outcome
20304	Portland	City of Portland Safety Project	<u>ADVANCE PHASE:</u> The admin mod advances the ROW phase from FFY 2025 to FFY 2024.
19358	Washington County	Basalt Creek Ext: Grahams Ferry Rd - Boones Ferry Rd.	<u>MINOR COST CHANGE:</u> The admin mod adds local other funds to the PE to support required activities