

Date: April 15, 2024

FFY 2024 Administrative Modification – April 2024 Admin Mod #2 AM24-13-APR2

Key	Lead Agency	Name	Change
23510	Gresham	North Gresham Park Path	<u>COMBINE PROJECT:</u> The admin mod transfers and combines the project and funding into Key 23505 (Columbia View Park Path (Gresham)). Key 23505 will remain as a combined project delivering both Keys 23510 and 23505. The combining effort will help enhance delivery and reduce costs.
23505	Gresham	Columbia View Park Path (Gresham) Gresham Park Paths: Columbia View Park and N. Gresham Park	<u>COMBINE PROJECT:</u> The admin mod combines Key 23510 into Key 23505 for enhanced project delivery and to save on costs. Both projects were funded through Oregon Community Paths (OCP).
21606	ODOT	OR224 at SE Monroe St	<u>SPLIT/COMBINE PHASE:</u> The admin mod splits and combines the construction phase into Key 21598 to enhanced project delivery.
21598	ODOT	OR224: SE 17th Ave - SE Rusk Road	<u>COMBINE PHASE:</u> Combine Construction phase from Key 2606 into Key 21598
21629	Portland	SE Division St: 148th Ave - 174th Ave (Portland)	<u>ADD/SLIP PHASE:</u> ADD a small ROW Phase & slip Cons to FFY 2025