

Date: May 21, 2024

FFY 2024 Administrative Modification – May 2024 Admin Mod #2, AM24-15-MAY2

Key	Lead Agency	Name	Change
20808	Gresham	NE Cleveland Ave.: SE Stark St - NE Burnside	PHASE SLIP: Slip Construction phase from FFY 2024 to FFY 2025
21602	ODOT	I-5: Marquam Bridge - SW Terwilliger Blvd	CANCEL PHASE: Cancel UR phase
21613	ODOT	US30: Sandy River - OR35	CANCEL PHASE: Cancel Other phase
18758	ODOT	OR8: Canyon Rd Pedestrian Enhancements	PHASE SLIP: Update Fund type mix and slip Cons to FFY 2025
21630	Portland	SE Stark St: 148th Ave - 162nd Ave (Portland)	PHASE SLIP: Slip PE phase from FFY 2024 to FFY 2025
22830	Portland	N Basin Ave: N Leverman St - N Emerson St (Portland)	COMBINE PROJECTS: Combine Key 22830 into Key 22827
22827	Portland	92nd Ave, E Burnside St and N Basin Ave (Portland)	COMBINE PROJECTS: Combine Key 22830 into Key 22827
20328	Washington County	OR8 Corridor Safety and Access to Transit II	CANCEL PHASE: Cancel ROW phase and tweak scope/description