2018 RTP | DESIGNING LIVABLE STREETS WORK PLAN

Getting there with design

PHASE 1	PHASE 2	PHASE 3	PHASE 4
LISTENING AND LEARNING	VISUALIZING LIVABLE STREETS	TELLING THE STORY	PUTTING IT INTO PRACTICE
JUNE - DEC 2015	JAN 2016 - FEB 2017	MARCH - DEC 2017	2018
Identify stakeholders	Form topic workgroups	Finalize design guides	Forums , workshops, tours
Hear from partners	Tackle topical issues	Finalize network maps	Finalize tools/resources
Understand needs	Develop stories, case studies and visual library	Develop tools	Design guides accepted
Nail down topics	Best practices scan	Finalize policy direction & language	
Scope case studies	Draft design guidance	Update regional plans/policies	
Finalize work scope	Draft policy updates	Forums , workshops, tours	
Engagement plan	Forums, workshops, tours		
Baseline data			
Forums , workshops, tours			
DELIVERABLES			
Stakeholder interviews/survey	**Draft design guidelines**	**Revised draft design guidelines**	**Public review of design guidelines and policies**
Scoped case studies	**Draft policies**	**Revised draft regional transportation design policies**	**Final design guidelines**
Engagement Plan	**Visual library**	**Draft regional transportation design classification map**	**Final 2018 RTP design policies**
Final Work Plan	**Stories**		

DRAFT SEPTEMBER 2015