Fehr and Peers
OR Metro TSMO Strategy Plan
Project Schedule

Task/Deliverable:	Complete by:
NTP	8/17/2020
TASK 1. TSMO EQUITY FOCUS	9/21/2020
TASK 2. FACILITATE INPUT BASED ON METRO'S 2020 TSMO STRATEGY PARTICIPATION PLAN	11/23/2020
TASK 3. 2010-2020 TSMO POLICY AND PROGRAM EXISTING CONDITIONS ASSESSMENT	11/2/2020
TASK 4. PEER REGION TSMO POLICY REVIEW	11/23/2020
TASK 5. VISION AND GOAL SETTING	1/18/2021
TASK 6. TSMO POLICY DEVELOPMENT	3/29/2021
TASK 7. 2020 FORWARD TECHNOLOGIES	3/22/2021
TASK 8. DEVELOP & REFINE TSMO OBJECTIVES & PERFORMANCE MEASURES	5/10/2021
TASK 9. REGIONAL TSMO AND TRANSPORT ACTION PLAN	8/9/2021
TASK 10. 2020 TSMO STRATEGY	8/9/2021
TASK 10. PROJECT MANAGEMENT	
10.2 Progress Meetings