
 

 

 
8:45 COFFEE AND PASTRIES  

9:00 WELCOME  Drake Butsch  

9:05 PROGRAM UPDATES Kathleen Brennan-Hunter 
 Acquisition, local share and capital grants 
 Financial report  
 Stabilization  
 Unusual circumstances 

9:30 CAPITAL GRANTS Heather Nelson Kent 
  Mike Zilis, Capital Grants Review Committee 

10:00 ANNUAL REPORT Drake Butsch   

11:00 ADJOURN 
 

2 014  W O R K P L AN  
September 2013 
Implementation work plan 
Capital expenditure policy 
Stabilization follow up 
Opportunity acquisitions 

January 2014 
Implementation work plan (draft) 
Opportunity acquisitions (draft) 
Staff capacity 

April 2014 
Target area progress  
Local share  
Terramet/other regional groups 
Cost allocation policy 

June 2014 
Capital grants 
Unusual circumstances 
Annual report 
 

Meeting: Natural Areas Program Performance Oversight Committee 

Date: Thursday, June 19, 2014 

Time: 9 to 11 a.m. 

Location: Metro Regional Center, council chamber 
  



 

Minutes 

 
 
 
 
 

Natural Areas Program Performance Oversight Committee 
June 19, 2014 
  

Committee members in attendance: Dean Alterman, Peter Mohr, Norman Penner, Kendra Smith 

Committee members excused: Drake Butsch (committee chair), Michelle Cairo, Bill Drew, Autumn Hickman, 
Walt McMonies, Rick Mishaga, Shawn Narancich, Andrew Nordby 

Guests: Mike Zilis, Chair, Capital Grants Review Committee 

Metro: Kathleen Brennan-Hunter, Jim Desmond, Councilor Craig Dirksen, Brian Kennedy, Mary Rose Navarro, 
Heather Nelson Kent 
   
 
Welcome  
Kathleen Brennan-Hunter welcomed the committee in Committee Chair Drake Butsch’s absence.  
 
Program updates 

Acquisition 
There have been two acquisitions since the last meeting. The first is a 107-acre property adjacent to Howell 
Territorial Park on Sauvie Island, in the Willamette River Greenway target area. The other property is the 33-
acre Grant Butte Wetlands site adjacent to the Gresham-Fairview Trail. This property was acquired in 
partnership with the City of Gresham (local share funds) and a grant from East Multnomah Soil and Water 
Conservation District.  

Local Share 
The local share summary report was distributed. Approximately $40 million (91 percent) of the $44 million 
local share allocation has been spent to date. 

Staffing 
Management has requested a new supervisory position in the acquisition team to help with acquisition and 
some proposed changes to the bond program. 

Financial report 
To date, $13.7 million has been spent in FY 2014. Brian noted there was good progress in land acquisition and 
local share spending. Administrative costs are 12.94 percent for the year, but at 7.05 percent overall, still 
within the program’s goal for administrative costs.  

Stabilization report 
Several large stabilization projects are happening on large sites, such as Chehalem Ridge Natural Area. 
Spending is consistent with the amount of land Metro has acquired. 

Unusual circumstances  
One unusual circumstance property was discussed. The sellers received a competing offer and staff asked the 
Metro Council for the authority to match the offer and waive appraisal. Council approved the request.   
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Capital Grants 
Mike Zilis, chair of the Capital Grant Review Committee, and Heather Nelson Kent and Mary Rose Navarro gave 
an update on the Capital Grants program and the projects that will be submitted to the Metro Council for 
consideration in July. Mike noted that reviewing all the applications was a welcome challenge this year 
because there were so many applicants, and added that staff did a lot of nurturing to help the applicants 
submit a successful application. He said the grant review committee appreciated the innovations brought 
forward by the community this year. 

Kendra Smith suggested considering a collaborative process with other area funders to pool resources and 
make decisions about the various applications. Discussion was also held about gathering all grantees for 
networking opportunities. She asked if any of the applicants crowd-sourced for funding. Heather replied that 
Gateway Green raised approximately $120,000 through a crowd sourcing campaign. 

Norm Penner, a first-year member of the review committee, said he spent a great deal of time learning the 
various aspects of the program, and tended to look at the applications as a general taxpayer. He felt 
comfortable asking questions and agreed with the committee’s consensus on grant awards. 
 
Annual report 
A subcommittee will meet to review last year’s committee recommendations with Laura Foster, who will be 
writing this year’s report. Peter Mohr suggested adding a section on performance measure criteria to the 
report. 
 
July 10 Metro Council meeting  
The July 10 Metro Council meeting will be held offsite at Mt. Hood Community College, and will highlight 
nature topics including regional trails, the parks and natural areas system plan, bond program and 
conservation education and capital grants awards.  
 
Next meeting 
The next meeting will be in September 2014. 
 
Adjournment 
The meeting adjourned at 10:25 a.m. 
 
Minutes recorded by Marybeth Haliski. 
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Local share
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Nature in Neighborhoods capital grants 
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• $21,186,681 allocated 
• $18,773,247 expended to date 
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2006 Natural Areas Program  
LOCAL SHARE PROGRAM UPDATE   JUNE 2014 
 

Total local share allocation:  $44,000,000 

Expended as of April 4, 2014:  $39,647,683 (90%) 
Expended as of June 19, 2014:  $40,225,110 (91%) 
• 96 acquisitions; 726 acres  

• 11 trail projects  

• 49 parks and natural areas improved (includes restoration activities) 
 

EXPENDITURES BY PROJECT TYPE 
NOTE: The amount expended may exceed the amount allocated due to changes in the types of projects by several jurisdictions. 

 

 

 

 

EXPENDITURE SUMMARY  
  

 

 

 

 

 

 

 

 

NATURAL AREA ACQUISITION 
Jurisdictions are using their local share funds to secure inholdings, expand existing natural areas or secure 
land for new nature parks.   

• The City of Gresham contributed $200,000 of their local share 
along with $1 million from East Multnomah Soil & Water 
Conservation District and $967,415 from Metro regional funds to 
acquire 32.9 acres on Grant Butte. This site is a highly unique 
natural resource that contains the headwaters of Fairview Creek, 

Project type 
Amount 

allocated 
Expended  

to date 
NA acquisition (628 acres) $21,186,681 $18,773,247 
Park acquisition (72 acres) $8,377,893 $9,450,486 
Restoration $4,494,535 $3,631,339 
Park improvements $5,795,085 $5,869,597 
Trail projects $4,145,806 $2,500,441 

  Amount expended to date 
  Amount expended since last meeting 
  Total amount allocated 

$4,145,806 
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$21,186,681 

$9,450,486 
$8,377,893 

$3,631,339 
$4,494,535 

$5,869,597 
$5,795,085 

$2,500,441 

(NOTE: includes funds transferred to trails projects) 



Park improvement projects 
• $5,795,086 allocated 
• $5,869,597 expended to date 
• 32 projects in 16 jurisdictions 

Trails 
• $4,145,806 allocated 
• $2,500,441 expended to date 
• 12 projects in 8 jurisdictions 

 

Park acquisition 
• $8,377,893 allocated 
• $9,450,486 expended to date 
• 17 sites acquired in 8 jurisdictions 
• 72 acres acquired to date 

Restoration projects 
• $4,494,535 allocated 
• $3,631,339 expended to date 
• 17 projects in 7 jurisdictions 

 

high-valued wetlands and upland forested butte with an existing trail network. The property abuts 
existing city-owned land and the Gresham-Fairview Trail. The site holds tremendous potential for habitat 
restoration and nature recreation. 

• The City of Portland moved $400,836 for the 2010 acquisition of 6.34 acres in North Portland from their 
Natural Areas acquisition code to the their Trail acquisition code. The 6710LLC property acquisition 
included funding from Metro’s regional share and will be a key piece in developing the future North 
Portland Greenway. This change is reflected in this report. 

PARK ACQUISITION 
Seventeen sites throughout the region have been acquired for more 
traditional park use. These parks will range from small pocket parks 
in already developed neighborhoods to a large sports complex in a 
rapidly developing area. Five of the sites expand existing park land. 

RESTORATION PROJECTS 
Jurisdictions are using their local share funds to address a variety of 
restoration needs that include addressing human impact and 
enhancing water quality. 

PARK IMPROVEMENT PROJECTS 
Park improvements continue to be an important aspect of the local  
share program.  

• The City of Cornelius installed lighting in Veteran’s Park 
(previously named Arboretum Park) to improve safety and help 
visitors feel more secure at night.   

• The City of Happy Valley partnered with Metro to design and 
construct a new picnic shelter at Scouters Mountain Nature Park,  
using materials from the former Chief Obie Lodge. The nature park  
will open in late August 2014. 

TRAIL ACQUISITION AND IMPROVEMENTS 
Local share funds are being used to address regional trail priorities 
along Beaver Creek, the Trolley Trail, Springwater Corridor, 
Gresham-Fairview Trail, Red Electric and Fanno Creek. In addition, 
five local trail priorities are being addressed. 

• As mentioned above, the City of Portland moved $400,836 for the 
2010 acquisition of 6.34 acres in North Portland from their Natural  
Areas acquisition code to the their Trail acquisition code.   

LEVERAGE INFORMATION 
To date, local partners have reported nearly $37.5 million in leveraged funding. 



2006 Natural Areas Bond Fund

Summary of Resources, Requirements and Changes in Fund Balance

(Unaudited)

FY07 FY11 FY12 FY13

Program                             

Total

Amount Amount Amount Amount Amount Amount Amount FTE Amount Amount

Beginning Fund Balance 0 122,299,840 93,979,814 77,117,027 56,792,607 36,469,224 98,783,002 78,247,452 0

Resources

Bond Proceeds 130,678,369 0 0 0 0 90,015,894 0 0 220,694,263

Interest Earnings 1,301,230 5,600,503 2,538,906 940,859 322,830 139,417 180,451 523,886 11,548,081

Other Resources 10,000 27,380 5,322,056 385,730 414,009 964,004 882,461 2,191,332 10,196,972

Subtotal Resources 131,989,599 5,627,883 7,860,962 1,326,589 736,839 91,119,314 1,062,911 2,715,218 242,439,315

Requirements

Land Acquisition

Staff Costs 117,956 206,692 425,072 465,329 512,240 658,515 514,455 6.3 573,995 3,474,254

Materials & Services 6,786 2,599 334,980 328,153 8,506 3,907 31,450 992,435 1,708,817

Land Costs 7,596,372 25,224,753 14,517,160 10,282,293 8,416,742 14,616,212 7,802,932 3,815,320 92,271,783

Due Diligence

Staff Costs 0 412,029 492,589 455,774 430,237 464,571 438,935 5.0 443,854 3,137,989

Materials & Services 96,539 199,756 183,474 299,244 315,358 412,112 699,814 218,559 2,424,857

Stabilization

Staff Costs 19,578 116,534 190,606 290,234 388,887 430,992 441,095 4.7 396,191 2,274,117

Materials & Services 294 177,441 345,330 284,874 643,569 681,557 1,251,803 1,132,339 4,517,208

Local Share

Staff Costs 0 36,269 43,872 47,458 49,759 56,434 57,341 0.5 54,822 345,957

Materials & Services 0 25 188 3,500 0 0 1,488 2,131 7,331

Payments to Jurisdictions 400,000 4,798,366 4,316,165 5,399,109 6,312,927 8,563,477 6,230,760 3,530,517 39,551,321

Capital Grants

Staff Costs 0 63,831 89,352 125,466 91,744 111,876 94,896 0.8 84,480 661,647

Materials & Services 0 1,400 1,363 811 114 180 25 632 4,525

Grant Payments 0 0 49,750 534,899 1,287,039 195,282 1,510,360 639,195 4,216,526

Capital Construction

Staff Costs 0 84,071 113,921 115,064 100,643 115,884 142,649 0.9 120,913 793,145

Capital 455,072 1,513,347 2,503,147 1,841,075 917,019 (9,098) 301,099 (34,393) 7,487,269

Administration

Bond Issuance Costs 295,889 0 0 0 0 325,046 43 0 620,978

Refinement

Staff Costs 1,477 5,426 0 0 0 0 0 0 6,903

Materials & Services 382,030 85,882 0 0 0 0 0 0 467,912

Direct Admin Costs

Staff Costs 230,815 527,644 490,722 750,704 868,127 677,019 694,589 3.7 684,061 4,923,680

Materials & Services 25,980 152,422 51,490 56,082 263,857 890,303 533,379 318,201 2,291,714

Indirect Admin Costs* 60,971 339,422 574,569 370,939 453,567 611,267 851,346 776,628 4,038,708

Other Requirements 0 0 0 0 0 0

Subtotal Requirements 9,689,759 33,947,909 24,723,748 21,651,009 21,060,337 28,805,536 21,598,461 13,749,879 175,226,638

Ending Fund Balance 122,299,840 93,979,814 77,117,027 56,792,607 36,469,109 98,783,002 78,247,452 67,212,791 67,212,791

FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY13 YTD Total

Administration as % of Total 

Expenditures
10.29% 3.27% 4.52% 5.44% 7.53% 8.69% 9.63% 12.94% 7.05%

FY08 FY10FY09

FY14         

Through 

5/31/2014

* Indirect 
Administrative 
Expenses are those 
charged through 
internal allocation, 
and include services 
such as Human 
Resources, risk 
management, 
payroll, building 



Natural Areas Stabilization Report
Through 5/31/2014

Acres Close Date

Stabilization End 

Date Status Prior Years YTD

Personal Services 1,088,253        320,957        

Materials & Services 55,122              16,044          

Stabilization Administration 1,143,375        337,000        

G02038 Happy Valley Homes 14.7 7/26/2011 7/26/2014 Stabilization 3,594                -                 

G02097 Miller 20.99 6/30/2008 6/30/2010 Complete 19,042              -                 

G02110 Cascade Pacific Council 68.3 5/5/2011 5/5/2016 Stabilization 41,246              18,756          

G02125 Darby Ridge 37.3 6/6/2007 6/6/2009 Complete 30,305              -                 

G02132 Sunnyside Brook, LLC/BASILLI 22.48 6/15/2010 6/15/2012 Complete 19,226              -                 

G02135 Persimmon Properties 70 7/20/2007 7/20/2009 Complete 20,668              -                 

G02136 Persimmon Development TL3600 8 7/20/2007 7/20/2009 Complete 819                   -                 

G02137 Persimmon Development TL600 15 10/14/2008 10/14/2010 Complete 3,371                -                 

G02140 Rogers 30.02 4/8/2011 4/8/2016 Stabilization 97,499              65,932          

East Buttes and Boring Lava 235,894            84,706          

G46002 Mabel Johnson Trust 17.9 10/29/2009 10/29/2011 Complete 42,668              7,325            

G46008 Winters/Homes New to You Inc. 4.83 12/21/2010 12/21/2012 Complete 9,233                -                 

G46012 Schafer Trust 7.2 10/4/2011 10/4/2013 Complete 37,140              293                

Deep Creek Target Area 89,042              7,618            

G18036 Corey 0.54 5/9/2013 5/9/2015 Stabilization 2,000                78                  

G18039 Pratt Timberlands 88.3 10/9/2009 10/9/2011 Complete 9,182                -                 

Clackamas River Greenway 11,182              78                  

G12016 Stark 61 7/26/2012 7/26/2017 Stabilization 46,443              61,505          

Clear Creek Canyon 46,443              61,505          

G03010 Hartfeil 15.6 10/30/2013 1/0/1900 Stabilization -                    10,164          

G03053 Trust for Public Land-Evanson 106.66 8/13/2007 8/13/2009 Complete 4,336                -                 

G03065 Gabriel 1.36 5/10/2012 5/10/2014 Stabilization 212                   -                 

Newell & Abernathy Creeks 4,548                10,164          

G55002 Stevens Family Enterprises LLC 24.7 6/20/2008 6/20/2010 Complete 29,268              -                 

G55003 Landover Properties 63.91 6/8/2009 6/8/2012 Complete 108,095            -                 

Stafford Basin 137,363            -                 1



Acres Close Date

Stabilization End 

Date Status Prior Years YTD

G21006 Lewis 29.6 6/26/2012 6/26/2017 Stabilization 57,208              48,775          

G21007 Davis - File #21.07 24.34 3/11/2009 3/11/2011 Complete 12,801              -                 

G21015 Reeder 181.25 6/28/2011 12/31/2015 Stabilization 194,635            144,715        

G21019 Benson 4.9 9/27/2011 9/27/2016 Stabilization 44,401              32,258          

G21020 Brar 22.37 2/4/2013 1/0/1900 Stabilization 14,300              50,088          

G22010 Vlahos 26 4/27/2012 4/27/2014 Stabilization 80,707              26,671          

G22025 Kahre 13.29 3/25/2009 3/25/2011 Complete 9,343                -                 

G22027 Little Rock Island 12 10/26/2012 10/26/2017 Stabilization 1,314                4,900            

Willamette Narrows 425,096            307,558        

G08024 State of Oregon DAS - Dammasch 19.76 7/25/2008 7/25/2010 Complete 50,099              -                 

G08029 Weedman/Tonquin 24.4 3/12/2012 3/12/2017 Stabilization 25,741              -                 

Tonquin Geologic Ares 75,840              -                 

G54001 Burge Trust 52.93 5/2/2007 5/2/2009 Complete 8,467                -                 

G54003 Holmes Trust 38.6 10/17/2008 10/17/2010 Complete 50,311              -                 

G54004 Cole 5 6/8/2009 6/8/2011 Complete 2,403                -                 

G54005 Streeter 23.2 6/8/2009 6/8/2011 Complete 47,512              -                 

G54012 Massoni 10 12/15/2010 12/15/2012 Complete 33                      -                 

G54013 Ralston/Consani 34 8/23/2010 8/23/2012 Complete 47,245              4,464            

G54014 Schmeltzer, file 54.014 76.55 11/21/2011 11/21/2016 Stabilization 45,015              2,889            

G54016 Bohm (Conserv. Easement) 26.35 1/31/2013 1/31/2015 Stabilization 9,429                4,492            

Lower Tualatin Headwaters 215,808            12,260          

G11011 Nelson/Vanghn Trust 68.25 8/29/2012 8/29/2017 Stabilization 21,607              61,667          

G11031 Kapaun 0.41 9/28/2007 9/28/2009 Complete 6,539                -                 

G11033 ICON Construction 1.5 10/24/2008 10/24/2010 Complete 9,948                -                 

Tualatin River Greenway 43,678              61,667          

G50006 Lynscot Management 152.49 2/6/2012 2/6/2017 Stabilization 151,435            77,341          

Wapato Lake Target Area 151,435            77,341          

G48001 Hamacher/Ponzi 36.3 2/11/2008 2/11/2010 Complete 24,768              -                 

G48002 Chehalem Ridge/TPL/Iowa Hill 1143 1/7/2010 1/7/2017 Stabilization 630,763            189,669        

G48003 Withycombe 147.29 3/15/2013 3/15/2018 Stabilization 13,091              13,799          

G48004 McKenzie/Chehalem Ridge 19.17 9/22/2011 9/22/2016 Stabilization 33,085              12,704          2



Acres Close Date

Stabilization End 

Date Status Prior Years YTD

G48005 Sandstrom Revocable Lvng Trust 40 11/15/2012 11/15/2017 Stabilization 12,930              78,632          

Chehalem Ridgetop-Refuge Area 720,955            294,803        

G07039 Wetter 88.05 4/13/2007 4/13/2009 Complete 9,403                -                 

G07042 Saxton 6.7 1/22/2009 1/22/2011 Complete 22,034              2,158            

Dairy McKay Target Area 31,667              2,158            

G56002 Moore Family Farm 214.95 3/8/2012 3/8/2017 Stabilization 26,594              14,077          

Killin Wetland Target Area 26,594              14,077          

G13040 Steinberg 39.5 9/30/2011 9/30/2016 Stabilization 15,766              1,005            

G13043 Keystone Construction & Dev 20.61 4/12/2010 4/12/2012 Complete 12,638              -                 

G13044 Chang 20 9/14/2009 9/14/2011 Complete 4,222                -                 

G13046 Cho 40 6/4/2010 6/4/2012 Complete 72,526              -                 

G13047 Lorenzen 55.6 9/27/2013 9/27/2018 Stabilization -                    37,036          

G13048 Fernald 37.39 4/21/2011 4/21/2016 Stabilization 38,103              -                 

G13049 Hampton / Rock Creek 80.8 12/21/2011 12/21/2016 Stabilization 27,432              32,250          

G13050 Multnomah County Tax Title 26.5 5/9/2012 5/9/2014 Stabilization 9,974                -                 

G13051 Mid Valley Resources 300 12/21/2011 12/21/2016 Stabilization 23,761              21,491          

G13052 Orenco Woods/Hillsboro/TPL 42 12/1/2011 12/1/2016 Stabilization 16,340              58,282          

Rock Creek Greenway&Headwaters 220,762            150,063        

G06058 Margolis/TPL 57.5 3/27/2007 3/27/2009 Complete 49,922              -                 

G06065 Oregon Parks Foundation 86.5 11/20/2008 11/20/2010 Complete 45,947              -                 

Forest Park Expansion 99,516              -                 

G28009 Roughton/Columbia Slough 20.5 2/24/2011 2/24/2013 Complete 38,190              -                 

G28031 Cambron/Fisher 0.96 12/19/2012 1/0/1900 Stabilization -                    271                

G28047 Broadmoor Property 54.05 12/12/2012 1/0/1900 Stabilization -                    16,100          

Columbia Slough Target Area 38,190              16,371          

G29001 Wong 10 6/22/2007 6/22/2009 Complete 4,137                -                 

G29002 Spani Seely 1.02 12/29/2006 12/29/2008 Complete 10,460              -                 

G29004 Telford Estates 20 11/27/2007 11/27/2009 Complete 105,880            8,148            

G29005 Clarence Allesina 1.28 7/31/2007 7/31/2009 Complete 16,880              -                 

G29006 Hedges 49 7/13/2007 7/13/2009 Complete 16,369              -                 

G29007 Clatsop Buttes I (Hedge Creek) 1.54 1/7/2008 1/7/2010 Complete 2,762                -                 3



Acres Close Date

Stabilization End 

Date Status Prior Years YTD

G29008 JC Reeves 52.68 11/30/2007 11/30/2009 Complete 4,670                -                 

G29012 Stickney 1.98 7/14/2008 7/14/2010 Complete 29,380              -                 

G29013 Parson 5.59 2/9/2010 2/9/2012 Complete 31,363              -                 

G29015 Jones 0.5 10/7/2008 10/7/2010 Complete 36,411              -                 

G29017 Gonzales 0.38 12/23/2008 12/23/2010 Complete 1,618                -                 

G29019 Peden 5.85 4/8/2011 4/8/2015 Stabilization 47,135              1,023            

G29020 Marston 2.97 11/18/2010 11/18/2015 Stabilization 49,854              901                

G29022 Wildt 4.81 6/28/2012 6/28/2017 Stabilization 44,736              8,148            

Johnson Creek Target Area 401,656            18,221          

G04024 Friberg - File 4.024 41.8 12/1/2009 12/4/2011 Complete 55                      -                 

Sandy River Gorge 55                      -                 

G16009 Fields 25.89 9/13/2012 9/13/2017 Stabilization 40,525              14,220          

Fanno Creek Greenway 40,525              14,220          

G52001 OSU Foundation 24.63 5/19/2010 5/19/2015 Stabilization 48,598              7,247            

Cazadero Trail 48,598              7,247            

4



2006 Natural Areas Program  
CAPITAL GRANT PROGRAM UPDATE   JUNE 2014 
 

Total capital grant allocation: $15,000,000 

Number of projects awarded to date: 28 (Includes three withdrawn projects) 

Amount awarded to date:  $7,602,995 

Committed funds to date: $6,945,788*   
*This differs from the amount awarded because three projects became infeasible and several projects did not use 
their entire grant award. 
  
12 projects under consideration by Metro Council on July 10, 2014:  $4,501,829 

Remaining funds available (pending Metro Council action): $3,552,383 
 

EXPENDITURE SUMMARY  

 

PROJECTION OF EXPENDITURES BY CALENDAR YEAR 

 

 $6,945,788  

 $6,259,404  

 $4,299,010  

 $4,501,829  

      

  

Amount committed  

Amount under contract to date  

Amount expended to date 

To date 

Under consideration  

($11,447,617) Amount committed  
and under consideration 

Amount expended to date 

Amount under contract to date  
(including closed contracts) 

Under consideration  
by Metro Council 

To date  

total expended 

expected expenditures 

2015 

2016 

2017 

2018 

2019 

$0 

2014 

$10,000,00 $15,000,000 

  
To Date 

$5,000,000 



PROJECT STATUS  
 

 

 

 

 

 

 

 

REVIEW OF PERFORMANCE MEASURES BY CATEGORY 

 

Capital Grant Projects 2008-2013 

Land Acquisition 

Urban Transformation 

Habitat Restoration 

Neighborhood Livability 

High                              

Medium 

Low 

Projects in 
progress (15) 

Projects under 
consideration 

by  Metro 
Council (12) 

Project in pre-
agreement 
phase (1) 

Projects 
withdrawn (3) 

Projects 
completed (9) 



Nature in Neighborhoods 
Capital Grants Program  
Natural Areas Bond 
Performance Oversight Committee 

June 19, 2014 



Program Accomplishments 
 
 Total allocation: $15,000,000 

Number of funding cycles: 6 
28* Projects awarded funding     
*three projects declared infeasible 

Committed funds: $6,945,788 
 

 
 

1 



Current review cycle (seven) 
 

12 projects recommended for funding   

Amount recommended:  $4,501,829 

Available for future award: $3,552,383 
 

 
 

1 



Recommended Projects 
 
 
Beaver Creek fish passage 
Dirksen Nature Park 
Donald Robertson Park improvements 
Gateway Green 
Lilly Johnson woods expansion 
Old Town Loop trail 
One North Plaza Courtyard 
Overlook Oak acquisition 
Siskiyou Pathway 
John Inskeep Learning Center 
Whitaker Ponds entry and parking 
Zenger Farm site enhancements 

 





Project Status 

Projects in progress 
(15) 

Projects under 
consideration by  

Metro Council (12) 

Project in pre-
agreement phase (1) 

Projects withdrawn (3) 

Projects completed (9) 



Spend down of funding 

total expended 
expected expenditures 

2015 

2016 

2017 

2018 

2019 

$0 

2014 

$10,000,000 $15,000,000 

  

To Date 

$5,000,000 



Performance Measures 

• Community engagement 
• Re-Nature  
• Re-Green 
• Multiple benefits 
• Cost-effective ecological design 
• Access to nature (ADA compliance)  



¡Let Us Build Cully Park! 
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Performance measures 
Capital Grant projects 2008-2013 

 

Community 
engagement 

Re-Nature Re-Green Multiple 
benefits 

Cost-effective 
ecological 

design 

Access to 
nature (ADA) 

Land Acquisition 

Urban Transformation 

Habitat Restoration 

Neighborhood Livability 

High                              

Medium 

Low 



Park Avenue Station 

Stormwater  
 

•All site runoff 
treated 
•Off site 2.5 
acres off-site 
runoff treated 
 

Site design 
 

• 7 habitat types 
• 68% of site dedicated to landscape and 
restoration 
• Artistic interpretation using removed trees 



Park Avenue Station Achievements 

•Rainwater feature 
•Abstract reed grass  
screening 
• Green roof with wildlife 
overlooks 

• Net zero solar roof 
• EV charging stations 
• Exceed parking by 45 
 
 



Nadaka Nature Park 

Groundbreaking!  
6:30 to 7:30 p.m. July 9th  
176th and NE Glisan, Gresham 
 



Nature in Neighborhoods grants 
 Heather Nelson Kent 

Nature in Neighborhoods 
Program Manager 
Heather.Kent@oregonmetro.gov 

 
Mary Rose Navarro 
Grants Coordinator 
Natural Areas Program 
MaryRose.Navarro@oregonmetro.gov 
 
www.oregonmetro.gov/grants/   
  

mailto:Heather.Kent@oregonmetro.gov
mailto:Heather.Kent@oregonmetro.gov
mailto:MaryRose.Navarro@oregonmetro.gov
http://www.oregonmetro.gov/grants/
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