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COUNCIL CREEK REGIONAL TRAIL MASTER PLAN - PROJECT TIMELINE
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Initiate Project Master Plan ProductionExisting Conditions Alternatives Analysis
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1st Qtr 2nd Qtr

Preferred Trail 
Alignment

3rd Qtr 4th Qtr

Develop Committees, 
Detailed Schedule, 
Resource Notebook

Meeting Schedule,
Committee Roster,
Review Strategy

Prepare Public Involvement Plan

Existing Conditions Analysis

Develop & Apply Trail Alignment 
Evaluation Criteria

Trail Alternatives 
Alignment Analysis

Trail 
Alignment 

Alternatives

Identify Preferred Trail Alignment Including: Cost 
Estimates, Regulatory Requirements, Design 

Typology, Phasing Plan 

Plan 
Implementation 

Report, with 
Preferred Trail 

Produce Final Master Plan and Map Atlas

Jursdictional Adoptions

Final Master Plan 
Submitted to City 

for Adoptions

Existing Conditions,
PIP,

Trail Alignment 
Criteria

Kick-off Meeting
PMT and PAC

(Oct. 9th)
PMT and PAC

wo Jan. 13

PMT: wo April 13
SAC: wo April 28
OH: wo May 27 
PAC: wo June 9

PMT: wo Oct 27
SAC: wo Nov 4
PAC: wo Nov 17

PMT: wo Mar 23
SAC: wo Mar 30
OH: wo April 20 
PAC: wo May 18
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Site
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