



Extension of RTFP Compliance Deadlines

Jurisdiction: City of Happy Valley

Date: November 25, 2014

Contact: Michael D. Walter, Economic & Community Dev. Dir.

Telephone: 503 783-3839

Email michaelw@happyvalleyor.gov

Requests for extensions of Regional Transportation Functional Plan (RTFP) compliance deadlines, as authorized in Title 6 of the plan, must be filed with Metro's Chief Operating Officer (COO) on this application form.

Metro Code, 3.08.620, sets forth the criteria and procedure for Metro consideration of extensions of compliance deadlines. The criteria, from Metro Code 3.08.620(B), are as follows:

*The Chief Operating Officer may grant an extension if:
(1) the city or county is making progress toward compliance or
(2) there is good cause for failure to meet the deadline for compliance.*

Please complete this application form and email it to:
Metro's Planning Director - Elissa.Gertler@oregonmetro.gov
Please copy: John.Mermin@oregonmetro.gov

To assist with efficient processing, please **submit this request between November 1 and November 14, 2014.**

Part I (to be completed by the local government)

- a. Describe progress made toward compliance with the Functional Plan requirement(s) for which the local government needs more time. Provide desired date for a revised deadline (Dec 31, 2015 or 2016).

RESPONSE:

Obtained a TGM Grant, consultant selected, Work Plan prepared, have held first Technical Advisory Committee Meeting and prepared draft materials. Request for revised deadline is December 31, 2015.

- b. Or, explain why the local government has not been able to meet the deadline set for compliance with the Functional Plan requirement(s). Provide desired date for a revised deadline (Dec 31, 2015 or 2016).

Part II (to be completed by Metro)

- a. Metro staff recommendation