

## 18-21 Metropolitan Transportation Improvement Program (MTIP)

**Metro October FY 2020 Admin Modification Bundle #1**Modification Number: **AB20-01-OCT1** Resolution: N/ANumber of projects within this amendment: **6 total**

## Project Narratives

**Proposed October 2019 Administrative Modification Bundle #1**Modification Number: **AB20-01-OCT1**Total Number of Projects: **6**

ODOT Key	Lead Agency	Project Name	Description	Required Changes
Project #1 Key 19280	Happy Valley	SE 129th Avenue - Bike Lane and Sidewalk Project	The project will build a sidewalk and add bike lanes along SE 129th Avenue.	<b>PHASE SLIP:</b> Slip ROW phase from 2019 to 2020. ROW could not be obligated in time before end of FY 2019
Project #2 Key 21219	ODOT	I-5 Over NE Hassalo St and NE Holiday St (BR#08583)	On I-5 over NE Hassalo St and SE Holladay St (BR#08583), replace the current structural overlay (HB2017 Awarded Project, \$5,000,000 Original Award)	<b>PHASE SLIP:</b> Slip PE phase to 2020 to allow additional evaluation time to combine project onto Rose Quarter project.
Project #3 Key 20508	ODOT	I-205: Abernethy Bridge - SE 82nd Dr	Remove and replace asphalt surface to repair rutted pavement to include replace ramp meters detection loops, replace existing striping, pave ramp and connections, and I-205 mainline plus 2 feet of outside shoulder paving.	<b>PHASE SLIP:</b> Slip ROW phase to 2020 and then cancelled as ROW is not required. Add ROW to Construction. TPC remains unchanged at \$7,292,432
Project #4 Key 20814	Portland	Jade and Montavilla Multi-modal Improvements	Construct multi-modal improvements on key pedestrian and bicycle routes within and connecting to the Jade District and Montavilla Neighborhood Centers. (19-21 RFFA Award)	<b>PHASE SLIP:</b> Slip PE phase and funding from 2019 to 2020 due to delay in executing IGA delaying PE phase obligation
Project #5 Key 21407	Portland	OR99W/Barbur Blvd Area: Sidewalk Infill Projects	In Portland at multiple locations near and around OR99W (SW Barbur Blvd), complete sidewalk infill projects (Replacement PGB for Key 19298)	<b>PHASE SLIP:</b> Slip PE phase and funding from FY 2019 to 2020 due to delay in completing IGA before the end of FY 2019
Project #6 Key 19327	Tigard	Fanno Crk Trail: Woodard Pk to Bonita Rd/85th Ave - Tualatin BR	This project will construct four sections of the Fanno Creek Trail from Woodward Park to Bonita Road and 85th Avenue to Tualatin River Bridge in Tigard.	<b>PHASE SLIP:</b> Slip ROW phase to 2020 due to delay in resolving construction phase funding shortfall.