

2018-21 Metropolitan Transportation Improvement Program (MTIP)  
**Metro December 2019 (FY 2020) Admin Modification Bundle #1**

Modification Number: **AB20-04-DEC1** Resolution: N/A

Number of projects within this amendment: **4 total**

Project Narratives



**Proposed December 2019 Administrative Modification Bundle #1**

**Modification Number: AB20-04-DEC1**

**Total Number of Projects: 4**

| ODOT Key                   | Lead Agency  | Project Name  | Description   | Required Changes   |
|----------------------------|--------------|---|---|--|
| Project #1<br>Key<br>20374 | Beaverton    | Systemic Signals and Illumination (Beaverton)                     | Safety projects at various locations. Work may include illumination; intersection work; bike and pedestrian improvements; ADA upgrades; signal work; signs; warnings; striping; medians; utility relocation; and other safety improvements. | <b><u>FUND PHASE TRANSFER:</u></b><br>Shift \$343,849 from Construction phase to PE to address PE phase shortfall. Project site locations #7 and #112H deleted from scope as well to keep project within authorized funding and budget.                          |
| Project #2<br>Key<br>19280 | Happy Valley | SE 129th Avenue - Bike Lane and Sidewalk Project                  | The project will build a sidewalk and add bike lanes along SE 129th Avenue.   | <b><u>MINOR CORRECTION</u></b><br>The admin md updates the project funding composition based on a 100% TAP federal obligation for ROW. The total project cost remains unchanged at \$4,476,472   |
| Project #3<br>Key<br>20595 | Metro        | Portland Metro Planning SFY 2020                                  | Portland Metro MPO planning funds for Federal fiscal year 2019. Projects will be selected in the future through the MPO process.  | <b><u>FUND SWAP:</u></b><br>Key 20509 functions as project grouping bucket for numerous Metro led planning studies which consist of the annual UPWP. One of the locally funded projects is now being federalized to work in parallel with another approved study |
| Project #4<br>Key<br>19289 | Metro        | Transportation System Management & Operations (TSMO) Program 2018 | The Transportation System Management & Operations (TSMO) program coordinates both the planning and implementation of the regions system management and operations strategies to enhance multi-modal mobility for people and goods.          | <b><u>COST INCREASE AND SLIP:</u></b><br>\$136,899 of STBG is added increasing the authorized STBG to \$600k. The Other phase is slipped to 2021   |