

2018-21 Metropolitan Transportation Improvement Program (MTIP)

Metro June 2020 Administrative Modification Bundle #2

Modification Number: **AB20-13-JUN2**, Resolution: N/A

Number of projects within this amendment: **2 total**

Project Narratives



Proposed June 2020 Administrative Modification Bundle #2

Modification Number: AB20-13-JUN2

Total Number of Projects: 2

ODOT Key	Lead Agency	Project Name	Description	Required Changes
Project #1 Key 20872	SMART	SMART Bus Purchase/PM/ Amenities and Technology 2019	Maintenance, bus fleet replacement and software to ensure continued service. Includes engineering and design for an administrative facility.	<u>COST INCREASE:</u> The admin mod adds a PE phase to address the facility design per FTA requirements and adds funding based on the updated project cost.
Project #2 Key 18794	ODOT	OR8: SW Murray Blvd SW Short Ave - SW 110th Ave (Beaverton)	Safety upgrades to install larger signal heads, reflective backboards, pedestrian countdown signals and left turn phasing where feasible	<u>MINOR LIMITS CHANGE</u> Extend the project limits by 0.10 miles (MP 2.75 to 3.70). Update project name and description.