

2018-21 Metropolitan Transportation Improvement Program (MTIP)

Metro June 2020 Administrative Modification Bundle #3

Modification Number: **AB20-14-JUN3**, Resolution: N/A

Number of projects within this amendment: **2 total**

Project Narratives



Proposed June 2020 Administrative Modification Bundle #3

Modification Number: AB20-14-JUN3

Total Number of Projects: 2

ODOT Key	Lead Agency	Project Name	Description	Required Changes
Project #1 Key 20339	ODOT	East Systemic Signals and Illumination (ODOT)	Projects at locations in east jurisdictions of Portland. Work may include illumination; intersection work; bike/pedestrian improvements; ADA upgrades; signal work; signs; warnings; striping; medians; utility relocation; and other safety improvements (ARTS)	<u>CANCEL PHASE:</u> The Admin Mod cancels the ROW phase and shifts the funding back to the PE phase to cover remaining PS&E requirements. There is no cost change. The project team has determined that none of the project locations require ROW
Project #2 Key 21177	ODOT	OR213 (82nd Ave): SE Foster Rd - SE Thompson Rd	On OR213 (82nd Ave) from SE Foster Rd to SE Thompson Rd, repave/rehab road, upgrade ADA ramps, address drainage, add bridge surface projection, and enhance ped crossings (HB2017 - \$9,200,000 original Award)	<u>PHASE FUND TRANSFER</u> The Admin Mod address changing design standards around ADA ramps which have and have increased the right of way footprint of the project. ROW and UR phases are increase by transferring construction phase funding.