

2021-24 STIP Approved Amendments  
November 16, 2020 through November 30, 2020

**proposed project changes**

Key#	Reg	Amendment Number	Project Name	Action
16976	2	21-24-0183	CMAQ - Oakridge (2013)	Add project to current STIP and slip the project to federal fiscal year 2023 for delivery.
21337	2	21-24-0222	Transportation Options Program (Corvallis) SFY21	Add project to current STIP and slip the project to federal fiscal year 2021 for delivery.
22336	3	21-24-0295	US101: Arizona Slide	Add new project.

**changes to projects already approved**

Key#	Reg	Amendment Number	Project Name	Action	Approved Date
22272	2	21-24-0168	Bus replacement 2022 - LTD	Reduce 5339 to \$2,295,615.50 (federal amount) and add \$3,128,865.45 (federal amount) of 5337 funds for a new project total of \$6,780,601.19; advance project from 2022 to 2021.	11/16/2020
21994	2	21-24-0169	French Prairie Road: Champoeg Creek bridge	Slip the Right of Way phase to federal fiscal year 2023 for delivery.	11/16/2020
20666	2	21-24-0170	Duck Flat Road Rail Crossing (Marion Co)	Slip the Utility Relocation, Construction, and Other phases to federal fiscal year 2022 for delivery.	11/16/2020
20013	4	21-24-0235	US97: Nels Anderson Place - Romaine Village Way	Increase the Construction phase estimate by \$1,054,057.57, adding funds from the fix-it region 4 program savings.	11/16/2020
21233	2	21-24-0241	US-26: Necanicum Jct - Nehalem River bridge	Update to the project name to US26: Necanicum Jct - Nehalem River Bridge.	11/16/2020
18850	2	21-24-0143	Corvallis to Albany Trail: Scenic Dr. - Springhill	Increase the Construction phase estimate by \$271,081, moving funds from the Right of Way phase savings.	11/22/2020
19592	2	21-24-0172	Region 2 enhance reserve	Add project to current STIP.	11/22/2020
20773	2	21-24-0197	Transit Urban (5339) Formula Program 2020 SKT	Add project to current STIP.	11/22/2020
20802	2	21-24-0198	North Fork Road and Gates Hill Road chip seal	Add project to current STIP.	11/22/2020
20859	2	21-24-0199	Cape Meares Road realignment	Add project to current STIP.	11/22/2020
20921	2	21-24-0200	FY20 loop operations (AAMPO 5307)	Add project to current STIP.	11/22/2020
20922	2	21-24-0201	FY20 loop preventative maint (AAMPO 5307)	Add project to current STIP.	11/22/2020
20934	2	21-24-0202	FY20 ATS operations	Add project to current STIP.	11/22/2020
20938	2	21-24-0203	Energy storage system replacement 2019 (LTD)	Add project to current STIP.	11/22/2020
20939	2	21-24-0204	Energy storage system replacement 2020 (LTD)	Add project to current STIP.	11/22/2020
20940	2	21-24-0205	FY20 ATS preventative maintenance	Add project to current STIP.	11/22/2020
20941	2	21-24-0206	Energy storage system replacement 2021 (LTD)	Add project to current STIP.	11/22/2020
20942	2	21-24-0207	FY20 ATS ADA paratransit	Add project to current STIP.	11/22/2020
20943	2	21-24-0208	FY20 first 20% ATS ADA paratransit operating funds	Add project to current STIP.	11/22/2020
20944	2	21-24-0209	LTD van pool contracting - 2019	Add project to current STIP.	11/22/2020
20945	2	21-24-0210	LTD van pool contracting - 2020	Add project to current STIP.	11/22/2020

2021-24 STIP Approved Amendments  
November 16, 2020 through November 30, 2020

20946	2	21-24-0211	LTD van pool contracting - 2021	Add project to current STIP.	11/22/2020
22315	1	21-24-0114	I-5: Interstate bridge control equipment (Portland)	Add new project.	11/24/2020
22316	1	21-24-0115	I-5: Interstate Bridge, NB electrical components (Portland)	Add new project.	11/24/2020
22317	1	21-24-0116	I-5: Interstate bridges bearing replacement (Portland)	Add new project.	11/24/2020
22256	2	21-24-0140	Regional Transportation Demand Management program P2P	Cancel project.	11/24/2020
20445	2	21-24-0178	OR153: Salt Creek (Ash Swale) Bridge	Update the project location mile points from 5.85-5.92 to 5.78-5.96 to match the design plans.	11/29/2020
19833	2	21-24-0180	Tillamook Bay reach (Bayocean Rd) Br @ MP 2.39	Add project to current STIP.	11/29/2020
19835	2	21-24-0181	Crystal Creek (Miami-Foley) Br	Add project to current STIP.	11/29/2020
17312	2	21-24-0182	Traffic signal interconnects (Marion County)	Add project to current STIP.	11/29/2020
18735	2	21-24-0184	OR202: Dresden St. to 4th St. (Astoria)	Add project to current STIP.	11/29/2020
18736	2	21-24-0185	US101: Cloverdale bus stop and wayside	Add project to current STIP.	11/29/2020
19836	2	21-24-0186	Columbia County emergency slide repairs	Add project to current STIP.	11/29/2020
19840	2	21-24-0187	Columbia County emergency culvert replacements	Add project to current STIP.	11/29/2020
19841	2	21-24-0188	Scappoose-Vernonia Hwy slide repair at MP4.0	Add project to current STIP.	11/29/2020
19842	2	21-24-0189	Laurelwood Road slide repair (Washington Co)	Add project to current STIP.	11/29/2020
20206	2	21-24-0191	River Rd at Irving Rd (city of Eugene)	Add project to current STIP.	11/29/2020
20233	2	21-24-0192	YCTA bus replacement	Add project to current STIP.	11/29/2020
20238	2	21-24-0193	OR200: Elmira - Veneta multi-use path	Add project to current STIP.	11/29/2020
20258	2	21-24-0194	Region 2 sign replacement - 2019	Add project to current STIP.	11/29/2020
20769	2	21-24-0195	Transit Urban (5339) Formula Program 2019 SKT	Add project to current STIP.	11/29/2020
20772	2	21-24-0196	Transit Urban (5310) Formula Program 2020 SKT	Add project to current STIP.	11/29/2020
20948	2	21-24-0212	FY20 ATS capital	Add project to current STIP.	11/29/2020
20949	2	21-24-0213	FY20 ATS ADA paratransit preventative maint	Add project to current STIP.	11/29/2020
20967	2	21-24-0214	FY20 ATS 1% for safety improvements	Add project to current STIP.	11/29/2020
21084	2	21-24-0215	Circle Blvd: Highland Dr-Dogwood Dr (Corvallis)	Add project to current STIP.	11/29/2020
21085	2	21-24-0216	53rd St: Reservoir Rd - Harrison Blvd (Corvallis)	Add project to current STIP.	11/29/2020
21104	2	21-24-0217	Salem Industrial Drive northeast rail crossing	Add project to current STIP.	11/29/2020
21159	2	21-24-0218	Eugene enhanced walking network	Add project to current STIP.	11/29/2020
21175	2	21-24-0219	Salem Ave. street improvement (Albany)	Add project to current STIP.	11/29/2020
21322	2	21-24-0220	Transportation Options program- P2p (SFY 21)	Add project to current STIP.	11/29/2020
21325	2	21-24-0221	Cascade West Council of Governments Transportation Options (SFY 21)	Add project to current STIP.	11/29/2020
21405	2	21-24-0223	LTD frequent transit network (2020)	Add project to current STIP.	11/29/2020
21406	2	21-24-0224	LTD frequent transit network (2021)	Add project to current STIP.	11/29/2020
21476	2	21-24-0225	Transit Urban (5307) Formula Capital Projects 2017 SKT	Add project to current STIP.	11/29/2020
21479	2	21-24-0226	SAMTD Bus Stop Improvements Phase 2	Add project to current STIP.	11/29/2020
21512	2	21-24-0227	IOF: Godsey Road (Dallas)	Add project to current STIP.	11/29/2020

2021-24 STIP Approved Amendments  
November 16, 2020 through November 30, 2020

22100	2	21-24-0228	Tillamook Off-Road Trail Alliance (TORTA) Sector 1004 Trails	Add project to current STIP.	11/29/2020
22108	2	21-24-0229	SAMTD intelligent transportation system improvements	Add project to current STIP.	11/29/2020
22226	2	21-24-0231	Bus Barn Capital - Set aside	Add project to current STIP.	11/29/2020
22292	2	21-24-0232	Corvallis Transit System (CTS) Camera System	Add project to current STIP.	11/29/2020
22294	2	21-24-0233	Regional TDM program (CLMPO) (SFY2021)	Add project to current STIP.	11/29/2020
22303	2	21-24-0234	Electric bus replacement - Lane Transit District	Add project to current STIP.	11/29/2020
20225	2	21-24-0238	All Roads Transportation Safety (ARTS) systemic ADA	Reduce project estimate to zero, funding previously allocated to project key 21178.	11/29/2020
21086	2	21-24-0242	Witham Hill: Fernwood PL to Canary PL (Corvallis)	Remove project from the STIP, as the project will be part of the fund exchange program and not required to be in the STIP.	11/29/2020
21087	2	21-24-0243	Witham Hill Dr: Canary PL-Walnut Blvd (Corvallis)	Remove project from the STIP, as the project will be part of the fund exchange program and not required to be in the STIP.	11/29/2020
21088	2	21-24-0244	Conifer Blvd: Powderhorn Dr--Conser St (Corvallis)	Remove project from the STIP, as the project will be part of the fund exchange program and not required to be in the STIP.	11/29/2020
21090	2	21-24-0245	Fern Rd: Chapel St to Grange St (Philomath)	Remove project from the STIP, as the project will be part of the fund exchange program and not required to be in the STIP.	11/29/2020
21091	2	21-24-0246	53rd St & Country Club intersection (Corvallis)	Remove project from the STIP, as the project will be part of the fund exchange program and not required to be in the STIP.	11/29/2020
20206	2	21-24-0302	River Rd at Irving Rd (city of Eugene)	Add project to current STIP.	11/29/2020
20187	2	21-24-0098	City of Salem signal enhancements (unit 3)	Increase the Preliminary Engineering phase estimate by \$110,000 and the Construction phase estimate by \$393,580, moving funds from project key 20221.	11/30/2020
20221	2	21-24-0098	Albany and Corvallis Signal Improvements	Reduce the Construction phase estimate by \$503,580, moving funds to project key 20187.	11/30/2020
22325	5	21-24-0146	Thorne Hollow Road: Umatilla River Bridge	Add new project.	11/30/2020
22326	5	21-24-0149	Walla Walla River Road: South Fork Bridge	Add new project.	11/30/2020
20990	2	21-24-0162	Diamond Express Vehicle Replacement (LTD)	Add project to current STIP.	11/30/2020
22044	1	21-24-0257	Summit Highway Safety Rest Stop and Snow Park	Cancel the project from the STIP, due to no ODOT involvement. Project is listed in the Western Federal Lands TIP.	11/30/2020
21381	2	21-24-0262	Maxwell Road and Prairie Road (Eugene)	Slip the Construction phase to federal fiscal year 2023 for delivery.	11/30/2020
21184	3	21-24-0264	OR66: Railroad Bridge - Dead Indian Memorial Rd	Add project to current STIP.	11/30/2020
19397	3	21-24-0267	Columbus Avenue extension	Add project to current STIP.	11/30/2020
20970	3	21-24-0272	JC Transit-FTA 5309 vehicle replacement (2019)	Add project to current STIP.	11/30/2020
20971	3	21-24-0274	JC Transit-FTA 5309 vehicle replacement (2020)	Add project to current STIP.	11/30/2020
21018	3	21-24-0275	S. Royal Ave improvements	Add project to current STIP.	11/30/2020
22127	3	21-24-0276	OR238/OR62 curb ramps	Add project to current STIP.	11/30/2020
20931	3	21-24-0277	JC Transit-FTA 5309 vehicle replacement (2018)	Add project to current STIP.	11/30/2020
21412	3	21-24-0278	Bus & bus facilities-SM Urban Josephine Co (5339) 2017	Add project to current STIP.	11/30/2020
20977	3	21-24-0279	Middle rogue - 5310 enhanced mobility E&D (FY20)	Add project to current STIP.	11/30/2020
21408	3	21-24-0280	OR99: Rogue Valley Intersection Improvements	Advance the Construction phase to federal fiscal year 2022 for delivery.	11/30/2020

2021-24 STIP Approved Amendments  
November 16, 2020 through November 30, 2020

22126	3	21-24-0281	OR542 curb ramps	Add project to current STIP.	11/30/2020
22290	3	21-24-0292	Southern Oregon Seismic Bridge Retrofit (Phase 3)	Add project to current STIP.	11/30/2020
21016	3	21-24-0294	City of Ashland chip seal	Add project to current STIP.	11/30/2020
20738	2	21-24-0296	Hilfiker Ln SE at Commercial St SE (Salem)	Slip the Right of Way phase to federal fiscal year 2022 and the Construction phase to federal fiscal year 2023 for delivery.	11/30/2020
21305	2	21-24-0297	Turner Rd: Mill Creek to Chicago St SE	Slip the Preliminary Engineering phase to federal fiscal 2022 for delivery.	11/30/2020
18750	2	21-24-0298	Hayesville Dr: NE Portland Rd - Fuhrer St (Salem)	Slip the Construction phase to federal fiscal year 2022 for delivery.	11/30/2020
21301	2	21-24-0299	Center St.: Lancaster Dr. to 45th Pl. NE	Slip the Right of Way phase to federal fiscal year 2022 for delivery.	11/30/2020
18322	2	21-24-0300	OR22: @ Doaks Ferry Rd (Salem)	Slip the Right of Way phase to federal fiscal year 2022 for delivery.	11/30/2020
20757	2	21-24-0301	Oregon household travel and activity survey skats	Slip the planning phase to 2022 for delivery	11/30/2020
18975	3	21-24-0304	OR 140: Exit 35 Blackwell Road	Increase the Preliminary Engineering phase by \$60,000 and the Construction phase by \$680,000, adding fix-it region 3, region 3 enhance program savings and local funds.	11/30/2020
20246	3	21-24-0308	US101: Johnson Ave. Intersections (Coos Bay)	Add project to current STIP.	11/30/2020