# Metro parks and nature bond refinement to implementation

July October **2021** April July October **2022** April July October **2023** April July



### **Protect and restore land \$155M**

Gather community insights and habitat info

Acquire land in 24 target areas



#### Trails \$40M

Gather community insights and info on gaps in trails

Award grants to plan and build regional trails \$10M

Acquire gaps in regional trail network \$20M



#### Local share \$92M

Develop program materials

Region's park providers identify projects in their communities



## Capital grants \$40M

Develop guidelines for pilot program

Develop grants program

Solicitation for pilot \$5M



## Take care of Metro parks \$98M

Prioritize infrastructure projects

**Project scoping and construction** 



## Community visions \$50M\*

Build solicitation for Council-directed, phase 1

Phase 1 awards

**Build solicitation for phase 2** 

<sup>\*</sup>Minus \$20M for Willamette Falls Legacy Project (WFLP)