

2021-24 Metropolitan Transportation Improvement Program (MTIP)

Metro October 2021 Administrative Modification Bundle #1

Modification Number: **AM22-02-OCT2** Resolution: N/A

Number of projects within this amendment: **6 total**

Project Narratives



Key	Lead Agency	Name	Change
22130	Forest Grove	Council Creek Tr: Douglas St-Hatfield Govt Ctr	Fund swap (STBG to Local funds)
20486	ODOT	I-5 over 26th Avenue Bridge	Delete ROW phase and shift to PE
21495	ODOT	OR212/224 Arterial Corridor Management	Description update to include minor MP limits correction
21177	ODOT	OR213 (82nd Ave): SE Foster Rd - SE Thompson Rd	Slip Construction phase from FFY 2022 to FFY 2023
22467	ODOT	I-205: I-5 - OR 213, Phase 1A See I-205: I-5 - OR 213, Phase 1A.	Minor correction to the project name
22407	Washington County	Washington County Regional ATC Controller Project	Cost decreases for later SFLP conversion. Note: The 20% threshold is waived for this project