

Date: August 3, 2022

August 2022 Administrative Modification Bundle #1 AM22-26-AUG1 Approval Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
22317	ODOT	I-5: Interstate Bridges Bearing Replacement (Portland)	<u>ADVANCE PHASE:</u> The Administrative Modification advances the PE and Construction phases from FFY 2023 to FFY 2022 to meet obligation needs.