

Date: August 11, 2022

August 2022 Administrative Modification Bundle #2 AM22-27-AUG2 Approval Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
22407	Washington County	Washington County Regional ATC Controller Project	<u>SFLP CONVERSION:</u> The Administrative Modification converts the 2019 TSMO awarded project with Metro STBG funds to ODOT approved State SFLP funds.
21128	ODOT	US30: Watson Rd - Hoge Ave	<u>ADD PHASE:</u> Add ROW phase with \$70k of local funds and slip Cons to FFY 2024
20812	Portland	Brentwood Darlington Bike/Ped Improvements	<u>COST INCREASE:</u> Add \$282,483 of local funds to ROW phase and advance ROW to FFY 2022. Correct UR to reflect early obligation n FFY 2022 as well.