

Date: October 18, 2022

Subject: October FFY 2023 Administrative Modification Bundle #2 AM23-02-OCT2 Approval
Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
19357	Tualatin Hill PRD	Beaverton Creek Trail: Westside Trail - SW Hocken Ave	<u>COST INCREASE:</u> Additional funds are committed to the PE phase to address a phase funding shortfall.
20329	West Linn	OR43: Marylhurst Dr - Hidden Springs Rd (West Linn)	<u>PHASE SLIP:</u> Slip construction phase from FFY 2023 to FFY 2024. No scope or cost change is involved.