

Date: February 27, 2023

FFY 2023 Administrative Modification – February 2023 Admin Mod #3 AM23-11-FEB3 Approval
Request to the 2021-26 MTIP

Key	Lead Agency	Name	Change
22075	ODOT	Columbia Bottomlands Mitigation/Conservation	PHASE SLIP: Slip the construction phase and funding from FFY 2023 to FFY 2024