

Memo



Date: May 18, 2023

FFY 2023 Administrative Modification – May 2023 Admin Mod #3 AM23-16-MAY3 Approval Request

Key	Lead Agency	Name	Change
22432	ODOT	US30BY Curb Ramps	<u>SPLIT PROJECT:</u> Split a total of \$11.4million from the construction phase to create a child project. Slip ROW and Cons to FFY 2024.
23458	ODOT	US30BY Curb Ramps, Phase 1	<u>CREATE CHILD PROJECT:</u> Using split funds from Key 22432, create a construction only phase child project supporting the ADA ramp enhancements