

# Memo



**Metro**

600 NE Grand Ave.  
Portland, OR 97232-2736

Date: August 1, 2023

FFY 2023 Administrative Modification – August 2023 Admin Mod #1 AM23-22-AUG1

Approval Request

Key	Lead Agency	Name	Change
21615	ODOT	Washington County Safety, Bike and Pedestrian Improvements	<b><u>CANCEL PHASE:</u></b> Cancel UR phase. Shift and add funds to construction to address minor phase funding shortfall.
20472	ODOT	OR99E: Clackamas River(McLoughlin) Bridge	<b><u>PHASE SLIP:</u></b> Slip ROW phase to FFY 2024
20304	Portland	City of Portland Safety Project	<b><u>PHASE SLIP:</u></b> Slip ROW phase to FFY 2024. Update AC fund type codes with conversion codes
21629	Portland	SE Division St: 148th Ave - 174th Ave (Portland)	<b><u>PHASE SLIP:</u></b> Slip PE phase to FFY 2024
22666	TriMet	Willamette Shore Line Rail & Trestle Repair-Phase I (TriMet)	<b><u>PHASE SLIP:</u></b> Slip PE phase to FFY 2023 to reflect TrAMS grant year of obligation approval