

Date: February 19, 2024

Subject: FFY 2024 Administrative Modification – February 2024 Admin Mod #3 AM24-07-FEB3
Approval Request

Key	Lead Agency	Name	Change
23229	Metro	Transit Corridor Development (FFY 2026)	<u>SPLIT PROJECT</u> Split \$1 million STBG, create child project supporting Key 22527
NEW SPLIT	Metro	Tualatin Valley Hwy Transit & Development Project - Continued	<u>ADD NEW SPLIT PROJECT:</u> The administrative modification splits \$1 million of STBG-U and match from Key 23239 and commits it to a new child project in support of the existing and ongoing Tualatin Valley Hwy Transit & Development Project in Key 22527
21602	ODOT	I-5: Marquam Bridge - SW Terwilliger Blvd	<u>CANCEL PHASE:</u> The administrative modification cancels the ROW as the latest review determine ROW actions are not required. Funds are moved back to PE.
21630	Portland	SE Stark St: 148th Ave - 162nd Ave (Portland) SE Stark St: 111th - 151st Ave (Portland)	<u>MINOR SCOPE CHANGE</u> Update project name due to limits adjustment and slip Cons to FFY 2025
23112	Portland	OR213: 82nd Ave Improvements	<u>SPLIT PROJECT:</u> The administrative modification splits a total of \$2,656,000 and transfers the funds to two projects: Key 20814 and to support the new 82nd Ave development project.
20814	Portland	Jade and Montavilla Multi-modal Improvements	<u>COST INCREASE:</u> The administrative modification updates the committed fund types and increases the construction phase cost. The net increase adds \$803k to the construction phase which equals a 9.8% cost change. The added funds originate from Key 23112.
23597	Portland	82nd Avenue Civic Corridor	<u>SPLIT PROJECT</u> The administrative modification splits \$2,228,909 to the new split project supporting the project development work in the 82nd Ave safety corridor in Key 23597
23254	Washington County	Council Creek Trail: Douglas St - Adams Ave Council Creek Regional Trail: Enhanced Pedestrian Crossings	<u>CHANGE NAME:</u> The administrative modification updates the project name to include "Regional" as part of the name and to differentiate this project from the RAISE grant portion in Key 23549.