

Date: May 14, 2024

FFY 2024 Administrative Modification – May 2024 Admin Mod #1 AM24-14-MAY1, STIP

Rebalancing Phase Slips

Key	Lead Agency	Name	Change
18832	Portland Parks	Willamette Greenway Trail: Columbia Blvd Bridge	<b><u>PHASE SLIP:</u></b> Slip UR phase from 2025 to 2027 and Construction from 2026 to 2027
21630	Portland	SE Stark St: 148th Ave - 162nd Ave (Portland)	<b><u>PHASE SLIP:</u></b> Slip Construction phase from 2025 to 2027
21633	Portland	SW Shattuck Rd at OR10 (Portland)	<b><u>PHASE SLIP:</u></b> Slip Construction phase from 2024 to 2025
21635	Portland	SE Flavel St at 72nd Ave (Portland)	<b><u>PHASE SLIP:</u></b> Slip Construction phase from 2025 to 2027
21704	ODOT	US30B: Bridge Over Private Driveway	<b><u>PHASE SLIP:</u></b> Slip Construction phase from 2024 to 2027
22603	ODOT	I-405 Fremont Bridge (Willamette River) West Ramps	<b><u>PHASE SLIP:</u></b> Adjust NHPP programmed amount plus match and slip ROW phase from 2025 to 2027
22719	ODOT	I-5: Capitol Highway - OR217	<b><u>PHASE SLIP:</u></b> Change fund type code and slip PE phase from 2024 to 2027. Note Construction phase is being canceled through the June 2024 Formal MTIP Amendment.
22738	ODOT	I-205: From I-5 to the Glenn Jackson Bridge	<b><u>PHASE SLIP:</u></b> Slip PE phase from 2024 to 2025 and Construction from 2024 to 2026
22869	ODOT	US26 Active Traffic Management	<b><u>PHASE SLIP:</u></b> Slip PE phase from 2024 to 2027
23520	Happy Valley	Clackamas River Trail (Happy Valley)	<b><u>PHASE SLIP:</u></b> Slip Planning phase from 2024 to 2027