
JANUARY

SW CORRIDOR PLAN TIMELINE | January - July 2015

HILLSDALE
Barbur 

Hillsdale Cut-and-Cover Tunnel
Marquam Hill-Hillsdale

Tunnel (LRT only)

DOWNTOWN TIGARD
Downtown Loop

Commercial to WES Alignment
Clinton to Tigard Transit Center

Beveland to Ash
Branch Service

SOUTH PORTLAND
Naito

Barbur
Marquam Hill-Hillsdale

Tunnel (LRT only)

PCC
Barbur

PCC Tunnel (LRT only)
PCC via Capitol (BRT only)

CORRIDOR-WIDE

JULYJUNEMAYAPRILMARCHFEBRUARY

PREPARE & REVIEW: updated SIS roadway & active transportation project list PREPARE & REVIEW: SIS roadway & active transportation project funding strategies

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

ONLINE COMMENT PERIOD

CORRIDOR COMMUNITY FORUM:
Key Issue Memos

COMMUNITY TECHNICAL WORKSHOPS:
available information on: ridership, travel time, mobility, cost, design, 

engineering complexity, initial traffic analysis, community impacts

DISCUSSION:
Technical Modifications

SC MEETINGS
Feb 9 Apr 13 June 8

BACK-UP SC MEETING DATES
Jan 12 Mar 9 May 11 July 13

DECISION:

Technical Modifications

Evaluation Report 1:
Tigard and direct/indirect access to 

Marquam Hill, Hillsdale and PCC Sylvania

DISCUSSION DRAFT 3/4/15

Draft Evaluation Report 1 Evaluation Report 1 and 
Recommendation

DISCUSSION:
South Portland Key Issues

DISCUSSION:
PCC Key Issues

DISCUSSION:
Hillsdale Key Issues

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, new model run, Key Issues memo, presentation

PREPARE & REVIEW: evaluation

PREPARE & REVIEW:
summary of technical analysis and proposed modifications 

to list of HCT alignments under consideration

DISCUSSION:
Downtown Tigard Key Issues

PREPARE & REVIEW: technical info, Key Issues memo, presentation



AUGUSTJULY

MODE
BRT
LRT

BRIDGEPORT VILLAGE 
TO TUALATIN

Lower Boones Ferry
Adjacent to I-5 & Freight Rail

BARBUR / ADJACENT TO I-5
Barbur Center-Running

Adjacent to I-5 - 13th
Adjacent to I-5 - 26th

TIGARD TO 
BRIDGEPORT VILLAGE

Adjacent to Freight Rail
Tech Center to Parallel I-5

DOWNTOWN TIGARD
Beveland to Ash

Branch Service

CORRIDOR-WIDE

SHERWOOD
KING CITY

WASHINGTON SQUARE

JANUARYDECEMBERNOVEMBEROCTOBERSEPTEMBER

FULL SC MEETING
Sep 14 Nov 9 Jan ?

BACK-UP SC MEETING DATES
Aug 10 Oct 12 Dec 14

DECISION:

Evaluation Report 2:
Tigard and Tualatin HCT alignments, HCT 
mode, HCT terminus, Shared Investment 
Strategy roadway & active transportation 

project funding strategies

DRAFT PREFERRED PACKAGE

HCT Package: mode, alignment, 
terminus, & associated projects

SIS projects funding strategy

land use & development strategy

July 13

DECISION:

Technical Modifications

Evaluation Report 1:
Tigard and direct/indirect access to 

Marquam Hill, Hillsdale and PCC Sylvania

CORRIDOR COMMUNITY FORUM:
Draft Preferred Package

CORRIDOR COMMUNITY FORUMS

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

PLACE-BASED PUBLIC INVOLVEMENT: local and corridor-wide issues

ONLINE COMMENT PERIOD

SW CORRIDOR PLAN TIMELINE | July 2015 - January 2016

COMMUNITY TECHNICAL WORKSHOPS:
available information on: ridership, travel time, mobility, cost, 

design, further traffic analysis, community impacts

PREPARE & REVIEW: SIS roadway & active transportation project funding strategies

PREPARE & REVIEW: evaluation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

PREPARE & REVIEW: technical info, Key Issues memo, presentation

Draft Evaluation Report 2

DISCUSSION:
Tigard to Tualatin Key Issues

DISCUSSION:
Tualatin Key Issues

Evaluation Report 2 and 
Recommendation

DISCUSSION:
Key Issues

DISCUSSION:
Mode Key Issues

DISCUSSION:
Barbur / Adj. to I-5 Key Issues

DISCUSSION DRAFT 3/4/15


