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SW CORRIDOR PLAN TIMELINE | July 2015 - January 2016

DOWNTOWN TIGARD
Downtown Loop

Commercial to WES Alignment
Clinton to Tigard Transit Center
Beveland to Ash

Branch Service

TIGARD TO

BRIDGEPORT VILLAGE
Adjacent to Freight Rail
Tech Center to Parallel I-5

BRIDGEPORT VILLAGE
TO TUALATIN

Lower Boones Ferry
Adjacent to I-5 & Freight Rail

BARBUR / ADJACENT TO I-5

Barbur Center-Running
Adjacent to I-5 - 13th
Adjacent to I-5 - 26th

SHERWOOD
KING CITY
WASHINGTON SQUARE

MODE
BRT
LRT
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