Metro

Active Transportation & Complete Streets Projects

Name of Project: North Portland Greenway Trail: St. Johns Connections
Project Definition

Project Description
e Facility or area: street(s), intersection(s), path or area. North Portland Greenway Trail; including

improvements to N Reno Ave, N Bruce Ave, N Baltimore St, N Edison St, N Crawford St, and N Pittsburg
St; and a multi-use trail through Baltimore Woods and Cathedral Park.
e Beginning facility or milepost. Pier Park: intersection of N Bruce Ave and N James St.

e Ending facility or milepost. Willamette Greenway and Cathedral Park, and St. Johns Town Center

(intersection of N Baltimore Ave and N Ivanhoe St).
e Provide a brief description of the project elements. The project will consist of neighborhood

greenways, sidewalks, and off-street multi-use pathways.

e ity (ies). Portland
e County(ies). Multnomah

Base Project Information
e Corresponding RTP project number(s) for the nominated project.

e 11641: North Portland Greenway Segment 2
e Public Engagement and Non-Discrimination Checklist: Please refer to Appendix A.

e Purpose and need statement:

Comprising the northern extents of the Willamette River Greenway, the planned North Portland Greenway
Trail will provide a 10.5-mile continuous nonmotorized transportation and recreation trail from downtown
Portland’s Eastbank Esplanade to Kelley Point Park. The Willamette River is the centerpiece of the City of
Portland, a valued resource that shapes history, landscape, economy, and culture. The Willamette River
Greenway originated in 1967 as a grant program to acquire land for state parks along the Willamette River
from Eugene to Portland, transforming in 1975 to Statewide Planning Goal 15, Willamette River Greenway,
with a stated purpose: “To protect, conserve, enhance and maintain the natural, scenic, historical,
agricultural, economic and recreational qualities of lands along the Willamette River as the Willamette
River Greenway.” The North Portland Greenway Trail fills one of the largest trail gaps in the 40-Mile Loop
trail by connecting residents to the river, downtown Portland, employment opportunities, recreation
opportunities, natural areas, and each other. In addition to its identification in the City of Portland River
Plan/North Reach (2010), a trail along the Willamette River is also identified in:

Transportation System Plan, City of Portland Bureau of Transportation (2007)
Portland Bicycle Plan for 2030, City of Portland Bureau of Transportation (2010)
Parks 2020 Vision, City of Portland Parks & Recreation Bureau (2001)
Recreational Trails Strategy, City of Portland Parks & Recreation Bureau (2006)
Regional Trails and Greenways, Metro (2014)
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2019-21 RFFA Active Transportation & Complete Streets Application Page | 1



Approximately 3.8 miles of North Portland Greenway Trail are completed. This Regional Flexible Funds
Allocation application seeks grant funding for design and construction of 1.6 miles of design-ready high
quality bikeway and pedestrian improvements, including sections of North Portland Greenway Trail
Segment 2 and additional key connections to St. Johns Town Center. St. Johns is one of Portland’s fastest-
growing and diverse neighborhoods, absorbing a healthy share of Portland’s population growth with new
multi-family dwellings since the 1990s. Improvements will complete a trail gap between Pier Park and
Willamette Greenway, and will consist of neighborhood greenways, sidewalks, and off-street multi-use
pathways. This critical connection advances completion of the North Portland Greenway Trail, a trail of
statewide significance, and will serve transportation and recreation demand for the economically and
ethnically diverse St. Johns neighborhood. This project will increase bicycling and walking by providing a
safe and comfortable route through the neighborhood; and provide active transportation and recreation
between higher-density residential neighborhoods and employment areas, Sitton Elementary School, Pier
Park, Cathedral Park, and Baltimore Woods Natural Area.

e Active Transportation Design Checklist: Please refer to Appendix C.

e Description of post implementation measurement of project effectiveness: The primary measure of

success for this project would be an increase in bicycle and pedestrian use throughout the project corridor.
Current conditions do not allow for safe pedestrian and bicyclist use of the roads and trails throughout the
entire trail/road corridor. Portland Bureau of Transportation (PBOT) and Portland Parks and Recreation
(PP&R) will conduct pre- and post-project traffic and trail counts that will include bicycle and pedestrian
use. Bicycles and pedestrian traffic will be monitored with manual traffic counts. The methodology will be
consistent with PBOT’s annual Bicycle Count Reports and pedestrian count methodology used for
engineering evaluations. Motor vehicle traffic is not expected to change with these sidewalk and pathway
improvements.

Second, the applicant will measure safety by evaluating pre- and post-project traffic crash data. Traffic
crash information will be monitored for early performance. The best data analysis takes place at least
three years’ post-project, therefore, PBOT will monitor to compare pre- and post- crash data in 3- and 5-
year evaluations.

PBOT and PP&R will also gather user experience information. PBOT and PP&R will conduct pre- and post-
project intercept surveys on the trail and affected streets. The survey will provide opinion and user data on
comfort, safety, and convenience of walking and bicycling along the trail and treated roadways, and
evaluate who the trail and road improvements are primarily serving (local residents, regional residents,
and local employees).

Project Cost and Funding Request Summary
e Describe how the project cost estimate was determined, including details on project readiness and

ability for project funding to be obligated within the 2019-21 timeframe. Reference availability of local

match funds, status of project development relative to the requirements of federal-aid projects, and

indicators of political and community support. In 2013 PP&R, Oregon Department of Transportation

(ODOT), Metro, and other partners completed the North Portland Greenway Trail Alignment Plan Eastbank
Esplanade to Kelley Point Park plan, which provides project guidance. The project cost estimate was
determined by engineers in the Civil Design Services and Traffic Design Services sections at PBOT, based on
a detailed scope jointly developed by planners and engineers familiar with the project area. The project
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has a high level of readiness and funding for the project can be obligated within the allotted timeframe.
This project is not expected to have significant environmental impacts and would be eligible for a
categorical exclusion under NEPA. The local match funding of $727,420 will come from a combination of
PP&R and PBOT System Development Charges (SDCs) in the 2019-2021 timeframe for the multi-use
regional trail section of this project. Elements of this project have been identified as priorities in multiple
locally-adopted plans, including the Portland Transportation System Plan (2007), Portland Bicycle Plan for
2030, (2010), Parks 2020 Vision (2001), Recreational Trails Strategy (2006), and the 2014 Regional Active
Transportation Plan. This project is part of a long-term plan that outlines a 10.5-mile regional trail with
many components supported by volunteers, sponsors, neighborhood organizations, local government and
private business. Political and community support is high for this project, and many community partners
were included in the planning and design of this project, including the Friends of Baltimore Woods and the
St. Johns Neighborhood Association. Additional community partners include the 40-Mile Loop Land Trust
and npGreenway, an advocacy group whose goal is to link North Portland neighborhoods with the
Willamette River for recreation and access to jobs, the Cathedral Park Neighborhood Association, and local
businesses including Daimler and Adidas America.

e Total project cost: $3,637,100
e RFFA funding request by project phase:

P.E. $801,600
ROW $133,600
Construction $1,736,800
Design improvements (e.g., sighage; additional tree plantings and $173,680

landscaping)

Additional Community Engagement for Project Development, Construction, | $64,000
Demand Management, and Project Measurement

e Local match or other funds: $727,420 (20%)
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Map of Project Area
Please refer to the attached map.

Project Sponsor Agency

e Contact information:

e Application lead staff: Maya Agarwal, (503) 823-2507, Maya.Agarwal@portlandoregon.gov

e Project Manager (or assigning manager): Dan Layden, 503-823-2804, dan.layden@portlandoregon.gov

e Project Engineer (or assigning manager): Lola Gailey, 503-823-7563, lola.gailey@portlandoregon.gov

e Describe the agencies record in delivering federal aid transportation projects on time and budget or
whether the lead agency has failed to deliver a federal aid transportation project and if so, why:
PBOT is one of the few local agencies in the state that are fully certified by ODOT to deliver federal aid

projects and has extensive experience with delivering federal aid projects. The Bureau has successfully
delivered federal transportation projects for over 20 years, and was one of the first agencies to become
fully certified. PBOT has delivered a wide range of projects including large bridge projects, active
transportation and safe routes to school projects. The large majority of the projects have been delivered
on time and on budget. On the few occasions were projects have encountered budget issues PBOT has
been able to identify funding to deliver the projects.

PBOT has had a few projects that have been delayed mostly due to permitting and right of way issues. For
all current projects those issues are resolved and the projects are on track to be delivered. The following
are examples of previously awarded RFFA projects and their status:

a. N. Lombard/St. Louis/Ilvanhoe/Philadelphia intersection project (Construction Phase completed in
2012).

b. N. Portland Rd/Columbia Blvd intersection project (2014/15 RFFA. Planning and Design Phase
completed in 2013. Construction Phase funded by STIP and will begin in 2017).

c. North Time Oil Road-Burgard Street Intersection Project (2014/15 RFFA. Awaiting notice to

proceed from FHWA).

d. Going to the Island Freight Improvement Project (2014/15 RFFA. Design Phase to be completed in
2017 and Construction completed in 2019).

e. South Rivergate Freight improvement Project (2016-18 RFFA. Design Phase to begin in 2016.
Project construction will be funded by multiple local and federal funding sources).

f. SE Foster Road (2014-2016 and 2015-2017 RFFA. Design phase underway. Construction to occur in
2017).

e Describe how the agency currently has the technical, administrative and budget capacity to deliver the

project, with an emphasis on accounting for the process and requirements of federal aid transportation

projects. PBOT currently has the staff capable to provide all the administrative services related to project
management and all technical services related to design engineering, and construction management for
delivering federal-aid projects. PBOT has a staff of well-trained project managers and delivery staff with
extensive experience in the delivery of federal transportation projects. PBOT has a long track record of
delivering federal projects that meet the requirements of the Federal Highway Administration.
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Highest Priority Criteria
1. What communities will the proposed project serve? What are the estimated totals of low-income, low-

English proficiency, non-white, elderly and young, and persons with disabilities populations that will

benefit from this project, and how will they benefit? The project is located in a culturally diverse and

lower-income residential community, and serves the St. Johns Town Center. The project will serve
approximately 15,556 people that live within the St. Johns and Cathedral Park neighborhoods, and is more
specifically located within US Census Tracts 41.01 and 42, which contain 10,175 people. Additionally, the
project is part of the regional trail system, and will be available to the estimated population of 632,309
residents within Portland, and connect to the larger Portland Metropolitan population of 1,556,300.

The project will benefit the following populations:

Low-Income

Both US Census Tracts that the project is located within are above the regional
average percent populations in poverty (6.73%);

Medium Income by US Census Tract (41.01 and 42) is $14,960 — $55,280 (among the
lowest in region). The median household income within both US Census Tracts
($39,292 and $43,707) is below the regional median income of $56,722.

The elementary school, the middle school, and high school within the project area are
identified as Title 1A Schools, and are part of the Portland Public Schools Community
Eligibility Provision (CEP) program. CEP schools provide breakfasts and lunches to all
students at no charge during the school year.

This project will provide improved bicycle and pedestrian access to Sitton Elementary
school students and provide an affordable, healthy option for commuting and access
to regional trail facilities.

Many low income populations don’t have access to personal automobiles. The project
will assist them with safely using alternative transportation such as walking or cycling
to get to work, and in getting to transit options within the neighborhood.

Low-English
Proficiency

22.56% of the population in the project area (5 years old and over) speak a language
other than English at home, and 7.93% speak English less than “very well”. This
indicates that many of the residents may be new to the area and may have difficulties
in communicating, understanding, and getting to transportation options and finding
their way around. The project will include easy-to-understand regional wayfinding
signage and assist these populations in finding their way around the community.

Non-White

63.6% of people in the St. Johns neighborhood identified as “white alone” in the 2010
census (36.4% as non-white). This is higher than the percentage of non-white in the
City of Portland overall, which is 27.7% (The National Equity Atlas) and the Portland
Metropolitan Regional Average Percent Populations of Color (20.75% [Regional Equity
Atlas]).

The project is located in North Portland (US Census Tract 41.01), which contains a
workforce population with a significantly higher and growing percentage of African-
American (12%) and Latino population (24%) and lower-income households
compared with the rest of Multnomah County, which has a 6% African-American
population and a 10% Latino populations (TIGER grant, 2013).

Youth

24.68% of people within the St. Johns neighborhood are under 17 years old (2010
Census profile for St. Johns neighborhood). This is higher than the Regional Average
Percent Youth of 23.68% (Ages 0-17, Regional Equity Atlas). These youth, who are
unable to drive, will be able to use the project’s improvements to safely access parks,
schools, and community resources.

Persons with
Disabilities

14.9% of the population (in US Census Tract 41.01 and 42) reported living with a
disability in the 2010-2014 American Community Survey 5-year estimate. This project
will assist those living with a disability by making it easier to move through the
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neighborhood, be seen by traffic, and be safe. Specifically, the project will give this
population a transportation alternative that will reduce conflicts with traffic. It will also
facilitate access to transit options throughout the project area.

=  The project will also assist employees in the Rivergate Industrial District, just north of
the project area, in choosing non-automobile routes to work. There are nearly 100
businesses in Rivergate, and a 2011 study by Martin Associates showed the area
supports 3,451 direct jobs, 1,380 induced jobs, and 2,416 indirect jobs, for a total of
7,247 jobs. The project will give these employees a safer alternative mode of travel
into work that is not currently available.

Employees

2. What safety problem does the proposed project address in an area(s) with higher-than-average levels
of fatal and severe crashes? How does the proposed project make people feel safer in an area with high
walking and bicycling demand by removing vehicle conflicts?

The project will make people feel safer by improving the bicycle and pedestrian amenities along the
project corridor (i.e. a new section of multi-use regional trail, signage, crossing markings, new off-street
trails) and will minimize the amount of interface between bicycles and pedestrians with vehicles. The new
proposed routes will offer safe options for travel. Currently there is a high level of freight traffic that
travels through the St. Johns and Cathedral Park neighborhoods to and along Highway 30, North Lombard
Street, and North Decatur Street, to access west Portland, I-5, the industrial area and port to the north.
This area is identified as a high crash area for auto-pedestrian conflicts in the Metro Atlas of Mobility
Corridors, Rivergate to I-5. This project identifies and improves alternate corridors for pedestrian and
bicycle traffic and improves intersections for safety along and through the corridor.

Bicycling and Walking Demand: Currently the trails, sidewalks, and bike facilities in the project area are
underdeveloped. The North Portland Greenway Trail is unpaved through the proposed Baltimore Woods
section. Portland has completed bike counts on the North Portland Greenway Trail 500" south of the
Cathedral Park section of the project. Bike counts in September 2015 counted a total of 20 users through a
2-hour period of time, including two bicycles. The applicant estimates that current counts would be similar
through the Baltimore Woods section of trail. However, this trail is not currently accessible by bicycle.
Completion of the proposed project would increase the length of this built section of regional trail,
increasing access and use. Project partners estimate that at completion of the Willamette Greenway Trail,
the project area may see similar trail count numbers to the North Willamette Boulevard at Waud Bluff Trail
count, which had 170 users during a 2-hour count period in September 2015. The project partners will
complete trail counts before and after implementation of the project to show growth in usage and
demand for the trail.

Planning Guidance: The project design follows regional planning guidance in the following ways: the
project is identified in the following planning documents: Transportation System Plan, City of Portland
Bureau of Transportation (2007), Portland Bicycle Plan for 2030, City of Portland Bureau of Transportation
(2010), Parks 2020 Vision, City of Portland Parks & Recreation Bureau (2001), Recreational Trails Strategy,
City of Portland Parks & Recreation Bureau (2006), Regional Trails and Greenways, Metro (2014).
Specifically, a goal of the Portland Bicycle Plan for 2030 is that more than a quarter of all trips to be made
by bicycling by 2030. This project will assist residents in this neighborhood in making more trips by bicycle.

The project proposes neighborhood greenway improvements on 6,600 linear feet of roadway on the
following streets: N Reno Ave, N Bruce Ave, N Baltimore St, N Edison St, N Crawford St, and N Pittsburg St.
The project design elements emphasize separating bicycle and auto traffic, increasing visibility of bicyclists,
making it easier and more comfortable for people traveling by bicycle to access routes and destinations.
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Safety improvements include bicycle priority treatments at intersections and crossings (i.e. advance stop
lines, bike boxes), medians and crossing treatments, wayfinding, and street markings.

Safety improvements also include providing a multi-use regional trail through Baltimore Woods Natural
Area and improving the trail within Cathedral Park. The trail will be a minimum 12’ trail width (plus 2’
graded shoulder on side). Current conditions through Baltimore Woods Natural Area include a 1,400-foot-
long unpaved social trail. This will be improved to full multi-use regional trail guidelines. In addition, 300
linear feet of trail within Cathedral Park will be improved to full regional multi-use standard. The new
multi-use regional trail will include Intertwine Regional Trail Signage Guidelines (2012) signage, and
interpretive signage, signs regulating bike/pedestrian interaction (e.g. bikes yield to pedestrians), and the
trail will have priority at all local street/driveway crossings.

3. What priority destinations will the proposed project serve? How will the proposed project improve

access to these destinations? The project will serve the St. Johns and Cathedral Park neighborhoods, some

of Portland’s fastest-growing and more diverse neighborhoods. This area has absorbed a healthy share of

Portland’s population growth since the 1990s, and much of the available buildable land is zoned for multi-
family dwellings. Improvements will complete a trail gap between Pier Park and the Willamette Greenway,
and will consist of neighborhood greenways, sidewalks, and off-street multi-use pathways.

The project will serve the following priority destinations:

St. Johns Town Center

Measurements:

=  The Metro 2040 Growth Concept identifies St. Johns as a Town Center which provides
services to tens of thousands within a two- to three-mile radius. Ready access to
transit, one- to three-story buildings for employment and housing, and a strong sense
of community identity characterize the St. Johns Town Center.

= 2014 Regional Active Transportation Plan (Metro): Identifies St. Johns Town Center
area as a Regional Bicycle District and Regional Pedestrian District.

=  This project will provide additional active transportation options that will assist people

Mixed Use Centers in getting to businesses within the St. Johns Main Street area. St. Johns Main Street
(SJIMS) was founded in 2010 by a group of community activists and visionaries who
wanted to spark community revitalization by focusing on St. Johns’ unique downtown
area. With the support of Portland Development Commission and the National Main
Street Center, SIMS has brought increased vitality to the St. Johns business district
through physical improvement projects like new trash cans, refurbished benches, and
street sign toppers, and strengthened local businesses through retail promotions and
events. 387 businesses are listed in the business directory. PP&R and PBOT will work
with the SIMS to promote biking and walking to their businesses and throughout the
community.

Rivergate Industrial Area

=  The project will provide better active transportation access near the Rivergate
Industrial Area. Rivergate is Oregon’s primary gateway for international trade,
containing about half of the marine terminals on Portland Harbor and 78 percent of its
total acreage. Port of Portland Terminals 4, 5, and 6 occupy most of the district’s
harbor frontage. These are the Columbia Basin’s primary docks for container cargo,
auto imports, and mineral bulk exports. The 4,000-acre industrial area provides
manufacturing, transportation and warehouse jobs to a large number of local and
regional workers. The proposed project provides smoother alternative transportation
access to the Rivergate Industrial Area from the St. Johns Bridge, through Cathedral

Large Employment
Areas
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Park, Baltimore Woods Natural Area, and along North Reno Avenue to the industrial
area.

= The entire Rivergate to I-5 area, which encompasses the St. Johns, Cathedral Park, and
other neighborhoods connecting the Rivergate Industrial Area to the I-5, provides over
25,500 jobs to the local workforce (Metro Atlas of Mobility Corridors).

= A major employer in the area is the University of Portland and other educational
services. The University will be served by the future North Portland Greenway regional
trail system.

=  Portland Fire & Rescue Station #22 is located near the proposed bicycle and pedestrian
improvements on N Baltimore Avenue.

=  Sitton Elementary School, a Title IA School, is located within the project area and
access to the school for children biking and walking to school will be directly improved
by the proposed improvements on N. Reno Avenue.

= Pier Park (87.43 acres). Project improvements include neighborhood greenway
treatments along N. Bruce Avenue, which will provide better bicycle and pedestrian
access to the park. The park also has a trail system that connects the North Portland
Greenway to Chimney Park (to which PP&R has committed $300,000 for design and
construction of a paved multi-use trail) and a funded bicycle/pedestrian overcrossing
over Columbia Boulevard to the St. Johns Prairie (ODOT 2015-2018 STIP Enhance

Parks and Natural Project).

Areas, all identified | =  Cathedral Park (23.31 acres). Project improvements include improving 300 linear feet
in the “Metro 2040 of paved trail into 12" wide multi-use regional trail standards.

Growth Concept” | = Baltimore Woods Natural Area. Baltimore Woods is a green fringe of oak and maple
trees towering over the neighborhood north of Cathedral Park, anchoring the
Willamette bluff, standing as a buffer between riverside industry and downtown St.
Johns residents, and providing shelter to native plants and animals. This project
proposes developing a 1,300 linear foot multi-use trail through the natural area that
will allow all people access to this beautiful site, including pedestrians, cyclists, and
those in wheelchairs.

Essential Services

4. How will the proposed project support the existing and planned housing/employment densities in the

project area?
Housing:

The proposed project is in St. Johns, a Metro-designated 2040 Town Center, and is designated as an area
for increased housing densities and commercial development in and around mixed-use areas. Currently
there are 63,994 residents in the Rivergate to I-5 area that will have access to the proposed project, and
over 10,548 people live in the direct project area (US Census Tracts 41.01 and 42). The neighborhood has
seen an increase of housing density through redevelopment in the last few years: between the 2000 and
2010 census, the population density in the St. Johns neighborhood increased 11.2%. There are currently
4,205 households in the neighborhood, and estimated housing units are expected to grow to 5,989 by
2035. The Metro 2014 Urban Grown Report also identifies a number of vacant buildable land sites, and
land/properties available for redevelopment in the area that are zoned commercial, industrial, and mixed
use. Additionally, the Lombard Street west-east corridor is identified as a prime planned location for
mixed-use redevelopment.

The St. Johns / Lombard Neighborhood Plan, adopted by the City in 2004, identifies the following
additional goals and policies regarding future density in the neighborhood:
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o Strive to retain and attract family-wage jobs on the peninsula.

o Provide opportunities for new housing along the Lombard Main Street and near the St. Johns Town
Center.

o Provide for a broad range of housing choices for residents of all ages, income levels, and abilities
and foster additional housing development on key sites in downtown St. Johns and the Lombard
Main Street by providing incentives for new residential and mixed-use development.

This project will support new, more urban densities in the St. Johns area by providing a section of the
North Portland Greenway and neighborhood greenway improvements that will make it easier to choose to
walk or bike to destinations within the neighborhood and City.

Employment:
3,669 jobs are projected to be located within %-mile of the project by 2035. Over 25,550 jobs are provided

within the Rivergate to I-5 area, and over 9,183 jobs within the Rivergate Industrial area itself. Rivergate
has 550 acres of vacant buildable private land, 30% of the total supply among Portland’s industrial districts
(Portland Industrial Districts Atlas), and an additional 290 acres of partly buildable vacant land is affected
by floodplain or habitat constraints. This indicates that this area has room for additional employment
population in the future.

This project will provide additional bicycle and pedestrian facilities that will help attract new residents and
employees in the neighborhood by making it easier to walk, bike, and take public transit, therefore
reducing motor vehicle traffic through the neighborhood. Additionally, these improvements will make the
area more attractive to new residents that will be able to live, work, and play within the St. Johns and
Cathedral Park neighborhoods.

Higher Priority Criteria
5. How does the proposed project complete a gap or improve a deficiency in the Regional Active

Transportation network? This project is included as ATP ID# T30, North Portland Willamette Greenway, in

the 2014 Regional Active Transportation Plan. Approximately 3.8 miles of North Portland Greenway is
built, and this project will add 1.6 miles to the regional multi-use trail system and neighborhood greenways
within the St. Johns and Cathedral Park neighborhoods.

6. What design elements of the proposed project will lead to increased use of Active Transportation

modes by providing a good user experience/increasing user comfort? What barriers will be eliminated or
mitigated?

The design of the project’s on-street and off-street improvements adhere to national design standards for
bicycle and pedestrian facilities as defined by the: American Association of State Highway Transportation
Officials (AASHTO) Guide for the Development of Bicycle Facilities, 4th Edition (2012), Americans with
Disabilities Act (ADA) Standards for Accessible Design, 2010 Edition; Manual on Uniform Traffic Control
Devices (MUTCD) 2009 Edition. Additionally, PP&R’s Trail Design Guidelines for Portland’s Park System
(2009) include design guidelines for trail types that serve multiple uses in a variety of settings. Designing
the project to these standards will make bicycle and pedestrian travel safer, faster, and more convenient
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by prioritizing bicycle and pedestrian modes. Refer to attached Appendix C checklist for more details on
design of this project.

7. How does the proposed project complete a so-called ‘last-mile’ connection between a transit

stop/station and an employment area(s)? N/A.

Priority Criteria
8. How the public will be engaged relative to the proposed project? Include description of engagement

during project development and construction, as well as demand management efforts to increase public

awareness and utilization of the project post-construction. Before engagement can begin, a stakeholder

analysis will be completed to identify potentially impacted businesses, community organizations and
historically underrepresented populations, user groups and other potential audiences to engage. PBOT and
PP&R staff will document consideration of potential distribution of benefits and burdens, especially as
pertaining to people of color, people with Limited English Proficiency and people with low income. A plan
for engagement will be created and will include specific milestones and engagement activities. Public
engagement during project development and construction will follow the International Association for
Public Participation (IAP2) Spectrum of Public Participation framework in which a variety of engagement
tools will be used in order to inform, consult, involve and collaborate with community members at large
and those who could potentially be impacted by project decisions.

PBOT and PP&R will keep the public informed, listen to and acknowledge concerns, work with the public to
ensure that concerns and issues are directly reflected in the alternatives developed and provide feedback
on how public input influenced the decisions. Where possible, PBOT and PP&R will look to the public for
direct advice and innovation in formulating solutions and will incorporate public advice and
recommendations into the decisions to the maximum extent possible. At every opportunity, staff will
conduct culturally-responsive and language-based outreach and engagement especially focused to
traditionally underserved communities. Public engagement tools to be used for informing the public may
include website, social media updates, interested parties emails, selective advertising, press releases,
door-to-door canvassing, earned media and mailers. Tools to consult, involve and collaborate with the
public may additionally include community advisory groups, public workshops, feedback surveys, public
events, focus groups, Community Engagement Liaison services and working directly with businesses,
neighborhood and cultural organizations and community groups.

After the project is completed, the applicant will use demand management programs to increase public
awareness and utilization of the projects. These will include the minimum: Wayfinding for all
neighborhood greenway and bicycle route facilities with information on nearby neighborhood and
commercial destinations. Coordinated outreach activities with community organizations and employers,
including guided walks and bicycle rides and targeted awareness and behavior change campaigns (Portland
SmartTrips).

9. What additional sources of funding, and the amounts, will be leveraged by an investment of regional

flexible funds in the proposed project? The investment of regional flexible funds will leverage Portland
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Parks and Recreation and Transportation System Development Charge funding in the amount of $727,420
(20% of total project cost). This funding is available for this project and is certain to be received.

10. How will the proposed project provide people with improved options to driving in a congested

corridor?

The project is within the Metro Atlas of Regional Corridors Area #17, Rivergate to I-5. This area supports
interregional travel between the Rivergate industrial District and industrial areas in the Columbia Corridor,
Northwest Portland, Portland Central City, Clackamas and Vancouver. There are a number of conflicts in
the area currently between freight (on both trucks and trains), automobiles, pedestrians, and cyclists.
There are over 25,500 jobs within the area, and 22,773 people traveling into the area to work.
Additionally, over 24,224 people travel through the area to work in other parts of the region. This project
proposes moving bicyclists and pedestrians off of high auto and freight circulation roads, including North
Lombard, onto the proposed North Portland Greenway and by implementing additional neighborhood
greenway streets throughout the St. Johns neighborhood. The project implements a bike project that is in
the RTP and a gap in the planned bike system. This project will increase bike volumes and add an
additional corridor that will increase bike use to local and regional attractions, decreasing the conflict with
other uses on the roads.

This project is also identified on the sidewalk completion and pedestrian system planning maps in the
Corridor 17 document as gaps in the system.

The intersection of State Highway 30 (Northeast Portland Freeway) North Lombard Street, and lvanhoe
Street, in the ‘main street’ area of St. Johns neighborhood, is one of the most dangerous intersections and
results in a large number of auto and pedestrian accidents. This project proposes intersection
improvements through this route, and improvements to alternate roads for pedestrian movement and
bicycling. Project partners expect to see 170 bike and pedestrian users a day. Additional users will be
added as the entire North Portland Greenway Trail continues to develop. PBOT and PP&R will develop a
public engagement plan that will bring greater awareness of the new improvements and additional
demand management.

Process
e Describe the planning process that led to the identification of this project and the process used to

identify the project to be put forward for funding consideration.

PP&R worked with a number of partners, including ODOT and Metro, to complete the North Portland
Greenway Trail Alignment Plan; Eastbank Esplanade to Kelley Point Park in 2013. The plan shows 10
percent engineering design for a buildable alignment from Kelley Point Park to the Eastside Esplanade. This
project is also identified on the Portland Transportation Plan and the 2014 Regional Active Transportation
Plan (Metro) and the Regional Trails Map, and is identified in the PBOT and PP&R System Development
Charges Lists. PP&R and Portland Bureau of Transportation chose this project because it met a number of
Regional Flexible Fund criteria and serves a large percentage of diverse community members, and helps fill
a gap in the regional trail system.
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In the spring of 2014, PBOT staff began the process of forming a Candidate list of Major Projects for
inclusion in the Transportation System Plan (TSP). This process began by considering projects that were
included in the 2007 TSP, or other plans adopted since 2007. The TSP Major Project List update process
included extensive opportunities for public engagement with projects displayed on the 2035
Comprehensive Plan Proposed Draft Map App starting in June 2014. Members of the public were invited to
comment directly through the Map App, and there was extensive community outreach at meetings and
events. As noted in Appendix A, PBOT developed and used a thorough public engagement plan which
included stakeholder analysis and a focus on efforts to engage underrepresented populations.

In order to develop the TSP Major Projects list, projects were also evaluated based on criteria that
measure the following: safety, neighborhood access, economic benefit, health, equity, climate, costs
effectiveness and community support. This evaluation, along with additional public feedback, helped to
determine the final TSP Major Projects List.

When looking for projects to be considered for this funding opportunity, PBOT staff looked to projects
identified within the above TSP Major Projects selection process. PBOT narrowed this large list by also
considering the specific RFF grant criteria, the availability of match, readiness factors for projects, feedback
from PBOT'’s pedestrian and bicycle advisory committees, feedback from the Transportation Justice
Alliance, other City Bureau priorities, and community needs identified not only within the TSP, but also
from additional ongoing planning efforts and bureau commitments. Specifically, the North Portland
Greenway: St. Johns Connections project was identified by its compelling benefits for historically
underrepresented populations; connections to priority destinations (residential areas, Sitton School,
Rivergate Industrial Area, and St. Johns Town Center); and robust public support.

City Council passed Ordinance No. 187954 supporting and directing PBOT to submit this and other RFF
grant applications on August 17, 2016. See attached Ordinance. This grant was prioritized and selected
based on input from the City’s modal advisory committees and the Transportation Justice Alliance during
the Spring and Summer of 2016.

Multiple community groups have written letters of support for this grant application, many of whom were
involved in identifying improvements that were included in this project scope and grant application.

e Describe how you coordinated with regional or other transportation agencies (e.g. Transit, Port, ODOT,

Metro, Freight Rail operators, ODOT Region 1, Regional Safety Workgroup, and Utilities if critical to use of
right-of-way) and how it impacted the project location and design.

During the North Portland Greenway Trail Alignment Plan’s development, PP&R kept transportation
agencies informed about the project and sought their input, including ODOT, Metro, and PBOT. In addition,
the project team sought feedback from Union Pacific Railroad (UPRR) in locations where the proposed
alignment could impact UPRR’s property or operations. PBOT and PP&R are coordinating on the project
details and will continue to work with all project stakeholders throughout implementation.
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APPENDIX A ~ ENVIRONMENTAL JUSTICE COMPLIANCE
Public engagement and non-discrimination certification
Regional flexible funds 2019-21

Background and purpose

Use of this checKklist is intended to ensure project applicants have offered an adequate opportunity
for public engagement, including identifying and engaging historically underrepresented
populations. Applications for project implementation are expected to have analyzed the
distribution of benefits and burdens for people of color, people with limited English proficiency and
people with low income compared to those for other residents.

The completed checklist will aid Metro in its review and evaluation of projects.
Instructions

Applicants must complete this certification, including a summary of non-discriminatory
engagement (see Section B), for projects submitted to Metro for consideration for 2019-21 regional
flexible funding.

Project sponsors should keep referenced records on file in case of a dispute. Retained records do
not have to be submitted unless requested by Metro.

Please forward questions regarding the public involvement checklist to regional flexible funds
allocation project manager Dan Kaempff at daniel. kaempff@oregonmetro.gov or 503-813-7559.

1. Checklist

Transportation or service plan development

ﬁ At the beginning of the agency’s transportation or service plan, a public engagement plan was
developed to encourage broad-based, early and continuing for public involvement.
Retained records: public engagement plan and/or procedures

& At the beginning of the agency’s transportation or service plan, a jurisdiction-wide demographic
analysis was completed to understand the location of communities of color, limited English
proficient and low-income populations, disabled, seniors and youth in order to include them in
engagement opportunities.

Retained records: summary of or maps illustrating jurisdiction-wide demographic analysis

y Public notices included a statement of non-discrimination (Metro can provide a sample).
Retained records: public engagement reports including/or dated copies of notices

m Throughout the process, timely and accessible forums for public input were provided.
Retained records: public engagement reports including/or descriptions of opportunities for
ongoing engagement, descriptions of opportunities for input at key milestones, public meeting
records, online or community survey results '
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‘ﬁ Throughout the process, appropriate interested and affected groups were identified and contact
information was maintained in order to share project information, updates were provided for
key decision points, and opportunities to engage and comment were provided.

Retained records: public engagement reports including/or list of interested and affected parties,
dated copires of communications and notices sent, descriptions of efforts to engage the public,
including strategies used to attract interest and obtain initial input, summary of key findings; for
announcements sent by mail or email, documented number of persons/groups on mailing list

% Throughout the process, focused efforts were made to engage underrepresented populations
such as communities of color, limited English proficient and low-income populations, disabled,
seniors and youth. Meetings or events were held in accessible locations with access to transit.
Language assistance was provided, as needed, which may include translation of key materials,
using a telephone language line service to respond to questions or take input in different
languages and providing interpretation at meetings or events.

Retained records: public engagement reports including/or list of community organizations
and/or diverse community members with whom coordination occurred; description of language
assistance resources and how they were used, dated copies of communications and notices, copies
of translated materials, summary of key findings

S{ Public comments were considered throughout the process, and comments received on the staff
recommendation were compiled, summarized and responded to, as appropriate.
Retained records: public engagement reports or staff reports including/or summary of
comments, key findings and final staff recommendation, including changes made to reflect public
comments

\él Adequate notification was provided regarding final adoption of the plan or program, at least 15
days in advance of adoption, if feasible, and follow-up notice was distributed prior to the
adoption to provide more detailed information. Notice included information and instructions
for how to testify, if applicable.

Retained records: public engagement reports or final staff reports including/or dated copies of
the notices; for announcements sent by mail or email document number of persons/groups on
mailing list

Project development

This part of the checklist is provided in past tense for applications for project zmplementatzon funding.
Parenthetical notes in future tense are provided for applicants that have not completed project
development to attest to ongoing and future activities.

A Atthe beginning of project development, a public engagement plan was (is budgeted to be)
developed to encourage broad-based, early and continuing opportunity for public involvement.
Retained records: public engagement plan and/or procedures ‘

'@x At the beginning of project development, a demographic analysis was (is budgeted to be)
completed for the area potentially affected by the project to understand the location of
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communities of color, limited English proficient and low-income populations, disabled, seniors
and youth in order to include them in engagement opportunities.
Retained records: summary of or maps illustrating demographic analysis

$~ Throughout project development, project initiation and requests for input were (will be) sent at
least 15 days in advance of the project start, engagement activity or input opportunity.
Retained records: public engagement reports including/or dated copies of notices

@ Throughout project development, public notices included (will include) a statement of non-
discrimination.
Retained records: public engagement reports including/or dated copies of notices

O\ Throughout project development, timely and accessible forums for public input were (will be)
provided.
Retained records: public engagement reports including/or descriptions of opportunities for
ongoing engagement, descriptions of opportunities for input at key milestones, public meeting
records, online or community survey results

P} Throughout project development, appropriate interested and affected groups were (will be)
identified and contact information was (will be) maintained in order to share project
information, updates were (will be) provided for key decision points, and opportunities to
engage and comment were (will be) provided.

Retained records: public engagement reports including/or list of interested and affected parties,
dated copies of communications and notices sent, descriptions of efforts to engage the public,
including strategies used to attract interest and obtain initial input, summary of key findings; for
announcements sent by mail or email, documented number of persons/groups on mailing list

o Throughout and with an analysis at the end of project development, consideration was (will be)
given to the benefits and burdens of the project for people of color, people with limited English
proficiency and people with low income compared to those for other residents, as identified
through engagement activities.

Retained records: staff reports including/or description of identified populations and
information about benefits and burdens of the project for them in relation to other residents;

Q There was a finding of inequitable distribution of benefits and burdens for people of color,
people with limited English proficiency and people with low income
Submitted records: for a finding of inequitable distribution of benefits and burdens, attach
analysis, finding and documentation justifying the project and showing there is no less
discfiminatory alternative.

4Et Public comments were (will be) considered throughout project development, and comments
received on the staff recommendation were (will be) compiled, summarized and responded to,
as appropriate.
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Retained records: public engagement reports or staff reports including/or summary of
comments, key findings and final staff recommendation, including changes made to reflect public
comments

B Adequate notification was (will be) provided regarding final adoption of the plan, at least 15
days in advance of adoption, if feasible, and follow-up notice was distributed prior to the
adoption to provide more detailed information. Notice included (will include) information and
instructions for how to testify, if applicable.

Retained records: public engagement reports or final staff reports including/or dated copies of
the notices; for announcements sent by mail or email document number of persons/groups on
mailing list

2. Summary of non-discriminatory engagement

Attach a summary (1-2 pages) of the key elements of the public engagement process, including
outreach to communities of color, limited English and low-income populations, for this project or
transportation or service plan.

3. Certification statement

'Po \’l/[vc\ Gucers o Traes Portrbr (agency) certifies adherence to engagement and
non-discrimination procedures developed to enhance public participation and comply with federal
civil rights guidance.

As attested by:

0 A AT Peane | Policy plannng w24 proSes

(name and title) VavmgRT

(signature)

328/l

(date)
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North Portland Greenway Trail: St. Johns Connections
APPENDIX C— ACTIVE TRANSPORTATION DESIGN GUIDELINES

The following checklist items are street design elements that are appropriate and desirable in regional
mobility corridors. Trail projects should use the Off-Street and Trail Facilities checklist (item D) at the
end of this list. All other projects should use items A —C. Use of federal transportation funds on
separated pathways are intended for projects that primarily serve a transportation function. Pathways
for recreation are not eligible for federal transportation funding through the regional flexible fund
process. Federal funds are available from other sources for recreational trails. To allow for comfortable
mixing of persons on foot, bicycle and mobility devices at volumes expected to be a priority for funding
in the metropolitan region, a 12-foot hard surface with shoulders is a base design width acceptable to
FHWA Oregon. Exceptions to this width for limited segments is acceptable to respond to surrounding
context, with widths less than 10-feet subject to a design exception process. Wider surfaces are
desirable in high volume locations.
A. Pedestrian Project design elements — check all that apply
Design elements emphasize separating pedestrians from auto traffic with buffers, increasing the
visibility of pedestrians, especially when crossing roadways, and make it easier and more
comfortable for people walking to access destinations.
Fof every element checked describe existing conditions and proposed features:
Add sidewalks or improve vertical delineation of pedestrian right-of-way (i.e. missingcurb)
e Asection of N. Reno is missing roadway and sidewalks.
® The proposed project will complete the road and add sidewalk infill to City of Portland
Neighborhood Greenway Standards.
U Add sidewalk width and/or buffer for a total width of 17 feet (recommended), 10 feet minimum;
buffer may be provided by parking on streets with higher traffic volumes and speeds (over 35 mph,
ADT over 6,000)
2 Add sidewalk width and/or buffer for a total width of 10 feet (recommended), 8 feetminimum on
streets with lower traffic volumes and speeds (ADT less than 6,000 and 30 mph or less); Buffer may
e provided by parking, protected bike lane, furnishing zone, street trees/planting strip
Sidewalk clear zone of 6 feet or more
® All new sidewalks will be built with a clear zone of 6 feet or more.
Remove obstructions from the primary pedestrian-way or add missing curbramps
® Most of the project corridor does not have compliant curb ramps currently.
® This project will add curb ramps at all intersections where improvements are being made
(crossings, intersection redesigns, etc.), and new sidewalks will be constructed with the curb

J ramps.
Add pedestrian crossing at appropriate location
® Enhanced pedestrian crossings will be added throughout the project corridor.

7

U Re-open closed crosswalks

() Raised pedestrian refuge median or raised crossing, required if project is on a roadway with 4 or

more lanes

O Reduced pedestrian crossing distance

U Narrowed travel lanes

L Reduced corner radii (e.g. truck apron)

U Curb extensions

O Rectangular Rapid Flashing Beacon (RRFB) or pedestrian signal

U Lighting, especially at crosswalks — pedestrian scale (10-15 feet), preferably poised over
sidewalk

U Add countdown heads at signals



O shorten signal cycle lengths of 90 seconds or less — pedestrian friendly signal timing, lead
pedestrian intervals
O Access management: minimize number and spacing of driveways
O Arterial traffic calming: Textured intersections, gateway treatments, raised medians, road diets,
roundabouts
Wayfinding
e MUTCD-style wayfinding will be provided along neighborhood greenway and bicycle route
facilities to help people walking and biking to find nearby neighborhood and commercial
destinations, including the fire department, three local schools, the St. Johns business district,
four parks, and the St. Johns Community Center.
U Benches
O Transit stop amenities or bus stop pads
[ Add crosswalk at transit stop
O Pedestrian priority street treatment (e.g. woonerf) on very low traffic/low volume street

B. Bicycle Projects design elements
Design elements emphasize separating bicycle and auto traffic, increasing visibility of bicyclists,
making it easier and more comfortable for people traveling by bicycle to access routes and
destinations.
For every element checked describe existing conditions and proposed features:

O On streets with higher traffic volumes and speeds (over 35 mph, ADT over 6,000): Buffered
bicycle lane, 6 foot bike lane, 3 foot buffer; Protected bikeway with physical separation (e.g.
planters, parking); Raised bikeway

O Separated multi-use trail parallel to roadway

Sl/ﬁike priority treatments at intersections and crossings (i.e. advance stop lines, bike boxes,

s

ignals, high-intensity activated crosswalk (HAWK) signals, user-activated signals
Medians and crossing treatments
e There is currently a small median on one side of the Lombard intersection.
e The median at Lombard will be improved. Pedestrian crossings will be built as bike-
friendly crossings.
Wayfinding, street markings
e Wayfinding will be added to help people biking find destinations like the fire department, three
nearby PPS schools, St. Johns business district, four nearby parks, and the St. Johns Community
Center.
e Street markings will be used to indicate bike-only lanes, and markings will be used on
the multi-use path sections to indicate where pedestrians and bicyclists are expected
to be.
a Lighting at intersections
Bicycle boulevard treatment where ADT is less than 3,000 per day: Buffered bicycle lane, 6
foot bike lane, 3 foot buffer.
e A bicycle boulevard treatment will be used throught the entire project coirridor on
local streets to connect the major project elements to the surrounding network.

C. Other Complete Street Features
For every element checked describe existing conditions and proposed features:

O, Turning radius improvements (freight route only)
Gateway feature

{ e A gateway feature will be included along the project corridor.
Street trees




D.

® Street trees will be added throughout the corridor where necessary and as required by
Portland Title 11 Tree Code.
L ITS elements (i.e. signal timing and speed detection)

Off-Street and Trail Facilities
Béeverv element checked describe existing conditions and proposed features:
Minimum 12’ trail width (plus 2’ graded area each side)
e This project improves 1,300 lineal feet of a dirt trail through Baltimore Woods Natural
Area to a minimum 12’ trail width (plus 2’ graded area each side).
e Additionally, a currently paved 300’ linear pedestrian trail within Cathedral Park will be
brought up to regional path standards (12’ trail width (plus 2’ graded area each side),
J for a total of 1,600 feet (1/3 mile) of new or improved regional trails.
Always maintains minimum 5’ separation when adjacent to street or never adjacent to street
J e The off-street section of the multi-use regional trail is never adjacent to the street.
All on-street segments include improvements beyond bike lanes (item C, above) or no on-
street segments
e On-street segments will include a number of improvements beyond bike lanes,
including a gateway feature, additional street trees, and ITS elements (i.e. signal timing

IJ and speed detection)
All street crossings include an appropriate high-visibility crosswalk treatment.
e This project includes appropriate high-visibility crosswalk treatments at ten street

e There are no 4-lane street crossings in this project
Frequent access points (generally every %-mile)

e The proposed multi-use regional trail contains frequent access points, specifically, the
trail is 1,300 lineal feet (1/4 mile) long and is planned to include a north and south
access point. Additional access points may be evaluated during the final engineering
phase of the project.

L All crosswalks and underpasses include lighting
yTrail lighting throughout
Trailhead improvements

e Trailhead improvements will be provided at Cathedral Park. Currently parking,
restrooms and picnic facilities are available at the park. Additional wayfinding and
interpretive signage will be added to the park.

Rest areas with benches and wheelchair spaces
Wayfinding or interpretive signage

® MUTCD-style Bicycle Wayfinding signage will be installed along the Neighborhood
Greenway Improvement sections of the project (along N. Bruce, N. Reno Ave., N.
Edison Street, N. Baltimore Ave., N. Crawford St., N. Pittsburg Ave.). Intertwine
Regional Wayfinding signage will be installed along the off-street sections of the North
Portland Greenway regional trail, identifying local and regional destinations including
three schools, four parks, a fire station, and St. Johns Community Center. Additional
trailhead signage will be installed within Cathedral Park.

Signs regulating bike/pedestrian interaction (e.g. bikes yield to pedestrians)
e Signs regulating bike/pedestrian interaction will be installed in areas that conflict is
d:

J crossings and intersections.
All 4-lane street crossings include appropriate refuge island or no 4-lane street crossings

more likely to occur and at trailhead locations.
rail priority at all local street/driveway crossing
e Trails will be given a priority at the ten local street crossings identified in this project.



Project Estimate Report: Development Phase

for
North Portland Greenway Trail — N Reno Ave 100’ Connection,
Baltimore Woods Trail, Cathedral Park Trail & Neighborhood

Greenways
August 26, 2016

Requested by: Maya Agarwal Prepared by: Ryan Webb

Description:

N Reno Ave — Construct 100 LF of curb, pavement, sidewalk, and
stormwater improvements.

Baltimore Woods Natural Area — Construct multi-Use path for pedestrians and bikes.

Cathedral Park — Construct multi-use path for pedestrians and bikes.

Neighborhood Greenways — Upgrade 6600 LF of existing streets to become
. neighborhood greenways from Cathedral Park along
streets to Baltimore Woods Natural Area north and along N
Reno to the southeasterly corner of Sitton Elementary
School (located at N Reno at N Smith).

Current Cross-Section:

N Reno Ave — ‘ Unimproved street within 60’ right-of-way.

Baltimore Woods Natural Area — Unimproved Park

Cathedral Park — Unimproved Park

Neighborhood Greenways — Existing streets with curb and sidewalk, with various widths

along N Pittsburg St, N Crawford St, N Baltimore Ave, N
Reno Ave, and N Bruce Ave.

Proposed Cross-Section:

N Reno Ave — 20’ pavement with two 10’ travel lanes; curb, 8' landscape
buffer and 6’ sidewalk on the east side, within 60’ right-of-
way. (Match existing curb and sidewalk already on this

block).
Baltimore Woods Natural Area — 12’ wide asphailt path
Cathedral Park — 12’ wide asphalt path
Neighborhood Greenways — Add speeds bumps, bike sharrows, signing and striping,

curb extensions, stormwater facilities.

Issues:

¢ Water — None identified.

¢ BES (storm, sanitary, water-quality facilities) — Localized stormwater facilities.
e Signals and Street Lighting — None identified.
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e Environmental and Zoning (OPDR; Army Corp of Engineers; Division of State Lands) —
None identified.

e Contaminated Media — None identified.

e Right-of-Way Needs — None identified.

e Railroads (BNSF; UPRR; PTTR) — Railroad crossing at south end of N Baltimore Ave
adjacent to Cathedral Park.

e Parks (landscaping and irrigation) — None identified.
Other Jurisdictions (counties, schools, Port, ODOT, Tri-Met) — None identified.

Cost Estimate — N Reno Ave:

Construction $100,000
Project Management (5%) $4,000
Design Engineering (25%) $19,000
Construction Management (15%) $12,000
Right-of-Way (Cost + 20% Contingency) $0
Overhead (79.27%) $28,000
Estimate Contingency $70,000
Total Project Estimate: $233,000

Cost Estimate — Pedestrian & Bike Trail through Baltimore Woods Natural Area
and Cathedral Park (See Bicycle Trails Calculation, attached).

Construction $399,000
Project Management (5%) $11,000
Design Engineering (25%) $53,000
Construction Management (15%) $32,000
Right-of-Way (Cost + 20% Contingency) $0
Overhead (79.27%) $76,000
Estimate Contingency T $254,000
Total Project Estimate: $825,000

Cost Estimate — Neighborhood Greenways: (See Bicycle Boulevards Calculation,

attached).
Construction $944,000
Project Management (5%) $41,000
Design Engineering (25%) $204,000
Construction Management (15%) $122,000
Right-of-Way (Cost + 20% Contingency) $0
Overhead (79.27%) $290,000
Estimate Contingency $681,000

Total Project Estimate: $2,282,000
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Cost Estimate - Total:

Construction $1,443,000
Project Management (5%) $56,000
Design Engineering (25%) $276,000
Construction Management (15%) $166,000
Right-of-Way (Cost + 20% Contingency) $0
Overhead (79.27%) $394,000
Estimate Contingency $1,005,000
Total Project Estimate: $3,340,000

Estimating Assumptions:

Assumptions regarding existing conditions are based on GIS.

Assume pavement section for N Reno Ave (Local Service St) is 3" AC on 8” aggregate base
and geotextile fabric.

Assume 10% of subgrade will need to be stabilized during construction.

Assume all private utility poles on the east side of N Reno Ave will not be affected.

Assume for N Reno Ave new trees to be planted every 25’ to meet Title 11.

Assume 1 water meter relocation along N Reno Ave.

BES cost estimate provided by Tim Knighton/ BES. Estimate includes 4’ planters, inlets and
leads to drain new pavement.

Assume for the Neighborhood Greenways modifications are required at 10 intersections and
2 arterial intersections, modifications will be finalized during the design phase.

Assume no right-of-way is required -

Assume construction within 5 years.

Level of confidence for estimate is low.

Review & Approval:

?ﬁ 4 A/MVZ:W = §-24-1L

Rewewed 6y Engineer of Record Date

A TR Legi—. 6/2(4//(0

Reviewed and Ayro(/ed by E@inee}ing Services Division Manager Date

Attachments:

Detailed estimate spreadsheets
Site map
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CITY OF PORTLAND, OREGON
BUREAU OF TRANSPORTATION
PRELIMINARY ENGINEER'S ESTIMATE

N Reno Avenue Date: August 23, 2016 By: Ryan Webb
PRELIMINARY ENGINEER'S ESTIMATE FOR THE IMPROVEMENT OF N RENO AVENUE FROM N WILLAMETTE BLVD TO 100' S/OF N WILLAMETTE B
VALUES IN BLUE ARE PERCENT OF CONTRACT.
1 - T L") - #HHHEAE BID ITEMS  #HHHHHE " A vy
TOTAL TOTAL
NO. ITEMS OF WORK AND MATERIALS UNIT ||QUANTITY] UNIT PRICE AMOUNT
1]MOBILIZATION - T , LS | 1.00[$ 6,508.08 | $ 6,508.08
2| TEMPORARY PROTECTION & DIRECTION OF TRAFFIC | s | 100 $ 195242 |$  1,952.42
3| TEMPORARY SIGNS - - SQFT 400.00| $ 20.00 | $  8,000.00
4|TEMPORARY BARRICADES, TYPE I - i - EACH 10.00($  100.00 | $ 1,000.00
5/ TEMPORARY BARRICADES, TYPE liI - EACH 0.00/$  150.00 | $ -
6/ TEMPORARY CONCRETE BARRIER, REFLECTORIZED FOOT 0.00| $ 17.00 | $ -
~ 7|MOVING TEMPORARY CONCRETE BARRIER FOOT 0.00| $ 530 | $ -
8/ TEMPORARY IMPACT ATTENUATOR - EACH 0.00| $ 1,150.00 | $ -
9| TEMPORARY PEDESTRIAN WALKWAYS - | FooT 0.00| $ 65.00 | § B
10| TEMPORARY PLASTIC DRUMS - | EACH |  2000|$ 52.00 | $ 1040 00
11| TEMPORARY REFLECTIVE PAVEMENT MARKERS - EACH |  0.00|$ 480 $ -
12| TEMPORARY FLEXIBLE PAVEMENT MARKERS - EACH | 000/$  300|$ -
13| TEMPORARY STRIPING T | FOOT |  0.00$ 065 $ .
14|STRIPE REMOVAL - FOOT 000§  082]$ -
15|STRIPING & STRIPE REMOVAL MOBILIZATION EACH - 0.00| $ 425.00 | $ -
16| TEMPORARY TRAFFIC SIGNAL INSTALLATION o | EACH 0.00/ $  68,000.00 | $ -
17| SEQUENTIAL ARROW SIGNS - EACH 0.00| $ 1,800.00 | $ &
18|PORTABLE CHANGEABLE MESSAGE SIGNS | | EACH 0.00/$  4,330.00 | $ E
19|FLAGGERS - K HOUR 160.00| $ 48.50 | $ 7,760.00
20| TRAFFIC CONTROL SUPERVISOR | HOWR 0.00| $ 65.40 | $ -
21|TEMPORARY TYPE ORANGE PLASTIC MESH FENCE | FOOT | o000/ $ 360 |$ -
22|TEMPORARY CL6RCHAINLINKFENCE | FOOT | 000/ $ 17.60 | $ N
23|EROSION CONTROL - - | s 1.00] §. 650.81 | $ 650.81
24|PLASTIC SHEETING ) | s@FT |  o000/$ 0.20 | $ -
25|MATTING - SQFT | 000/ $ 078 % -
26| CONSTRUCTION ENTRANCES , ) - EACH |  000/$  1890.u00 % -
27|SEDIMENT FENCE, SUPPORTED ] . FOOT ~ 000/$ = 4203 -
28|SEDIMENT FENCE, UNSUPPORTED FOOT - 0.00/$ 250 | $ -
29|INLET PROTECTION EACH 000[$  8800|$% -
~ 30/POLLUTION CONTROL PLAN LS 1.00($ 6508 |% 65.08
31/CONTAMINATED MEDIA DISPOSAL CUYD 000[$  16300|% -
~ 32|TRUCK LINERS EACH 000[$ 47000 |% -
33 HASP/CMDP WORKPLANS LS 0.00/$  1,000.00 | $ -
~ 34|REMOVAL OF PIPES o FOOT 000/$ 2630 |$ -
35 REMOVAL OF CURBS L FOOT 000/ 7308 -
~ 36| REMOVAL OF WALKS AND DRIVEWAYS B sSQYD 000/$ 1390 §$ -
37|REMOVAL OF SURFACINGS sSQYD . 0.00|$ 8.20 | $ -
38 REMOVAL OF INLETS o - ) | EACH 000§ 31000 $ :
|39/ REMOVAL OF MANHOLES B - ) _ EACH |, 0.00|$ 1,050.00 | $ -
40| REMOVAL OF RAILROAD TRACK AND TIES o FOOT 0.00| $ 5870 | $ -
| 41|SALVAGING AND STOCKPILING OF COBBLESTONES B sSQYD 0.00| $ 2090 | $ -
 42|REMOVE AND REINSTALL HORSE RINGS - EACH 0.00| $ 227.00|% -
43|REMOVAL OF STRUCTURES & OBSTRUCTIONS o LS 100/ $  2,603.23 | $ 2,603.23
44 REMOVAL OF FENCES - - ] FOOT 0.00| $ 3.06 | $ -
45|CLEARING AND GRUBBING ) , - ) LS 1.00| $ 1,692.10 | $ 1,692.10
46| TREE ROOT REMOVAL ) ] i . HOUR 0.00| $ 178.00 | $ -
47| TREE TRIMMING , - - HOUR 0.00| $ - 152.00 | $ -
48|DITCH EXCAVATION = i CUYD 0.00| $ 1 18.00 | $ -
~ 49|GENERAL EXCAVATION - - 7 - CUYD 94.00 $ 49.00 | $  4,606.00
50 SURCHARGE EXCAVATION CUYD 0.00| $ 380 |$ =
51|EMBANKMENT IN PLACE , CUYD 0.00| $ 2400 | $ -
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TOTAL TOTAL
NO. ITEMS OF WORK AND MATERIALS UNIT ||QUANTITY|| UNIT PRICE AMOUNT
~ 52[SETTLEMENT PLATE s EACH |  0.00]$ 772.00 | $ -
53/12 INCH SUBGRADE STABILIZATION - - SQYD 22.20| $ 3017 |$  669.77
54/ AGGREGATE DITCH LINING - - - sQYD 0.00| $ 3840 | § -
 55|WATERING T MGAL 000[$ 2620 % -
56| DRAINAGE GEOTEXTILE, TYPE 2 N - sQYD 000/$  105|$ -
57 EMBANKMENT GEOTEXTILE - - SQYD 000/$ 150 |$ ]|
58| SUBGRADE GEOTEXTILE == ) SQYD 222.00 $ 125 |$ 27750
59|GEOGRID - - . - sQYD 0.00 $ 2.60 | $ -
60/ GRANULAR DRAINAGE BLANKET ) 2 TON 000 $ 93.00 | $ -
61|FILTER BLANKET - ) SQYD 000 $ 15.00 | $ -
62|LOOSE RIPRAP, CLASS 50 B CUYD 000 $ 3510 | § =
63|LOOSE RIPRAP, CLASS 100 - CUYD | 000 $ 59.70 | § -
| 64|WIRE MESH SLOPE PROTECTION ) | saFT |  o000/$ 560 | -
~ 65/VIDEO INSPECTION OF SEWERS, MAINLINE | FoOT | 000 $ 3308 -
66/ TRENCH EXCAVATION, COMMON - | cuyp | 0.00]$ 1670 |8 -
67|EXPLORATORY EXCAVATION -  CUYD 0.00 $ 5160 |§ -
68 POTHOLE EXCAVATION - ~ EACH 000/ $  54800|$% -
69| TRENCH FOUNDATION STABILIZATION | cuwm | 0.00 $ 61008 -
70 TRENCH BACKFILL, CLASS B ) | cuvp 0.00| $ 33008 -
71/ STORMWATER CURB EXTENSIONS - ~ SQFT 0.00 $ 23808 -
72| STORMWATER PLANTERS | saFT 200.00| $ 3810 | $  7,620.00
73/ STORMWATER SWALES - SQFT 0008  1510$ -
74/3 INCH DRAIN PIPE - _FooT 0.00| § 17.00 | § -~
75/ SUBSURFACE DRAIN OUTLETS B EACH 000§ 387.00 | $ -
76/12 INCH PIPE, PVC AWWA C900, CI 150, BEDDING TYPE: D, COMPLETE FOOT 000/$ 13000 $ -
77/6 INCH PIPE, PVC ASTM D3034 SDR35, BEDDING TYPE: D FOOT 000/$  8000|$ -
~ 78/8 INCH PIPE, PVC ASTM D3034 SDR35, BEDDING TYPE: D FOOT ~ 0.00]$ 9000 |$ -
~79/10 INCH PIPE, PVC ASTM D3034 SDR35, BEDDING TYPE: D, COMPLETE FOOT ~30.00| $ 110.00 | $  3,300.00
80/12 INCH PIPE, PVC ASTM D3034 SDR35, BEDDING TYPE: D, COMPLETE FOOT |  000/$ 120.00 | $ .
81/18 INCH PIPE, PVC ASTM D3034 SDR35, BEDDING TYPE: D FOOT | 000 $ 13000 | $ -
82/10 INCH PIPE, HDPE ASTM F714 SDR 26 BEDDING TYPE:D, COMPLETE FOOT |  000/$ 11000 |$ -
83/12 INCH PIPE, HDPE ASTM F714 SDR 26 BEDDING TYPE:D, COMPLETE ~ FOOT 0.00 $ 120.00 | $ -
84,8 INCH PIPE, HDPE ASTM F714 SDR 26 BEDDING TYPE:D | FooT 000/  9000|$ -
85/10 INCH PIPE, HDPE ASTM F714 SDR 26 BEDDING TYPE:D - | FoOT 000/ $ 11000 | $ -
86,12 INCH PIPE, HDPE ASTM F714 SDR 26 BEDDING TYPE:D FOOT 0.00| § 12000 |$ -
87|CONCRETE CLOSURE COLLAR B EACH 0.00/ $ 55000 |$ -
88/ CONCRETE MANHOLES, 48 INCH, 0-8 FT DEPTH ) EACH 000 $ 440000 $ -
| 89|CONCRETE MANHOLES, 48 INCH, DEEPER THAN 8 FT FOOT 0.00] $ 300.00 | § :
90 CONCRETE MANHOLES, SANITARY SEWER B EACH ~ 000/$ 346000 | $ -
91/CONCRETE MANHOLES, WATER QUALITY . EACH 000/ $ 1241000 | $ -
92 CONCRETE MANHOLES, SEDIMENTATION = EACH ~ 000/$ 561000 $ -
93| CONCRETE MANHOLES, SUMP EACH 0.00/$  13,000.00 | § -
94|SUMP CAPACITY TEST EACH 000 $ 1,690.00 | $ -
95 CONCRETE INLETS, TYPE CG-1 EACH 0.00 $ 1,700.00 | $ -
96/ CONCRETE INLETS, TYPE CG-2 EACH 000 $§ 190000 % -
97 CONCRETE INLETS, TYPE CG-3 ) EACH 000/ $ 200000 |$ =
98/ CONCRETE INLETS, TYPE D EACH 0.00 § 1,750.00 | $ -
99/ CONCRETE INLETS, TYPE G-1 ) - EACH 000/ $ 194000 |$ -
100 CONCRETE INLETS, TYPE G-2 B EACH 1.00/$  1,800.00 | §  1,800.00
101 CONCRETE INLETS, TYPE G-2MA EACH 0.00 $ 1,900.00 | $ -
102/ CONCRETE INLETS, DEEPER THAN 4 FT i FOOT 0.00 $ 300.00 | § .
| 103 CONCRETE INLETS, TYPE METAL EACH 8.00 $ 500.00 | $  4,000.00
104/ CONCRETE INLETS, TYPE METAL, MODIFIED EACH 0.00 $ 550.00 | $ -
105/ CONCRETE INLETS, TYPE CHANNEL & GRATE EACH 000 $ 229000 $ -
106 CONCRETE INLETS, TYPE CONCRETE ) EACH 000 $ 135.00 | $ -
107|CONCRETE INLETS, TYPE BEEHIVE EACH 0.00 $ 1,500.00 | $ -
108 CATCH BASINS, METAL SUMP EACH 0.00 $ 1,710.00 | $ -
109 ACCESS DOORS EACH 000§ 270000 |$ -
110 DRAINAGE CURBS ) FOOT 0.00 $ 19.10 | § -
111 ADJUSTING BOXES EACH 0.00| $ 217.00 | $ -
112/ CONNECTION TO EXISTING STRUCTURES EACH 0.00 $ 841.00 | $ -
113 ADJUSTING INLETS EACH 0.00/ $ 664.00 | $ -
114|FILLING ABANDON STRUCTURES EACH 0.00 §$ 3,000.00 | $ -
115 MINOR ADJUSTMENT OF MANHOLES EACH 0.00 $ 642.00  $ -
116/MAJOR ADJUSTMENT OF MANHOLES EACH 0.00 $ 1,520.00 | $ -
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TOTAL TOTAL
NO. ITEMS OF WORK AND MATERIALS UNIT |[QUANTITY| UNIT PRICE AMOUNT
117[MANHOLES OVER EXISTING SEWERS e - EACH 0.00] $ 4,200.00 | $ s
118/ TRENCH RESURFACING ) N B B sQyD 0.00/$  109.00 | $ T
119 TEMPORARY TRENCH RESURFACING S SQYD 0.00/ $ 2520|% @ -
| 120|SHORING, CRIBBING AND COFFERDAMS - LS 000 $ - |§ -
121|STRUCTURE EXCAVATION B - CUYD 000§  4830|% -
122|GRANULAR WALL BACKFILL - CUYD 000/$  6390|$ - |
123|GRANULAR STRUCTURAL BACKFILL - CUYD 000[$ 4060 $ -
124 REINFORCEMENT - LS* 000/$ 086 |$ 3
125/ CONCRETE BRIDGE ) I SQFT |  0.00]$ 250.00 | $ -
126 |BIKE OASIS - - EACH 0.00/ $ 3240000 | $ -
127|3 INCH ELECTRICALCONDUIT - FOOT 0.00| $ 905|$ -
128 ASPHALTIC PLUG JOINT SEALS B - Ls 0.00| $ 7,47000 |[$ -
129|ASPHALTIC PLUG JOINT SEAL MATERIAL CUYD |  0.00|$ 5,350.00 | § -
'130|CONCRETE BRIDGE RAIL WITH ORNAMENTAL PROTECTIVE SCREENING LS* ~0.00$ 158.00 | § -
131|RETAINING WALL, CAST-IN-PLACE CONCRETE ) SQFT 10.00| $ 95.80 | $ -
' 132|RETAINING WALL, GABION ] ] | saFT 000[$  2410|% =
' 133|RETAINING WALL, PREFABRICATED MODULAR B | saFT 000($ 3950 |$ -
134|RETAINING WALL, CONVENTIONAL SEGMENTAL | s@FT 000/ $ 4330 |$ -
135|RETAINING WALL, MSE - SQFT 0.00| $ 49.00 | $ -
136/SOUND WALLS - SQFT 0.00| $ 2350 | $ -
137|CONCRETE ARCH CULVERT FOOT ~ 0.00|$ 1,530.00 | $ -
138/ CONCRETE SLOPE PAVING - SQFT ~ 0.00 $ 1125 | $ -
139/COLD PLANE PAVEMENT REMOVAL, 2 INCH DEEP | savp 000/$  342|$ -
140|COLD PLANE PAVEMENT REMOVAL, 3 INCH DEEP sQYD 000/ $ 342§ =
141|COLD PLANE PAVEMENT REMOVAL, 4INCHDEEP | sSQYD 0.00| $ 342§ -
142|COLD PLANE PAVEMENT REMOVAL, 5 INCH DEEP - - sSQYD 0.00| $ 342 (% -
143 AGGREGATE BASE - "TON | 9400/ $ 3690 % 3,468.60
144 AGGREGATE BASE, 4 INCHTHICK ] sQyp |  000($ = 715|%$ -
145|AGGREGATE BASE, 6 INCHTHICK - sQyD |  0.00/$ 980 |$ -
146| AGGREGATE BASE, 8 INCH THICK sQyD | 000/$ = 1230[$ = -
147|LEVEL 1, 1/2 INCH DENSE, MWMAC MIXTURE, IN TEMPORARY TON ~ 000/$  8950|% -
148|LEVEL 2, 1/2 INCH DENSE, MWMAC MIXTURE TON ~000/$ 8950 | $ -
149|LEVEL 3, 1/2 INCH DENSE, MWMAC MIXTURE TON 39.00] $ 89.50 | $  3,490.50
150|LEVEL 3, 1/2 INCH DENSE, MWMAC MIXTURE, IN LEVELING TON 0.00] $ 8950 | $ -
151|LEVEL 3, 3/4 INCH ATPB, MWMAC MIXTURE TON 0.00($ = 8950 |$% -
152|CRACK SEALING FOOT 000/$.  1.00|$ -
153|13 INCH ASPHALT CONCRETE PAVEMENT REPAIR sQYD 0.00| $ 179.00 | $ -
15416 INCH ASPHALT CONCRETE PAVEMENT REPAIR sQYD 000 $  112.00 | $ -
155 EXTRA FOR ASPHALT APPROACHES ~ EACH 0.00| $ 651.00 | $ 0
156 | ASPHALT CONNECTIONS ] SQFT 0.00| $ 730 % -
157 |ASPHALT SPEED BUMPS ~ | EACH 0.00/$  1,800.00 | $ -
158 | PLAIN CONCRETE PAVEMENT, UNDOWELLED, 6 INCH THICK sSQYD 000[$ 6470 |$ -
159|PLAIN CONCRETE PAVEMENT, UNDOWELLED, 8 INCH THICK sSQYD 000[$ 6640 $ ol
160|PLAIN CONCRETE PAVEMENT, UNDOWELLED, 10 INCH THICK sQYD 000/$  6810|$ -
161 |PLAIN CONCRETE PAVEMENT, UNDOWELLED, 12 INCH THICK | savyp 0.00| $ 70.00 | $ -
162|PLAIN PERVIOUS CONCRETE PAVEMENT, UNDOWELLED, 10-INCH THICK | sayb 0.00| $ 73.00 [ $ -
163|CONCRETE CURBS, CURB AND GUTTER ) - FOOT 0.00| $ 33.03 | $ -
164/ CONCRETE CURBS, STANDARDCURB | FooT 100.00| $ 2550 | $  2,550.00
| 165/ CONCRETE CURB, MOUNTABLE CURB - FOOT | 0.0 $ 28.09 | $ -
166 CONCRETE CURBS, THICKENED CURB AND GUTTER ) FOOT | . 000/$% 3770 [ $ -
| 167|CONCRETE ISLANDS - B ] | sqFT |  0.00|$ 1170 | $ -
168 CONCRETE DRIVEWAYS - - B SQFT |  216.00| $ 8.40 | $ 1,814.40
169| CONCRETE DRIVEWAYS, REINFORCED - - SQFT | 000 $ 920 |$ -
| 170|CONCRETEWALKS . - SQFT 600.00| $ 740 |$  4,440.00
171|MONOLITHIC CURB AND SIDEWALKS i ] SQFT | 0.00| $ 18.00 | $ -
172|MONOLITHIC CURB GUTTER AND SIDEWALKS B SQFT | 0.00| $ 19.00 | $ -
173|CONCRETE VALLEY GUTTER B ) | FOOT |  000|$ 35.90 | $ -
| 174|6 INCH CONCRETE SURFACING - ) SQFT |  0.00|$ 490 | $ -
175|CONCRETE STAIRS ] , - B CUYD 0.00| $ 2,170.00 | $ -
176|CONCRETE DRIVEWAY CONNECTIONS . SQFT 0.00| $ 775 $ -
177/ CONCRETE SIDEWALK RAMPS EACH 000 $ 1,930.00 | $ -
| 178/ CONCRETE BUS SHELTER PADS - EACH | 0.00| $ 730.00 | $ -
179| DETECTABLE WARNING SURFACE SQFT 0.00| $ 42.30 | $ -
180 MONOLITHIC SIDEWALKS AND WALL, REINFORCED SQFT 0.00| $ 14.00 | $ -
181/BRICK PAVERS i SQFT 0.00| $ 4590 | $ -
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TOTAL TOTAL
NO. ITEMS OF WORK AND MATERIALS UNIT QUANTITY]| UNIT PRICE AMOUNT
182[CONCRETEPAVERS ) SQFT 0.00] § 11.70 [ $ -
183 PERMEABLE PAVERS SQFT 0.00] $ 11.00 | $ -
184 CONCRETE RAILROAD CROSSING FOOT 000 $ 472.00 | $ -
185 GUARDRAIL, TYPE 2A FOOT 000 $ 1730 | § -
186 GUARDRAIL, TYPE 3 FOOT 0.00 $ 4880 | $ -
187 | GUARDRAIL ANCHORS, TYPE 1 EACH 0.00 $ 722.00 | $ -
188 GUARDRAIL END PIECES, TYPE C EACH 0.00| § 121.00 | -
189 GUARDRAIL TRANSITION EACH 0.00] $ 2,240.00 | $ -
190| GUARDRAIL CONNECTIONS EACH 0.00 $ 415.00 | $ -
191 GUARDRAIL TERMINALS, NON-FLARED EACH 0.00 $ 22000 | $ -
192 GUARDRAIL TERMINALS, FLARED EACH 0.00] $ 1,980.00 | § -
193 REMOVABLE BOLLARDS EACH 0.00 § 750.00 | $ -
194 CONCRETE BARRIER - FOOT 0.00| $ 3540 | $ -
195/ IMPACT ATTENUATORS, TYPE B EACH 0.00| $ 4,780.00 | $ -
196 | IMPACT ATTENUATORS, TYPEE EACH 0.00 $ 16,000.00 | $ -
197 |DELINEATORS TYPE 2 EACH 000 % 68.80 | § -
198 | DELINEATORS TYPE 4 EACH 0.00 % 29.30 | § -
199|PAVEMENT LINE REMOVAL FOOT 0.00 $ 060 | $ -
200 PAVEMENT LEGEND REMOVAL EACH 0.00] $ 55,10 | § -
201, PAVEMENT BAR REMOVAL SQFT | 0.00| $ 3.00 (% -
202 |BI-DIRECTIONAL YELLOW TYPE | MARKERS EACH 0.00 $ 565 $ -
203 /MONO-DIRECTIONAL WHITE TYPE | MARKERS EACH 0.00 $ 56518 -
204 |LONGITUDINAL PAVEMENT MARKING - PAINT FOOT 0.00] $ 046 | $ -
205:CURB MARKINGS - PAINT FOOT 0.00| $ 200 % -
206 THERMOPLASTIC, NON-PROFILE, 120 MILS, EXTRUDED FOOT 0.00 $ 140 | § -
207 PAVEMENT LEGEND, TYPE B: ARROWS EACH 0.00| $ 279.00 | § -
208 PAVEMENT LEGEND, TYPE B: "ONLY" EACH 0.00 $ 332.00 | $ -
209 PAVEMENT LEGEND, TYPE B: BICYCLE LANE SYMBOLS EACH 0.00 $ 286.00  $ -
210 PAVEMENT LEGEND, TYPE B-HS: ARROWS EACH 0.00 $ 261.00 | $ -
211|PAVEMENT LEGEND, TYPE B-HS: BICYCLE LANE STENCIL EACH 0.00/ § 290.00 | § -
212|PAVEMENT BAR, TYP B-HS SQFT 0.00 $ 990§ -
213 PAVEMENT BAR, TYPE A SQFT 0.00; % 450 | $ -
214 PAVEMENT BAR, TYPE B SQFT 0.00 $ 940 | $ -
215 REMOVE EXISTING SIGNS Ls* 0.00| $ 4170 | $ -
216|REMOVE & REINSTALL EXISTING SIGNS Ls* 0.00 $ 167.00 | $ -
217 |SIGN SUPPORT FOOTINGS, BREAKAWAY LS 1.00] $ 2,000.00 | $ 2,000.00
218|SIGNAL POLE MOUNTS Ls* 00008 - 1% -
219|PIPE SIGN SUPPORTS LS 1.00/$  2,000.00 | 2,000.00
220|TYPE "B" SIGNS IN PLACE SQFT 0.00 $ -
221 TYPE "B1" SIGNS IN PLACE SQFT 0.00 $ 23.20 | $ -
222|TYPE "C" SIGNS IN PLACE - SQFT 0.00 $ 19.80 | § -
223/ TYPE "G" SIGNS IN PLACE SQFT 0.00 % 3960 | $ -
224 TYPE "G1" SIGNS IN PLACE SQFT 0.00| $ 36.10 | $ -
225/ TYPE "G5" SIGNS IN PLACE SQFT 0.00; % 33.00 | $ -
226| TYPE "R" SIGNS IN PLACE SQFT 0.00 % 20.90 | $ -
227 |TYPE "R1" SIGNS IN PLACE SQFT 0.00] $ 18.80 | § -
228 | TYPE "W1" SIGNS IN PLACE SQFT 0.00! $ 19.00 | § -
229 TYPE "W2" SIGNS IN PLACE SQFT 0.00| $ 19.90 | $ -
230 TYPE "W4" SIGNS IN PLACE - SQFT 0.00| $ 20.90 | $ -
231 |TYPE "W6" SIGNS IN PLACE SQFT 0.00, $ 15.00 | $ -
232|TYPE "WT7" SIGNS IN PLACE SQFT 0.00 $ 2060 | § -
233|TYPE "W12" SIGNS IN PLACE SQFT 0.00 $ 2560 | $ -
234 TYPE "Y1 "SIGNS IN PLACE SQFT 0.00 $ 19.00 | $ -
235{TYPE "Y2" SIGNS IN PLACE SQFT 0.00 $ 1460 | $ -
236 REMOVAL OF ELECTRICAL SYSTEMS (lighting) LS* 000 $ 389.00 | § -
237|REMOVAL OF ELECTRICAL SYSTEMS (traffic signals) LS* 0.00 % 3,640.00 ' $ -
238 |POLE FOUNDATIONS LS 0.00 $ 8,000.00 | $ -
239|LIGHTING POLES, FIXED BASE LS 000 $ 28,000.00 | $ -
240 |LIGHTING POLE ARMS LS 0.00 $ 10,000.00 | $ -
241 LUMINAIRES, LAMPS AND BALLASTS LS 0.00 $ 4,000.00 | $ -
242 |SWITCHING, CONDUIT AND WIRING LS* 000 $ 25.00 | § -
243 TRAFFIC SIGNAL INSTALLATION LS* 0.00 $ 120,000.00 | $ -
244 TRAFFIC SIGNAL MODIFICATION LS* 0.00 45,700.00 | $ -
| 245 FLASHING BEACON INSTALLATION LS* 0.00 $ 40,000.00 | $ -
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TOTAL TOTAL

NO. ITEMS OF WORK AND MATERIALS UNIT ||QUANTITY| UNIT PRICE AMOUNT
246|LOOP DETECTOR INSTALLATION - - s 000/ $  912000|8$ -
247 INTERCONNECT SYSTEM (underground) - LS* | 0.00] $ 38908 | o0
248|INTERCONNECT SYSTEM (overhead) B Ls |  o0o00[$ 38 |$ -
249 | TRAFFIC CAMERA INSTALLATION — B LS* 000/$ 260000 |8% -
250 PERMANENT SEEDING N N - - ACRE 000/ $  2,480.00 | $ .t |
251|LAWN SEEDING R sQYyD 0.00] $ 10.04 | § -
252| TOPSOIL - - CUYD 15.00/$  60.00 | § 900.00
253|SOIL CONDITIONER - . CUYD 000/$  3520|% -
254|CONIFER TREES, 9 FT HEIGHT - e EACH |  000/$ 351.00 | $

255 DECIDUOUS TREES, 2-1/2 INCH CALIPER - - EACH |  400$ 82200 |$  3,288.00
256|DECIDUOUS TREES, 3 INCH CALIPER | EACH ~0.00/$  890.00 | $ =
257|SHRUBS, NO. 1 CONTAINER - | EAcH ~000/$  1250|$ -
258/ SHRUBS, NO. 2 CONTAINER - | EAcH 0.00/$ 19108 e
259/SHRUBS, NO. 3 CONTAINER | EACH 0.00| $ 3350 |$ -
260 SHRUBS, NO. 5 CONTAINER - B | EACH 0.00| $ 21708 -
261|GROUND COVERS, NO. 1 CONTAINERS B | EACH 0.00| $ 800 |$ el
262|GROUND COVERS, 4 INCH POTS - - EACH | 000§ 450 | $ -
263/BULBS - B EACH | 000§ 240 | $ -
264|SEEDLING PLANTS B EACH 000 $ 1308 -
265|ROOTED PLANT CUTTINGS ) EACH 000/ $ 510 % -
266/SOD LAWN B - SQYD 000/$  820|$ -
267|BARKMULCH ) o CUYD 0.00 $ 55.60 | $ -
268ROCKMULCH - - TON 0.00/ $ 92.60 | $
269|ADDITIONAL ESTABLISHMENT PERIOD YEAR |  4.00/$ 264.00 | $  1,056.00
270/ TREE GRATES - EACH 000/ $ 117000 | § 2

| 271|ROOT BARRIER ) - FOOT 0008  119|$ -
272|TREE GRATE FRAMES | EAcH 0.00/$  451.00 | $ .

' 273|BORDEREDGING B | Foor 000§ 6.70 | $ -
274|TYPE 2 FENCE - | Foor 0.00/$ 6.85 | $ =
275|CL-6 CHAIN-LINK FENCE FOOT 0.00| $ 2580 | § -
276|CL-6R CHAIN-LINK FENCE FOOT 000/$  2290|$ -
277|CL-4R CHAIN-LINK FENCE WITH VINYL CLAD FABRIC - FOOT 000/ 27.80 | $ -
278 ORNAMENTAL PROTECTIVE SCREENING FOOT 0.00/ § 158.00 | $ -
279|REMOVING AND REBUILDING FENCE - FOOT 000($  27.40$% -
'280|SINGLE MAILBOXSUPPORTS | "EACH 000 $ 30000 $ .
281|MULTIPLE MAILBOXSUPPORTS | EACH |  000/$.  339.00|$ -
282|MAILBOX CONCRETE COLLARS - EACH |  000/$ 66.00 | $ -
283|REMOVE & REINSTALL MAILBOX SUPPORTS - | EACH |  000/$ = 22400 |$ -
284|BENCHES, TYPE - i | EACH |  000/$  3,090.00 |$ =
285|BICYCLE RACKS ) : EACH |  000|$ 73900 ($ -
286|LITTER RECEPTACLES . EACH |  0.00|$ 1,200.00 | $ -
287|IRRIGATION SYSTEM LS | 000/$ 310000 $ .
2884 INCH DUCTILE IRON PIPE FOOT |  000/$ 67.70 | $ -
2896 INCH DUCTILE IRON PIPE FOOT | 000 $ 7490 | $ .
'290/8 INCH DUCTILE IRON PIPE FOOT | 000 $ 8200 $ -
29112 INCH DUCTILE IRON PIPE FOOT | 000 $ %640 $ -
292|4 INCH GATE VALVE, MJ EACH 000 $ 92400 |$ -
293|6 INCH GATE VALVE, MJ EACH 000/ $ 109000 |$ -
2948 INCH GATE VALVE, MJ i EACH 000/$ 197000 |§ B
29512 INCH GATE VALVE, MJ EACH 000/$ 234000 |$ -
296 HYDRANT ASSEMBLIES - - EACH 000/ $ 504000  $ -
2972 INCH SERVICE LINE, SHORT RUN - ~ EACH 000/$ 210000 | $ -
298/3 INCH SERVICE LINE, SHORT RUN B EACH 000/ $ 282000 $ -
TOTAL BID ITEMS $ 7855249

#ititit ANTICIPATED ITEMS it

NO.[ITEMS OF WORK AND MATERIALS UNIT _JQUANTITY| UNIT PRICE AMOUNT
~— 1|RIGHT OF WAY MONUMENTATION LS |  000]$ - |3 -
~ 2/RELOCATE WATER FACILITIES - FIRE HYDRANT | EACH | 000/ $ 2000000 $ -

~ 3|RELOCATE WATER FACILITIES - METER - EACH 100/ $  6,000.00 | $  6,000.00

4|STREET LIGHTING - UPGRADE LUMINAIRES EACH | 000$ 600.00 | $ -
'5/STREET LIGHTING - INSTALL ARMS AND LUMINAIRES EACH 0.00 $ 5,000.00 | $ -
4 ger;rgiﬂm CONTRACTOR INSTALLED TRAFFIC SIGNAL LOOPS TO CONTROLLER |, a:00| & 1,000.00 | $ i
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TOTAL TOTAL
NO. ITEMS OF WORK AND MATERIALS UNIT QUANTITY|[ UNIT PRICE AMOUNT
7|STORMWATER PLANTINGS AND PLANT ESTABLISHMENT [ SQFT 200.00] $ 20.00 | $ 4,000.00
8 STORMWATER OFFSITE MANAGEMENT FEE | SQFT 0.00| $ 3701 -
9/ROCK EXCAVATION == - .| @u¥yD 0.00| $ 106.00|§ - |
~ 10|RAILROAD PROTECTION SERVICES (ONE YEAR) , - | s 0.00/ $ 100,000.00 | $ -
11|ASPHALT CEMENT ESCALATON - B LS ~_1.00/$ = - |$ b2l
_12|FUELESCALATION . I LS - 1.00% B S 0 - |
13| TESTING CONTAMINATED MEDIA - S LS | 0.00/$  5,00000 % -
14 BOLI FEE PAYMENT I Ls |  1.00/$ ~ 250.00 | $ 250.00
15|CONTRACT CONTINGENCY (REQUIREMENT TO ACCEPT BIDS UP TO 10% OVER ESTIMATE) Ls | 100$ 785525 |$§  7,855.25
TOTAL ANTICIPATED ITEMS ' $ 18,105.25
SCHEDULE SUMMARY
BID ITEMS $ 78,552
CONSTRUCTION CONTINGENCY 5% of Bid ltems’ $ 3,928
SUBTOTAL $ 82,480
ANTICIPATED ITEMS $ 18,105
TOTAL CONSTRUCTION $ 100,586
PROJECT MANAGEMENT 5% of Bid ltems $ 3,928
DESIGN ENGINEERING 25% of Bid ltems $ 19,638
CONSTRUCTION MANAGEMENT 15% of Bid ltems $ 11,783
SUBTOTAL $ 35,349
PROJECT ENGINEERING & MANAGEMENT OVERHEAD 79.27% of PM, Eng, and CM $ 28,021
TOTAL PROJECT ENGINEERING & MANAGEMENT $ 63,369
RIGHT-OF-WAY LAND, IMPROVEMENTS, AND DAMAGES $ -
RIGHT-OF-WAY APPRAISAL, TITLE INSURANCE, AND NEGOTIATION $ -
of Land, Improve, and
RIGHT-OF-WAY CONTINGENCY 30% Damages $ -
TOTAL PROJECT RIGHT-OF-WAY $ -
> - Years Inflation
INFLATION RATE ON CONTRACT 5 4.5% of Construction $ 24,762
INFLATION RATE ON PERSONNEL 5 2.0% of Eng & Mgmt $ 6,596
ESTIMATE CONTINGENCY FOR UNDEFINED OR CHANGE IN SCOPE 20% of Gonst, Eng & Mgmt,and _$ 39,063
Inflation
TOTAL PROJECT CONTINGENCY . $ 70,421
TOTAL PROJECT ESTIMATE ' : $ 234,376
LS* Unit Price shown is on Pound, Each, or Foot Basis as applicable
Remove * and change unit to 1 in the Bid Form
S:\_I_Development\2016\North Portland Greeway Trail - Baltimore Woods, Cathedral Park & Neighborhood Greenways\ Printed 8/26/201610:02 AM
North Portland Greenway Trail - N Reno Connection Estimate.xlsm Template Version: 12/13/12
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Portland Parks Foundation

1500 SWV First Avenue, Suite 760 ¢ Portland, OR 97201 « portlandpf.org

August 25, 2016

Pamela Blackhorse

Program Assistant Il

Regional Travel Options

Metropolitan Transportation Improvement Program
METRO Regional Center

600 NE Grand Ave, Portland

Dear Ms. Blackhorse:

On behalf of the Portland Parks Foundation | am writing to express our strong support for the Active
Transportation / Complete Streets grant application submitted by the City of Portland.

This proposal will significantly enhance the livability of the St. John’s Neighborhood and residents’
access to Portland’s regional trail system. St. Johns is one of Portland’s fastest-growing neighborhoods,
absorbing a healthy share of Portland’s population growth with new multi-family dwellings since the
1990s. The application seeks grant funding for design and construction of the North Portland Greenway
Trail: St. Johns Connections project, which consists of design-ready high quality bikeway and pedestrian
improvements in Portland’s St. John’s neighborhood.

Proposed improvements will close a gap in the trail between Pier Park and Willamette Greenway, and
will include bicycle lanes, neighborhood greenways, sidewalks, and off-street multi-use pathways. This
critical connection advances completion of the North Portland Greenway Trail, and will serve
transportation and recreation demand for the economically and ethnically diverse St. John’s
neighborhood.

This project will increase bicycling and walking by providing a safe and comfortable active transportation
and recreation route:

e through the neighborhood;

e between high-density residential neighborhoods and employment areas;

e between Sitton Elementary School, James John Elementary School, Pier Park, Cathedral Park, St.
e Johns Park and Community Center, and Baltimore Woods Natural Area;

e toanatural area in the neighborhood that currently has no clear access.

For these reasons we strongly support this grant application and ask for your support to fund it.

il

Jeff/A dekéon
Executive Director
Portland Parks Foundation

Sincgrely,

Board of Directors Zari Santner, Member, Exec. Committee Ex Officio Executive Director
Gina Eiben, Chair Charlie Baker Jim Owens, Portland Parks Board Jeff Anderson

Julie Vigeland, Vice-Chair Jim Francesconi Mike Abbaté, Portland Parks & Recreation

Alex Occhipinti, Treasurer Rich George

David Thompson, Secretary Mary Ruble



A Joint Letter from the
Bicycle Advisory Committee & Pedestrian Advisory Committee
1120 SW 5t Avenue Room 800, Portland OR 97204

August 24, 2016

Metro Council
600 NE Grand Ave
Portland, OR 97232

The City of Portland Bureau of Transportation (PBOT) Pedestrian Advisory Committee and Bicycle
Advisory Committee consist of a wide cross-section of Portlanders who come together to advise City
decision makers on matters related to their particular transportation mode. Members come from every area
of the City as well as a broad spectrum of interests and professional backgrounds. Each modal committee
has been an ongoing contributor and advisor during the City’s Regional Flexible Fund selection process.

Each committee has reviewed the projects and feels that all of the projects, both collectively and
individually, are strong candidates that would bring needed investment to geographic areas where it has long
been lacking. Therefore as modal Chairs, we would like to express the support of our committees for the
City of Portland applications for Metro’s Regional Flexible Funds for the following active transportation
projects:

¢ Brentwood-Darlington Safe Routes to School - Sidewalk Infill & Neighborhood Greenway:
Provides Brentwood-Darlington, an underserved neighborhood that relies on active transportation,
walking and bicycle facilities. The project will improve safety in a high-crash area and removes
conflicts between modes to improve access to and from priority destinations.

e Connected Cully, Phase 2 - NE 72nd Ave Pedestrian/Bicycle Parkway: Provides the Cully
neighborhood low-stress walking and bicycling facilities. Traditionally a lower socioeconomic
neighborhood with high concentration of low-income Hispanic residents, the project will improve a
high-crash area, provide access to and from priority destinations (i.e. schools, parks and economic
centers) and ultimately is supported by the community through stakeholder engagement.

e David Douglas Safe Routes to School - Sidewalk Infill on 117th, 130th, and Mill: Provides David
Douglas High School and the surrounding neighborhoods a safe route for students to get to school.
The David Douglas School District is one of the most diverse communities within the Portland
Metropolitan Region yet it is deficient in active transportation facilities. This project will close
sidewalk gaps, create safe bicycle facilities and most importantly has strong support from the
residents, David Douglas High School and political representatives in the area.

e Hillsdale Town Center Pedestrian Connections: Sidewalk Infill on SW Beaverton-Hillsdale Hwy:
Provides the Hillsdale Town Center with pedestrian facilities between nearby Robert Grey Middle
School, Mary Rieke Elementary and Wilson High School. This project has strong community
support and will improve access to an underserved community with many children and seniors
adjacent to a High Crash Corridor.



e Jade & Montavilla Connected Centers Project: Provides multi-modal improvements in key areas to
the up and coming Jade District and Montavilla Neighborhood Centers. These improvements will
promote safety along a high crash corridor, address climate change and health through the creation
of a walkable and bikeable network and serve diverse communities of color.

e NE Halsey Safety & Access to Transit: Provide solutions to problems in this High Crash Network.
Using the suite of tools, which include signal improvements, intersection redesigns, pedestrian
improvements and bicycle facilities, this project will alleviate deficiencies in the transportation
network and better connect the growing population to the developing economic centers in this area.

e N. Portland Greenway Trail: Baltimore Woods Segment: Provides a better active transportation
connection between nature, places of interest, job corridors and other priority locations. This project
will add bicycle lanes, sidewalks, off-street pathways and other improvements to create a high quality
network of alternative options for the St. Johns neighborhood.

e Outer Stark and Outer Halsey Complete Streets Project Development: Provide safety improvements
to a High Crash Network that affects all modes. This project will add bicycle and pedestrian facilities
for an area that is highly dependent on single occupancy vehicles thereby giving the residents greater
choice in their transportation options and modes. These updates will also serve a diverse community
that is low-income and has a high percent of immigrant/refugee or identify as people of color.

Each of these projects are region-wide investments that make our communities more livable and give people
choices in how they travel. Each of these projects score high on the prioritization criteria by serving
underrepresented populations that are in projected high growth areas in the Portland Metro region,
improving safety in high crash corridors, and providing access to priority destinations.

These projects achieve multiple transportation policy objectives for both a bicycling and walking perspective
and support Metro’s efforts to address air quality requirements by ensuring the region reduces its reliance on
fossil fuel consumption and single occupancy trips. Each of these projects provides significant
transportation benefits to the Portland Metropolitan Region in helping to ensure that our transportation
system is strong, diverse and efficient.

Respecttully submitted on behalf of Portland’s Pedestrian Advisory Committee and Bicycle Advisory
Committee,

/;%M Atedod Mﬁgﬁi‘m&,‘m&@"@f T )

Roger Averbeck, Co-Chair Heather McCarey, Chair Rithy Khut, Vice-Chair
Pedestrian Advisory Committee Bicycle Advisory Committee Bicycle Advisory Committee

Please note: PAC members Rebecca Hamilton, Co-Chair and Anthony Buczek, as Metro employees,
recused themselves from participating in all discussions related to the REF project selection and related
issues.

cc:  Joint Policy Advisory Committee on Transportation (JPACT)

Joint Advisory Committee Letter — Regional Flexible Fund
P.2of2



NORTHWEST
TRAIL ALLIANCE

Pamela Blackhorse

Program Assistant II

Regional Travel Options

Metropolitan Transportation Improvement Program
METRO Regional Center

600 NE Grand Ave,

Portland, OR

August 25,2016
Dear Ms. Blackhorse,

Northwest Trail Alliance is writing to express our enthusiastic support for the METRO Regional Flexible
Funds Allocation - Active Transportation/Complete Streets grant application submitted by the City of
Portland.

[ ] Northwest Trail Alliance strongly supports projects that will increase off-street bicycle recreation
opportunities. Increasing recreational opportunities for bicyclists in the urban environment has
many benefits including the encouragement/adoption of healthy lifestyles, and increasing
livability within core urban neighborhoods.

[] Northwest Trail Alliance is encouraging the City of Portland, Metro and other agencies within the
region to adopt a “Ride to Ride” strategy, by providing additional access to natural surface trails
close to where people live. This project will provide additional access to parks and natural areas
enjoyed by mountain bike enthusiasts, without increasing auto use.

[ ] Off-street bicycle routes help encourage those who might otherwise be intimidated by riding in
auto traffic. These types of alternatives will ultimately result in more participation in cycling.

The City of Portland is undergoing an off-road bicycling master planning process, and several sites in this
area are being considered. We support this project especially because of its potential to expand and
diversify access to urban recreation. We have long recognized the need for this project and are proud to
stand behind it as an effort to further enhance the wellbeing of our region.

Thank you for your consideration.

Sincerely,

b

Kelsey Cardwell, President
Northwest Trail Alliance

Northwest Trail Alliance
P.0. Box 1846 Portland, OR 97207



NORTH PORTLAND
NEIGHBORHOOD SERVICES

City of Portland Office of Neighborhood Involvement 2209 N. Schofield St. Portland Oregon 97217 info@npnscommunity.org

August 25, 2016

Pamela Blackhorse

Program Assistant Il

Regional Travel Options

Metropolitan Transportation Improvement Program
METRO Regional Center

600 NE Grand Ave, Portland

RE: METRO Regional Flexible Funds Allocation — Active Transportation/Complete Streets

The North Portland Neighborhood Services supports the City of Portland’s METRO Regional Flexible
Funds Allocation — Active Transportation/Complete Streets grant application.

This grant application will enhance North Portland providing an important connection that will bring the
completion of the North Portland Greenway Trail closer to completion.

We urge Metro to fund this grant.

Sincerely,

—UL T RE

Tom Griffin-Valade
Director



GREENWAY
—_———

August 25, 2016

Pamela Blackhorse

Program Assistant Il

Regional Travel Options

Metropolitan Transportation Improvement Program
METRO Regional Center

600 NE Grand Ave, Portland

Dear Pamela Blackhorse:
RE: METRO Regional Flexible Funds Allocation - Active Transportation/Complete Streets

npGreenway is pleased to support the METRO Regional Flexible Funds Allocation - Active
Transportation/Complete Streets grant application submitted by the City of Portland for the
North Portland Greenway Trail: St. Johns Connections project.

The application seeks grant funding for design and construction to complete Segment Two of
the North Portland Willamette Greenway Trail, which consists of design-ready high quality
bikeway and pedestrian improvements in Portland’s St. Johns neighborhood.

Improvements will complete a trail gap between Pier Park and a completed segment of
Willamette Greenway Trail near Cathedral Park. The project will include bicycle lanes,
neighborhood greenways, sidewalks, and off-street multi-use pathways. This critical
connection advances completion of the North Portland Greenway Trail, and will serve
transportation and recreation demand for the economically and ethnically diverse St. Johns
neighborhood.

This project will increase bicycling and walking by providing a safe and comfortable active
transportation and recreation route for working people who commute from the area to jobs,
for elementary students riding to school, for adults and seniors for recreation and fitness and
for active family and group recreation. The project will allow non-vehicular pedestrian and
bicycle use::
* through the neighborhood;
* between high-density residential neighborhoods and employment areas;
* between schools and parks - including Sitton Elementary School, James John
Elementary School, Pier Park, Cathedral Park, St. Johns Park and Community Center;
* to the Baltimore Woods Natural Area - a natural area in the neighborhood that
currently has no clear access.

The npGreenway Trail is a major gap in the regional trails network. Funding this project is
important to connect residents to major employment centers, unique urban natural areas and
recreational opportunities. For these reasons we strongly support this grant application and
ask that Metro fund it.

Sincerely,
Shelley Oylear

Board President,
npGreenway



St. Johns
N Neighborhood
Association

August 25, 2016

Pamela Blackhorse

Program Assistant Il

Regional Travel Options

Metropolitan Transportation Improvement Program
METRO Regional Center

600 NE Grand Ave, Portland

Dear Pamela Blackhorse:

RE: METRO Regional Flexible Funds Allocation - Active Transportation/Complete
Streets

The St Johns Neighborhood Association (SJNA) is pleased to support the the City of
Portland’s application for the North Portland Greenway Trail: St. Johns Connections
project submitted for a METRO Regional Flexible Funds Allocation - Active
Transportation/Complete Streets grant.

This grant application will significantly enhance the livability and access for the St.
Johns Neighborhood to the regional trails system. The application seeks grant funding
for design and construction of to complete the St Johns segment of the North Portland
Willamette Greenway Trail, which consists of design-ready high quality bikeway and
pedestrian improvements in Portland’s St. Johns neighborhood.

This project will increase bicycling and walking by providing a safe and comfortable
active transportation and recreation route:

« through the neighborhood;

» between high-density residential neighborhoods and employment areas;

» between schools and parks - including Sitton Elementary School, James John
Elementary School, Pier Park, Cathedral Park, St. Johns Park and Community
Center;

« to the Baltimore Woods Natural Area - a natural area in the neighborhood that
currently has no clear access.

St. Johns Neighborhood Association
8316 N. Lombard Street, #441 Portland, Oregon 97203
www.stjohnspdx.org



St. Johns is one of Portland’s fastest-growing neighborhoods, absorbing a healthy
share of Portland’s population growth with new multi-family dwellings since the
1990s. Completion of this segment of the trail will give St Johns residents access the
job centers at Rivergate and Cathedral Park, unique urban natural areas in our
neighborhood and recreational opportunities for our economically and ethnically
diverse neighborhood.

For these reasons, SINA strongly supports this grant application and ask that Metro
fund it.

Sincerely,

Scott Bricker
Acting Chair,
St Johns Neighborhood Association

St. Johns Neighborhood Association
8316 N. Lombard Street, #441 Portland, Oregon 97203
www.stjohnspdx.org



August 25, 2016

Pamela Blackhorse, Program Assistant I1 J
Regional Travel Options/Metropolitan Transportation Improvement Program

METRO Regional Center THE

600 NE Grand Ave, Portland I N T E R

TWINE

[ am writing to express our support of Portland Park’s and the Port of Portland’s

application to the Regional Flexible Funds program for the construction of the St. Johns Connection
portion of the North Portland Greenway project. The Intertwine Alliance is a coalition of more than
150 prominent public, private and nonprofit organizations with a stake in parks, trails and natural
areas in the Portland - Vancouver region. The Alliance is working with our many partners to
transform transportation and mobility in the Portland region by opening exciting new options for
active transportation. We are now at a very exciting juncture where the many multimodal trail
segments developed over the years are linking together to form a true network. As gaps are filled
and key linkages are made, we are achieving the “network effect,” where dozens of new
destinations become safely accessible and usage rises dramatically. This is one such project.

The St. Johns Connections project consists of high quality bikeway and pedestrian improvements to
this underserved neighborhood. It is one of Portland’s fastest-growing areas, absorbing a healthy
share of Portland’s population growth, increasing demand for and potential usage of multimodal
trails. Improvements will complete a key trail gap by including bicycle lanes, neighborhood
greenways, sidewalks, and off-street multi-use pathways. This critical connection will serve
transportation and recreation demand for the economically and ethnically diverse St. Johns
neighborhood, increasing bicycling and walking by providing a safe and comfortable route through
the neighborhood. This project also connects residents to a natural area in the neighborhood that
currently has no clear access.

We believe that this project should stand out for its important strategic location and for the
tremendous impact on mobility it will have in our region. Thank you for your consideration.

Sincerely,

=y
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David Cohen, Program Director
The Intertwine Alliance

v

th

2100 S.W. River Parkway, Suite 450 Portland, OR 97201
503-445-0991 www.theintertwine.org
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Summary of non-discriminatory engagement

The City of Portland Bureau of Transportation (PBOT) recognizes that equity is realized when identity -such
as race, ethnicity, gender, age, disability, national origin, sexual orientation- has no detrimental effect on
the distribution of resources, opportunities, and outcomes for group members in society. PBOT is
committed to the fair treatment and meaningful involvement of all people, regardless of income or
identity, with respect to the development, implementation and enforcement of plans, policies and
procedures in the course of the Bureau’s work.

Fair treatment means that no group of people, including a racial, ethnic, or a socioeconomic group, should
bear a disproportionate share of the negative environmental consequences resulting from industrial,
municipal, and commercial operations or the execution of federal, state, local, and tribal programs and
policies. Meaningful involvement means that: (1) potentially affected community residents have an
appropriate opportunity to participate in decisions about a proposed activity that will affect their
environment or health; (2) the public's contribution can influence the regulatory agency's decision; (3) the
concerns of all participants involved will be considered in the decision making process; and (4) the
decision makers seek out and facilitate the involvement of those potentially affected.

PBOT acknowledges historical injustice and context of local decision-making and supports the equitable
distribution of the benefits and burdens of decisions to ensure that those most impacted from decisions
have an opportunity to meaningfully participate. PBOT’s commitment to non-discriminatory engagement
includes supporting special efforts to engage minority, low-income, women, people with disabilities,
people with Limited English Proficiency, senior and youth populations.

Non-discrimination policy statement It is the policy of the City of Portland that no person shall be denied
the benefits of or be subjected to discrimination in any City program, service, or activity on the grounds of
race, religion, color, national origin, English proficiency, sex, age, disability, religion, sexual orientation,
gender identity, or source of income. The City of Portland also requires its contractors and grantees to
comply with this policy. This is in accordance with Title VI of the Civil Rights Act of 1964 and subsequent
federal nondiscrimination directives such as the Federal-Aid Highway Act of 1973, the Rehabilitation Act of
1973, the Age Discrimination Act of 1975, the Civil Rights Restoration Act of 1987, Americans with
Disabilities Act of 1990 (ADA), Executive Order 12898 (Environmental Justice), and Executive Order 13166
(Limited English Proficiency).

Implementation of non-discriminatory engagement PBOT’s public engagement plans, policies and
practices are guided by and in conformance with the City of Portland Title VI Civil Rights Program and Plan.

In June 2013 the City Council unanimously adopted the Civil Rights Title VI Plan which included the
Environmental Justice Policy and Analysis Guidelines. The City of Portland also adopted, by Ordinance, the
above Non Discrimination Policy Statement and the Non Discrimination Agreement for Certified Local
Agencies. All of the above support implementation of the City of Portland’s Civil Rights Code, located in
Chapter 23.01 Civil Rights, which was adopted on October 3, 1991 by Ordinance Number 164709.

The City has developed extensive resources and best practices to ensure that the public is meaningfully
involved in the decisions it makes. Such involvement is critical to the implementation of the Title VI
program. The City Council adopted the following Public Involvement Principles in August, 2010, and is
committed to applying them in planning, providing services and decision-making.



e Partnership: Community members have a right to be involved in decisions that affect them.
Participants can influence decision-making and receive feedback on how their input was used. The
public has the opportunity to recommend projects and issues for government consideration.

e FEarly Involvement: Public involvement is an integral part of issue and opportunity identification,
concept development, design, and implementation of City policies, programs, and projects.

e Building Relationships and Community Capacity: Public involvement processes develop long-term,
collaborative working relationships and learning opportunities with community partners and
stakeholders.

e Inclusiveness and Equity: Public dialogue and decision-making processes identify, reach out to, and
encourage participation of the community in its full diversity. Processes respect a range of values and
interests and the knowledge of those involved. Historically excluded individuals and groups are
included authentically in processes, activities, and decision- and policy-making. Impacts, including
costs and benefits, are identified and distributed fairly.

e Good Quality Process Design and Implementation: Public involvement processes and techniques are
well-designed to appropriately fit the scope, character, and impact of a policy or project. Processes
adapt to changing needs and issues as they move forward.

e Transparency: Public decision-making processes are accessible, open, honest, and understandable.
Members of the public receive the information they need to participate effectively.

e Accountability: City leaders and staff are accountable for ensuring meaningful public involvement in
the work of city government.

Additional non-discriminatory policies The Portland Bureau of Transportation has in place a
Transportation Title VI Civil Rights Program and Plan to support and ensure implementation of the above
policy. The plan's elements that protect against discrimination apply to PBOT, its sub-recipients,
contractors and consultants. The Transportation Title VI Civil Rights Program Plan and Ordinance are
located on the Portland Bureau of Transportation website at the following web address:
www.portlandonline.com/transportation/index.cfm?c=34752

The August 2016 Recommended Draft of the Transportation System Plan (TSP) Stage 2 Update includes
specific acknowledgement of the goals and policies of Chapter 2: Community Involvement of the adopted
City of Portland 2035 Comprehensive Plan. It also identifies 19 additional TSP Section 3: Community
Involvement Objectives.

Inclusive Outreach and Engagement Strategies To insure participation of Title VI protected groups, and to
address physical accessibility, language issues and other accommodations for Title VI protected groups. At
a minimum, such strategies shall include:

e Providing for a variety of ways for community members to participate in public processes, including
informal meetings/open house presentations and written and oral testimony;

e Ensuring that meeting locations and times are convenient and accessible to all, including low income,
minority communities, people with Limited English Proficiency and people with disabilities;

e Seeking out and considering the views of minority and/or low income communities;

e Providing meeting facilities that are accessible to all and specifying in meeting notices that
accommodations are available upon request;

e Ensuring equal access to City programs, services and activities by providing reasonable modifications
and accommodations upon request; and

e Following all Oregon Public Records and Public Meetings Laws for relevant meetings.



ORDINANCENO. 1879 54

*Authorize application to the Metro Regional Government for grants up to $30 million for
eight Active Transportation infrastructure or project development projects and two
Regional Freight Investment Projects (Ordinance)

The City of Portland ordains:
Section 1. The Council finds:

1. Through the Regional Flexible Funds grant process, the Metro Regional
Government is soliciting transportation infrastructure and project development
proposals for federal transportation funding that will be available between 2019
and 2021.

2. There is approximately $26 million available region-wide for Active
Transportation/Complete Streets projects that support non-auto trips and ensure
safe streets designed for all users.

3. There is approximately $7 million available region-wide for Regional Freight
Investments projects which support the development of the region’s economy
through investment in green infrastructure and key freight projects or programs.

4. Working with stakeholders, the Bureaus of Transportation and Parks and
Recreation identified eight priority Active Transportation projects and two priority
freight projects (Exhibit A) for application for Metro Regional Flexible Funds
grants.

5. The projects identified will help to build critical transportation infrastructure and
support multi-modal safety improvements throughout the City of Portland
transportation system.

6. The projects listed on Exhibit A are consistent with the recently updated
Transportation System Plan Project List. The grant application project list was
developed with the help of the City’s Bicycle, Pedestrian and Freight Advisory
Committees and with additional feedback provided by the Transportation Justice
Alliance.

7. Local match of at least 10.27% will be provided from Transportation and Parks
System Development Charges.

NOW, THEREFORE, The Council directs:

Page 1 of 2



187954

a. The Director of the Portland Bureau of Transportation is hereby authorized to
make application to Metro for grants in the amount of up to $30 million and to
document City Council support in the required projects nomination letter.

b. The Director of the Portland Bureau of Transportation is authorized to provide
such information and assurances as are required for the grant period.

c. The OMF Grants Office is authorized to perform all administrative matters in
relation to the grant application, grant agreement or amendments, requests for
reimbursement from the grantor, and to submit required online grant documents
on the Commissioner-in-Charge’s behalf.

Section 2. The Council declares that an emergency exists because the grant
applications are due immediately; therefore, this ordinance shall be in full force and
effect from and after its passage by the Council.

Passed by the Council: AUG 17 2016

Mary Hull Caballero

Commissioner Steve Novick AUDITOR OF THE CITY OF PORTLAND
Prepared by: Mark Lear:CK

/ /z/<//‘~ cert— %‘c/f/‘t"""/
Date Prepared: 08/02/16 By 3

Deputy
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Agenda No.

ORDINANCENO. 187954

Title

V{0

*Authorize application to the Metro Regional Government for grants irthe-amountof-up to $30
million for eight Active Transportation infrastructure or project development projects and two
Regional Freight Investment Projects. (Ordinance)

INTRODUCED BY
Commissioner/Auditor:

COMMISSIONER STEVE NOVICK

cLerk use: pATE FiLep AUG 09 2015

COMMISSIONER APPROVAL

Mayor—Finance and Administration - Hales

Position 1/Utilities - Fritz

Position 2/Works - Fish

Position 3/Affairs - Saltzman /\

Position 4/Safety - Novick / )\ A/
-V

BUREAU APPROVAL
Bureau: Transportat
LEAH TREAT, DIR /

Prepared by: Mark Lear €K V1o
Date Prepared:August 2, 2016
Supervisor:

Impact Statement
Completed E Amends Budget [:]

Portland Policy Document
If “Yes” requires City Policy paragraph stated
in docl

t.
Yes ™ No X

City Auditor Office Approval:
required for Code Ordinances

City Attorney Approval:
required for contract, code, easement,
franchise, comp plan, charter

Council Meeting Date
August 17t", 2016

Mary Hull Caballero
Auditor of the City of Portland

- J’ﬁ/\'

L Deputy

ACTION TAKEN:

AGENDA FOUR-FIFTHS AGENDA COMMISSIONERS VOTED
AS FOLLOWS:

TIME CERTAIN []
Start time: YEAS NAYS
Total amount of time needed: 1. iz bl \/
(for presentation, testimony and discussion) )

2. Fish 2. Fish A e
CONSENT [] ;

3. Saltzman 3. Saltzman \/
REGULAR [X
Total amount of time needed: 20 minutes 4. Novick 4. Novick \/
(for presentation, testimony and discussion)

Hales Hales \/




Exhibit A: City of Portland Grant Applications for Metro Regional Flexible Funds

Active Transportation Projects | Description Maximum Grant
Name (Alphabetical) Request
Brentwood-Darlington Safe Routes Brentwood-Darlington is a neighborhood with numerous sidewalk $3,500,000
to School: Sidewalk Infill & gaps and substandard bicycle facilities. This project would provide
Neighborhood Greenway sidewalk infill on SE Duke St and SE Flavel St. from 52" Ave to 82"

Ave; a neighborhood greenway on Knapp and Ogden from 32" to

87" and a pedestrian/bicycle connection to the Springwater Corridor

on 87" Ave. south of Flavel.
Connected Cully, Phase 2: NE 72M Provide a high-quality pedestrian and bicycle parkway along NE 72" | $4,000,000
Ave Pedestrian/Bicycle Parkway Ave through the heart of Cully. This project will connect Cully

residents to nearby commercial areas and schools, provide

multimodal accessibility to parks and green space in Cully and

Roseway, and will connect to the future 70s Neighborhood

Greenway to the south. The project would construct a multi-use path

in the center of the heritage parkway median from Sandy to

Prescott, separated pedestrian and bicycle pathways from Prescott

to Sumner, and a shared pathway from Sumner to Killingsworth. The

project will also include lighting, street trees, and place-making

elements.
David Douglas Safe Routes to This project would fill important sidewalk gaps on key walking routes | $3,500,000
School: Sidewalk Infill on 117, in the David Douglas School District. The project would construct
130", and Mill sidewalk infill on SE 130" Ave from Stark to Division, SE Mill St from

130" to 148", and SE 117" Ave from Stark to Division.
Hillsdale Town Center Pedestrian Provide better pedestrian facilities and access to Hillsdale Town $3,500,000
Connections: Sidewalk Infill on SW Center, the Red Electric Trail, transit and schools by constructing
Beaverton-Hillsdale Hwy sidewalk infill on SW Beaverton-Hillsdale Highway between Dosch

and 18™ Avenue/Hillsdale Town Center and on Dosch from

Beaverton-Hillsdale Highway to Flower.
Jade & Montavilla Connected Construct multi-modal improvements on key pedestrian and bicycle | $4,000,000

Centers Project

routes within and connecting to the Jade District and Montavilla
Neighborhood Centers. Several improvements have been identified
through the Portland Local Action Plan for the Powell-Division
Transit and Development Project and additional improvements will
be identified through coordinated planning efforts by ODOT, PBOT
and BPS along the 82" Ave. Corridor.




Exhibit A: City of Portland Grant Applications for Metro Regional Flexible Funds

NE Halsey Safety & Access to
Transit

NE Halsey is a High Crash Network street and a street TriMet has
identified for more frequent future transit service. This project would
focus on the 82" Ave MAX Station Area and would provide signal
improvements, intersection redesigns, bus stop improvements and
high-priority crossings on NE Halsey between 47" and 92", a
bikeway on Halsey from 65™ to 92", and multi-use path connection
from the 82" Ave. MAX station to the future 1-205 undercrossing.

$3,000,000

N. Portland Greenway Trail:
Baltimore Woods Segment

This project will provide better active transportation connections to
nature and also to Rivergate jobs by construct 1.8 miles of high
guality bikeway improvements in the St. Johns neighborhood to
complete a trail gap between Pier Park and Willamette Greenway.
The improvements will include bicycle lanes, sidewalks,
neighborhood greenways and off-street pathways.

$3,000,000

Outer Stark and Outer Halsey
Complete Streets Project
Development

Outer Stark and Outer Halsey are both High Crash Network streets
that need to be fundamentally redesigned as Complete Streets to
achieve Vision Zero goals and allow for multimodal accessibility to
transit and commercial areas such as Gateway and Rosewood. This
project development grant will be used to help determine the most
effective infrastructure improvements and roadway designs to
increase safety and provide transit, schools, services and
employment access improvements to community members.

$300,000
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Central Eastside Circulation and
Safety Enhancement Project

Drawing on themes identified in the Central City
2035 Southeast Quadrant Plan, improve freight
movement through the Central Eastside and
reduce mode conflict. ITS improvements would
include new traffic signals at MLK and
Washington, Grand and Washington, 16" and
Irving and additional locations and protected left
turns at Stark and Washington and Clay and
Mill.

$3,500,000

Columbia Blvd. ITS for Freight

The traffic signals throughout the Columbia Blvd.

corridor are neither interconnected nor timed for
the heavy concentration of truck activity that is
present in the corridor. The individual
performance characteristics of freight vehicles is
not accounted for in current signal operations.
As a result, travel through the corridor is
unpredictable, negatively affecting the
companies that depend on delivery as a part of
their business. Smart Technologies and
advanced communications infrastructure will
allow active management of the corridor to
improve conditions for freight and enable safer
and more efficient progression of truck traffic.

$750,000
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