
 

 

 
 
Meeting: Tryon Creek Cove trail master plan: Project Advisory Committee meeting no. 2 
Date: July 31, 2018 
Time: 2 to 4 p.m. 
Place: Room 270, Metro, 600 NE Grand, Portland 
Purpose: Continue planning process for Tryon Creek Cove trail master plan 
Outcome(s): Review evaluation criteria; initial evaluation of OR-43 crossing route alternatives; 

identify route alternatives for more detailed analysis 
 

 
2 p.m. Welcome and introductions      All 
 
2:05 p.m. Historic photos of the site and vicinity     Metro 
 
2:10 p.m. Public engagement update (social media, online survey)  Metro 
 
2:25 p.m. Summary of Open House no. 1 held on July 19    Metro/JLA   
            
2:35 p.m.  BES treatment plant expansion and mitigation proposal for   BES  
 site/impacts on trail alignments   
 
2:55 p.m. Four alternatives for crossing OR-43      Metro/ 
           Parametrix 
 
3:35 p.m. Initial evaluation of bridge over Tryon Creek    Parametrix 
 
3:45 p.m. Next steps and deliverables      Parametrix 
 
3:50 p.m. Content for Open House no. 2 in fall 2019    All 
 
4 p.m.  Adjourn 
 
 
 
 
 
 
 
 
 
 
 
 
 

For agenda/schedule information, contact Mel Huie at mel.huie@oregonmetro.gov 
 
 



 

August 2016

Metro respects civil rights  

Metro fully complies with Title VI of the Civil Rights Act of 1964 and related statutes that ban discrimination.  If any person believes they have been discriminated against 
regarding the receipt of benefits or services because of race, color, national origin, sex, age or disability, they have the right to file a complaint with Metro. For information 
on Metro’s civil rights program, or to obtain a discrimination complaint form, visit www.oregonmetro.gov/civilrights or call 503-813-7514. Metro provides services or 
accommodations upon request to persons with disabilities and people who need an interpreter at public meetings. If you need a sign language interpreter, communication 
aid or language assistance, call 503-797-1890 or TDD/TTY 503-797-1804 (8 a.m. to 5 p.m. weekdays) 5 business days before the meeting. All Metro meetings are wheelchair 
accessible. For up-to-date public transportation information, visit TriMet’s website at www.trimet.org. 

 

Thông báo về sự Metro không kỳ thị của  
Metro tôn trọng dân quyền. Muốn biết thêm thông tin về chương trình dân quyền 
của Metro, hoặc muốn lấy đơn khiếu nại về sự kỳ thị, xin xem trong 
www.oregonmetro.gov/civilrights. Nếu quý vị cần thông dịch viên ra dấu bằng tay, 
trợ giúp về tiếp xúc hay ngôn ngữ, xin gọi số 503-797-1890 (từ 8 giờ sáng đến 5 giờ 
chiều vào những ngày thường) trước buổi họp 5 ngày làm việc. 

Повідомлення  Metro про заборону дискримінації   
Metro з повагою ставиться до громадянських прав. Для отримання інформації 
про програму Metro із захисту громадянських прав або форми скарги про 
дискримінацію відвідайте сайт www.oregonmetro.gov/civilrights. або Якщо вам 
потрібен перекладач на зборах, для задоволення вашого запиту зателефонуйте 
за номером 503-797-1890 з 8.00 до 17.00 у робочі дні за п'ять робочих днів до 
зборів. 

Metro 的不歧視公告 

尊重民權。欲瞭解Metro民權計畫的詳情，或獲取歧視投訴表，請瀏覽網站 
www.oregonmetro.gov/civilrights。如果您需要口譯方可參加公共會議，請在會

議召開前5個營業日撥打503-797-
1890（工作日上午8點至下午5點），以便我們滿足您的要求。 

Ogeysiiska takooris la’aanta ee Metro 
Metro waxay ixtiraamtaa xuquuqda madaniga. Si aad u heshid macluumaad ku 
saabsan barnaamijka xuquuqda madaniga ee Metro, ama aad u heshid warqadda ka 
cabashada takoorista, booqo www.oregonmetro.gov/civilrights. Haddii aad u baahan 
tahay turjubaan si aad uga  qaybqaadatid kullan dadweyne, wac 503-797-1890 (8 
gallinka hore illaa 5 gallinka dambe maalmaha shaqada) shan maalmo shaqo ka hor 
kullanka si loo tixgaliyo codsashadaada. 

 Metro의 차별 금지 관련 통지서   
Metro의 시민권 프로그램에 대한 정보 또는 차별 항의서 양식을 얻으려면, 또는 
차별에 대한 불만을 신고 할 수www.oregonmetro.gov/civilrights. 당신의 언어 
지원이 필요한 경우, 회의에 앞서 5 영업일 (오후 5시 주중에 오전 8시) 503-797-
1890를 호출합니다.  

Metroの差別禁止通知 
Metroでは公民権を尊重しています。Metroの公民権プログラムに関する情報

について、または差別苦情フォームを入手するには、www.oregonmetro.gov/ 
civilrights。までお電話ください公開会議で言語通訳を必要とされる方は、 
Metroがご要請に対応できるよう、公開会議の5営業日前までに503-797-
1890（平日午前8時～午後5時）までお電話ください。 

���� ���� �� ��� �� ��� ���� ���� ����� � Metro 
ធិទិ ពលរដឋរបស់ ។ សំ ៌ត័ព់ ំពីកមមវិ ធិទិសីធ ពលរដឋរបស់ Metro 

ឬេដើមបីទទួ ត ឹងេរសីេអើងសូមចូ រ័ពំ  
 ។www.oregonmetro.gov/civilrights

េបើ នករតូ ន គ 
របជំុ  សូមទូរស ទព័ មកេលខ 503-797-1890 ( ៉ ង 8 រពឹកដល់ ៉ ង 5  

ៃថងេធវើ ) ីពំ រៃថង 
ៃថងេធវើ  មុនៃថងរបជំុេដើមបី ួ ំេណើរបស់ នក ។ 

 
 

 

من Metroإشعاربعدمالتمييز
حولبرنامج. الحقوقالمدنيةMetroتحترم المعلومات من شكوىMetroللمزيد أو للحقوقالمدنية

زيارةالموقع رجى إنكنتبحاجة. www.oregonmetro.gov/civilrightsضدالتمييز،يُ

مقدمابًرقمالھاتف يجبعليك مساعدةفياللغة، (  1890-797-503إلى الساعة  8من صباحاًحتى  

5الساعة الجمعة  إلى أيام ، خمسة) مساءاً (قبل موعد) 5 من عمل .أيام  
 

Paunawa ng Metro sa kawalan ng diskriminasyon   
Iginagalang ng Metro ang mga karapatang sibil. Para sa impormasyon tungkol sa 
programa ng Metro sa mga karapatang sibil, o upang makakuha ng porma ng 
reklamo sa diskriminasyon, bisitahin ang www.oregonmetro.gov/civilrights.  Kung 
kailangan ninyo ng interpreter ng wika sa isang pampublikong pulong, tumawag sa 
503-797-1890 (8 a.m. hanggang 5 p.m. Lunes hanggang Biyernes) lima araw ng 
trabaho bago ang pulong upang mapagbigyan ang inyong kahilingan.Notificación de 
no discriminación de Metro. 
 
Noti�cación de no discriminación de Metro  
Metro respeta los derechos civiles. Para obtener información sobre el programa de 
derechos civiles de Metro o para obtener un formulario de reclamo por 
discriminación, ingrese a www.oregonmetro.gov/civilrights . Si necesita asistencia 
con el idioma, llame al 503-797-1890 (de 8:00 a. m. a 5:00 p. m. los días de semana) 
5 días laborales antes de la asamblea. 

Уведомление  о недопущении дискриминации  от Metro  
Metro уважает гражданские права. Узнать о программе Metro по соблюдению 
гражданских прав и получить форму жалобы о дискриминации можно на веб-
сайте www.oregonmetro.gov/civilrights. Если вам нужен переводчик на 
общественном собрании, оставьте свой запрос, позвонив по номеру 503-797-
1890 в рабочие дни с 8:00 до 17:00 и за пять рабочих дней до даты собрания. 

Avizul Metro privind nediscriminarea  
Metro respectă drepturile civile. Pentru informații cu privire la programul Metro 
pentru drepturi civile sau pentru a obține un formular de reclamație împotriva 
discriminării, vizitați www.oregonmetro.gov/civilrights. Dacă aveți nevoie de un 
interpret de limbă la o ședință publică, sunați la 503-797-1890 (între orele 8 și 5, în 
timpul zilelor lucrătoare) cu cinci zile lucrătoare înainte de ședință, pentru a putea să 
vă răspunde în mod favorabil la cerere. 

Metro txoj kev ntxub ntxaug daim ntawv ceeb toom  
Metro tributes cai. Rau cov lus qhia txog Metro txoj cai kev pab, los yog kom sau ib 
daim ntawv tsis txaus siab, mus saib www.oregonmetro.gov/civilrights.  Yog hais tias 
koj xav tau lus kev pab, hu rau 503-797-1890 (8 teev sawv ntxov txog 5 teev tsaus 
ntuj weekdays) 5 hnub ua hauj lwm ua ntej ntawm lub rooj sib tham.     
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Tryon Creek Cove Trail Connection Plan:  
Project Advisory Committee Meeting #2 
July 31, 2018 
  
Committee members in attendance  
Amin Wahab ................................... City of Portland, Bureau of Environmental Services 
Marc Peters ..................................... City of Portland, Bureau of Environmental Services 
Jennifer Coker ................................ City of Portland, Bureau of Environmental Services 
Bruce Powers ................................. City of Lake Oswego 
Seth Brumley .................................. Oregon Department of Transportation 
Jeff Gudman ..................................... Lake Oswego City Council 
Jeff Merrill ........................................ Metro, Parks and Nature 
Mel Huie ............................................ Metro, Parks and Nature 
Patty Freeman ................................ The Street Trust 
Terri Preeg Riggsby ..................... Tryon Creek Watershed Council 
Charles (Skip) Ormsby ............... Birdshill Neighborhood Association 
Craig Stephens ............................... Old Town Neighborhood Association 
 
Others in attendance  
John Cullerton  ............................... Parametrix 
Jim Rapp ........................................... Parametrix 
Jeanne Lawson ............................... Jeanne Lawson and Associates 
Laura Oppenheimer ..................... Metro, Parks and Nature 
Ann Toledo ...................................... Metro, Parks and Nature 
Paden Prichard .............................. Citizen 
Susanna Kuo ................................... Citizen 
 
Committee members not in attendance 
Joe Recker ........................................ TriMet/Willamette Shoreline Consortium 
Blair Whiteman ............................. Oregon Parks and Recreation Department 
Jamie Snook ..................................... Metro, Planning 
Ivan Anderholm ............................. City of Lake Oswego 
Karen Buehrig ................................ Clackamas County Transportation Planning 
   
 
WELCOME AND INTRODUCTIONS 
The committee and members of the public introduced themselves. Facilitator Jeanne Lawson 
explained that one of the goals of today’s meeting is to identify route alternatives for more detailed 
analysis. Mel Huie shared historic photographs of the site that were sent to him by Lake Oswego 
historian Susanna Kuo.  
 
PUBLIC ENGAGEMENT UPDATE 
Laura Oppenheimer, Metro, discussed the public engagement activity related to the project. There 
have been many social media posts from both Metro and the City of Lake Oswego, and the 
responses from the public have been generally positive. In addition, there has been one article in 
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the Lake Oswego newsletter (Hello, LO), two articles in the Lake Oswego Review, and a postcard 
mailer to around 8,000 households. 
 
A survey opened on July 19 and will close on August 9, allowing the public to weigh in on the 
alternatives. As of the meeting date, 257 people have responded and their answers appear to align 
closely with the responses received at the open house.  
 
Preliminary results of the survey are as follows: 
• Tryon Creek Crossing 

o Eighty-five percent of respondents agree that the creek crossing is a great or good 
solution. 

• Alternative Route 1: New traffic signal at Stampher Road and Terwilliger Boulevard. 
o Split opinion on whether this is a good or poor option, 50/50. 

• Alternative Route 2: Highway/railroad undercrossing 
o Eighty percent agree this is a great or good solution. However, many people mention the 

high price tag. 
• Alternative Route 3: Pedestrian-activated at-grade crossing 

o Over 50 percent think this is a poor or very poor solution. Many state traffic concerns 
similar to Alternative Route 1. 

• Alternative Route 4: Existing roads and sidewalks 
o Only 13 percent think this is a good alternative and over 54 percent agree this is a very 

poor solution. 
 
SUMMARY OF OPEN HOUSE #1  
The first open house took place on July 19 at the Adult Community Center in Lake Oswego. There 
was a good turnout, around 45-50 people. Three stations were set up: project overview, alternative 
routes, and a trail alignment options interactive activity. Staff and committee members were 
available at each station to answer questions. The interactive station mimicked the online survey 
and asked for the public’s opinion regarding each of the route alternatives and about the bridge 
over Tryon Creek. The responses at this station were nearly identical to the preliminary results 
obtained through the online survey. In addition, there were two presentations given: one at 5:40 
p.m. and one at 6:40 p.m. The first presentation was given to a larger audience; whereas the second 
presentation was given to a smaller group of people giving way to more opportunity for discussion. 
The next open house is slated for the fall, but a date has not been chosen. Attachment 1. 
 
BUREAU OF ENVIRONMENTAL SERVICES TREATMENT PLANT EXPANSION AND MITIGATION 
PROPOSAL FOR SITE/IMPACTS ON TRAIL ALIGNMENTS 
Jennifer Coker from the Bureau of Environmental Services (BES) discussed the Wastewater 
Treatment Plant expansion and how it would affect trail alignments in the study area. The project 
will be at 60 percent completion by November 2018. Early construction will begin in late 
spring/early summer 2019 and the project should be completed by 2023-24. The Plant was 
originally constructed in 1964 and needs to be expanded in order to accommodate peak flow. The 
facility also needs to be removed from the 100-year floodplain that it is currently located in. The 
floodplain cut mitigation concepts were created with the Tryon Creek Bridge in mind, and the 
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mitigation wouldn’t make the bridge longer or more expensive. BES has meetings planned with 
Metro and Lake Oswego to get these plans revised even more. The three jurisdictions do not 
currently have an intergovernmental agreement relating to this project.  
 
Jennifer also presented findings from archeological and environmental studies done in the study 
area. The archeological study, completed in August 2017, revealed that there is no evidence of 
prehistoric or early historical resources. Oregon Iron and Steel Pipe Foundry found in site; it was 
dismantled in 1928. The Phase I environmental site assessment found that the site was used as a 
dump and/or had a gas station/underground tank. Attachment 2. 
 
INITIAL EVALUATION OF TRYON CREEK BRIDGE 
The committee unanimously approves the bridge alignment over Tryon Creek. 
 
FOUR ALTERNATIVES FOR CROSSING OR-43 
Jim Rapp and John Cullerton presented for the committee’s review the four alternative routes for 
crossing OR-43. For more details on the specificities of the routes, please see Attachment 3. 
 
In order to narrow down the alternatives due to consultant budget and time restraints, Jeanne 
facilitated a group discussion and identification of options to carry forward for detailed evaluation. 
Each committee member was asked to hold up a green, yellow or red piece of paper in response to 
each alternative. Below are the results. 
 
• Alternative Route 1: New traffic signal at Stampher Road and Terwilliger Boulevard 

o Most members chose green, one chose yellow and one chose red.  
o This option will carried forward for detailed evaluation. 

• Alternative Route 2: Highway/railroad undercrossing 
o This option was popular with the public, but the committee was mixed. There were five 

greens, three yellows and three reds. 
o Parametrix reiterated that this option would be very complicated to complete. 
o This option will carried forward for detailed evaluation. 

• Alternative Route 3: Pedestrian-activated at-grade crossing 
o All but two members chose red, one chose yellow and one chose green. 
o This option will not be carried forward for further analysis.  

• Alternative Route 4: Existing roads and sidewalks 
o This alternative was unpopular with the public, but fairly popular with the committee as 

a fallback option. Six greens and three yellows. 
o Parametrix identified that this option does not include bike lanes, and that there is little 

opportunity to create them. This would only benefit pedestrians, not cyclists. 
o This alternative would involve minimal capital improvements and could serve as an 

interim option while funding or other issues are resolved. The team will not develop 
this option any further, but will maintain this as a possible interim or fallback option. 
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• Alternative Route 4.5: Bridge over OR-43 
o Parametrix developed a conceptual plan spurred from public input to have a 

bike/pedestrian bridge over OR-43. This bridge isn’t a possibility because with the 
grade issues, the bridge would land in the Willamette River. The conceptual plan was 
created to show why this wasn’t chosen as a possible alternative. 

o All committee members agreed that this isn’t an option, all chose red.  
o This concept will not be carried forward for detailed evaluation. 

 
Skip Ormsby explained another option for crossing OR-43, and drew a diagram. He will be sending 
Mel Huie a detailed description of this idea. 
 
Decisions 
• Alternative Routes 1 and 2 will be carried forward for detailed evaluation. 
• Alternative Route 4 will not include any further analysis, but will be available as an interim or 

fallback option. 
• Building a bridge over OR-43 is not feasible. 
• The committee unanimously approved the Tryon Creek bridge alignment. 
• The next PAC meeting will precede the second open house. 
 
Actions agreed upon 
• Technical team to complete evaluations on Alternative Routes 1 and 2.  

Deadline: Prior to PAC meeting #3 
• Skip Ormsby to send Mel Huie a detailed description of his OR-43 crossing idea. 

Deadline: August 31, 2018 
 
Next meeting 
Date to be determined. Terri Preeg Riggsby would like the meeting location moved to Lake Oswego. 
 
 
The meeting adjourned at 4:00 p.m. 
 
 
Meeting summary by Ann Toledo, Metro Parks and Nature 
 
Questions or need more information? Contact Mel Huie, Metro Parks and Nature 
at mel.huie@oregonmetro.gov 

mailto:mel.huie@oregonmetro.gov
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Interactive Activity on OR‐43 Crossing Options

1

The Dots Speak: Great, Good, Poor, and Very Poor Solutions

2

Attachment 1
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What Participants Like about Alternative 1 and 2

3
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METRO PAC Meeting #2
Tryon Creek Wastewater Treatment Plant 

Headworks Improvements Project

Project Update 

Jennifer Coker, PE

31 July 2018

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 2

Agenda

• Facility Overview, Needs, Goals

• TCWTP Headworks Improvement Project
Overview, Status, Schedule

• BES Floodplain Mitigation Concepts

• Summary of Future Project Coordination

– Pedestrian Bridge

– BES needs for Facility Expansion

• Next Steps

Attachment 2
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Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 3

TCWTP Service Area and Population

2010 Estimate –
49,900

• City of
Portland:
15,000

• Dunthorpe‐
Riverdale:
2,900

• Lake Oswego:
32,000

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 4

Tryon Creek  Wastewater Treatment Plant

• Constructed: 1964

• Expanded: 1976

• Last Construction: 2004

• Adjacent Water Bodies

– Willamette River

– Tryon Creek

Attachment 2
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Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 5

Facility Plan Project Triggers

• Condition

• Peak Flows

• Performance/Operability

• Regulatory

– NPDES Permit Renewal Requirements

– Class 1 Reliability Standards

– Willamette Basin Standard &/or blending elimination

– Nutrient Removal

• Site Enhancements

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 6

2014 Facilities Plan

Attachment 2
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Treatment Plant Improvements

• Purpose:

– Replace open air headworks

– Improve plant electrical reliability

– Increase treatment peak hydraulic capacity from 37.5 to 50 MGD

– Capture and treat odorous air

– Locate facilities out of/above the 100‐year flood plain

• Scope:

– Headworks building

– Two primary clarifiers

– Odor control systems

– New plan electrical feed

– Complete electrical distribution equipment and system replacement

– Modifications to existing plant facilities

– Site improvements and yard piping

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 8

Site Plan, Constraints 

Dry Weather 
Primaries
27 MGD

Wet Weather 
Primaries
23 MGD

Headworks
Screening and Grit
50 MGD Capacity

AB & Sec Clarifier
Capacity
16 – 25 
MGD

Disinfection
50 MGD

Attachment 2
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CM/GC Schedule

Task Duration

(Months)

Start Finish

Predesign to 30% 18 Aug 2016 Jan 2018

Predesign Contingency 2 Feb 2018 Mar 2018

Design ‐ 30% to 60% and GMP RFP Documents 8 Apr 2018 Nov 2018

Design GMP RFP Documents to Final Design/Permitting  9 Dec 2018 Aug 2019

Design Completion/Permitting Contingency 3 Sep 2019 Nov 2019

CM/GC GMP/Construction Contract Negotiations 3 Dec 2018 Feb 2019

CM/GC Contracting Process Contingency 2 Mar 2019 Apr 2019

CM/GC Mobilize and Early Construction Work* 7 May 2019 Nov 2019

Construction to Facility Startup 25 Dec 2019 Dec 2021

Construction Phase Contingency  5 Jan 2021 May 2022

Post‐Startup Demolition/Site Improvements to Demobilize 5 Jun 2022 Oct 2022

Project and Contract Closeout 6 Nov 2022 Apr 2023

Closeout Task Contingency 2 May 2023 Jun 2023

Total Project Duration 107

Contingency Total Duration 12

* Early Work packages issued under CM/GC Construction Phase Contract for site access improvements, 

demolition, and utility relocations prior to permitting completion using a phased building permit approach

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 10

Land Acquisition Findings

• Phase 1 ESA found site used as dump and/or
had gas station/underground storage tank

• Phase II ESA recommended

Attachment 2

Attachment 2 | Page 5



Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 11

Archaeological Survey

• Arch. Survey‐ August 2017

• No evidence of prehistoric
or early historical resources

• Oregon Iron and Steel Pipe
Foundry Located in site

• Foundry dismantled in 1928

• Implementation of
inadvertent discovery plan
recommended

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 12

Floodplain and Willamette Greenway

Attachment 2
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Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 13

Balanced Cut and Fill

• FEMA map revision
process fill within
floodplain
(CLOMR/LORM‐F)

• FEMA Flood Insurance
Rate Map Base Flood
Elevation 37.4 ft NAVD
88/35.3 COP

• Total Cut/Fill 11,000 CY

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 14

Flood Plain Cut Mitigation‐First Concept 

Attachment 2
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Floodplain Cut Second Concept

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 16

Fill Placement Second Concept

Attachment 2
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Tryon Creek Pedestrian Bridge 

Environmental Services   l    TCWTP Headworks Improvements Project‐ 31 July 2018 18

Previous Project ‐ 2009
Tryon Creek Confluent Habitat Enhancement

Attachment 2
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Existing IGA –Pedestrian Bridge

• IGA between BES and City of Lake Oswego

• February 2010

• Allows BES Habitat Enhancement Project and:

– Future Pedestrian Bridge, Pier and Abutment
constructed by Lake Oswego

– Future Pathway for canoe/kayak on north beach

– Pathway Bridge Alignment negotiations

• Mutually agreeable connection through WWTP to
Foothills park
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Next Steps

• Coordinate mitigation between City of
Portland, METRO, and Lake Oswego, and other
stakeholders, hopefully reaching consensus.

• Finalize IGA – LO, METRO, Portland for Tryon
Cove Floodplain fill mitigation.

• Prepare initial documents for CLOMA

• Finalize Mitigation Design Details.
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Questions?
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Wetlands

• Two Wetlands

• DSL Concurrence
Letter 12/20/2017
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TRYON CREEK COVE 
TRAIL STUDY

ALTERNATIVES FOR 
CROSSING OR 43 (STATE ST)

PAC MEETING #2

JULY 31, 2018

OR 43 Crossing Alternatives  
Evaluation Criteria

•Safety
•Route Directness
•Cost
•Ease of Use
•Traffic Impacts

•Environmental
Impacts

• Institutional
Barriers

•Constructability
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Four Alternative Routes/Crossings

1. New Traffic Signal @ Stampher Rd and
@ Terwilliger Blvd.

2. Highway/Rail Undercrossing between
Stampher Road & Tryon Creek

3. Pedestrian Activated At‐Grade Crossing
just south of E Avenue

4. Foothills Park Connection following OR
43 and Foothills Road

Alternative #1: New Full Traffic Signal 

• Full traffic signal

‐ Bikes/Peds push button

‐ Vehicles on Stampher
Road controlled by loop 
detector

• Eliminate existing ramps
to/from Terwilliger Blvd.

• Bike/ped crossing likely on
north leg of intersection.

• Tryon Cove bike/ped access
via shared‐use of Stampher
Road.
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Alternative #1: New Full Traffic Signal
Initial Evaluation

Safety
• Signalized crossing
• Concern with bike/peds sharing Stampher Rd. with vehicles
• Poor sight distance at rail undercrossing, but roadway is low speed
• Improves vehicle safety for eastbound to northbound left turns

Route Directness
• Bike/peds crossing likely on north side of Terwilliger
• Potential to connect to trail near existing pull out on Stampher Rd. east
of rail undercrossing

Cost
• May need to add a southbound lane ~ 200 ft. north of the intersection
• Removal of Terwilliger ramps
• Signing, striping, signal and supports

Ease of Use
• Signalized crossing familiar to users
• Easy wayfinding

Alternative #1: New Full Traffic Signal  
Initial Evaluation

Traffic Impacts

• Additional signal in congested area

• Full signal likely meets ODOT signal warrants

• Located in transition area from 35 mph to 25 mph

• Will increase shared‐use of the narrow Stampher Rd

Environmental Impacts

• Minimal impacts on creek and parks

• Removal of landscaping between Terwilliger ramps and intersection

Institutional Barriers

• ODOT: Likely meets warrants, but several hoops to get through

• UPRR/Willamette Shore Line: Use of existing Stampher Rd. undercrossing
should minimize concern

Constructability

• Easily built

• Traffic impacts during construction
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Alternative #2: 
Highway/Rail Undercrossing

• Bike/ped tunnel under OR 43

• Terwilliger Trail connection
on west side of highway –
potential
switchbacks/retaining walls

• Tryon Cove connection on
east side – potential retaining
walls

• Safety features: lighting &
emergency communication

• Avoids impact to planned
new creek culvert

Alternative #2: Highway/Rail Undercrossing Closer View
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Alternative #2: Highway/Rail Undercrossing
Utility/Trail Plan Views

Alternative #2: Highway/Rail Undercrossing
Elevations
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Alternative #2: Highway/Rail Undercrossing
Initial Evaluation

Safety
• Avoids at‐grade crossing
• Lack of visibility from State Street (OR 43) and Stampher Road

Route Directness
• Direct connection from Terwilliger Trail

• Good connection on east side into Tryon Cove
Cost

• Highest cost
Ease of Use

• Most direct connection

• Easy wayfinding for trail users

Alternative #2: Highway/Rail Undercrossing
Initial Evaluation

Traffic Impacts
• No long‐term traffic impacts
• Minor traffic impacts during construction

Environmental Impacts
• Construction of access trail on west side with retaining walls
and switchbacks

Institutional Barriers
• ODOT: Some disruption to OR 43 during construction; need
approval for undercrossing

• UPRR/Willamette Shore Line: May need approval for
undercrossing

Constructability
• Site access for boring may be limited
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Alternative #3: Pedestrian Activated Beacon/At‐Grade 
Crossing 

• Flashing bike/ped signal
with crosswalk between D
and E Avenues

• Push button activated

• ½ block from existing
Terwilliger Trail terminus

• Crosses railroad at existing
public storage access

• Location identified in
Foothills Plan for
access/egress road

Alternative #3: Pedestrian Activated Beacon
Initial Evaluation

Safety

• Bike/Ped at‐grade crossing of railroad tracks at
storage unit crossing

• Pedestrian/Bike activated signal options

• Rectangular Rapid Flashing Beacon

• High‐Intensity Activated CrossWalK Beacon

• Studies show reduced pedestrian crashes

Route Directness

• Near existing terminus of Terwilliger Trail

• Travels south then back north to access Tryon Cove

Cost

• Moderate cost

• Costs include retaining walls for trail connection
from storage unit access to Tryon Cove

Ease of Use

• Direct connection

• Easy wayfinding for trail users
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Alternative #3: Pedestrian Activated Beacon 
Initial Evaluation

• Traffic Impacts

• Heavy use could disrupt traffic flow

• Not timed with other signals

• Transition to 25 mph

• Environmental Impacts

• Construct connecting trail on east side above Tryon Creek

• Institutional Barriers

• ODOT: Likely to meet pedestrian activated signal warrant, additional ODOT
approvals required

• UP/Willamette Shore Line: Use of existing storage unit access rail crossing
may not be permitted, connecting trail to Tryon cove likely in UP ROW

• Constructability

• Easy construction of signal

• Connecting trail on east side more complex ‐ retaining walls, ramps

Alternative #4: Foothills Park Connection

Uses existing sidewalks on State St. 
(OR 43)

• West side from E to B avenues

• East side from B Avenue to
Foothills Rd.

Two possible connections to Foothills 
Park:

• Bike/peds share Oswego Pointe
Drive to Foothills Park Trail

• Curlicue Trail provides mostly
separated pathway
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Alternative #4: Foothills Park Connection
Initial Evaluation

Safety
• Narrow sidewalk on the west side of State St.
• B Avenue crossing has high auto volumes
• Would cross several active driveways (car
wash, gas station, etc.)

• Shared use of Foothills Road and Oswego
Pointe Drive could pose safety issues

Route Directness
• Least direct
• Curlicue trail route adds to out of direction

Cost
• Low cost (mostly uses existing infrastructure)

Ease of Use
• Circuitous connection
• Complicated wayfinding for trail users

Alternative #4: Foothills Park Connection
Initial Evaluation

Traffic Impacts
• Heavy bike/ped use could
require more crossing time
at B Avenue

Environmental Impacts
• None

Institutional Barriers
• ODOT: No new approvals
required

• UPRR/Willamette Shore
Line: Cross UP tracks at
existing sidewalk crossing

Constructability
• Minimal – wayfinding signs
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Tyron Cove 
Vicinity

Bike/Ped Bridge over OR 43  
Conceptual Plan View #1

Tyron Cove Vicinity

Bike/Ped Bridge over OR 43  
Profile
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Tyron Cove Vicinity

Bike/Ped Bridge over OR 43  
Conceptual Plan View #2

TRYON CREEK COVE 
TRAIL STUDY

TRYON CREEK BIKE PED BRIDGE

PAC MEETING #2

JULY 31, 2018
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Tryon Creek Bike/Ped Bridge 
Tryon Creek Cove Park to Foothills Park

Crossing at mouth of Tryon Creek selected by PAC as 
preferred location

• Rationale:
• Direct connection to Foothills Park Trail
• Limits construction on steep slopes

• Avoids Tryon Creek Wastewater Treatment Plant

• Avoids railroad right of way
• Construction access from Willamette River

• Likely to be lower cost

Tryon Creek Bike/Ped Bridge 
Tryon Creek Cove Park to Foothills Park
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Tryon Creek Bike Ped Bridge 
Tryon Creek Cove Park to Foothills Park
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