
Phase 1 Phase 2
6/28/21 - 9/10/21

Gather and review 
target area information

Synthesize and seek 
input on information

Protect and Restore Land - Bond Refinement Schedule

9/13/21 - 10/22/21

10/25/21 - 11/19/21

9/13/21 - 11/19/21
Prepare for refinement

Phase 5
4/1/22 - 12/31/22

Adaptively manage 
refinement plans

Collaborate with Indigenous 
community to create ecological 

assessment template and process

Identify source data for ecological 
assessments

Establish Tribal government 
engagement strategy

Stakeholder engagement Community engagement to learn 
about goals and priorities

Information synthesis with an 
environmental justice lens

Tribal government engagement

Indigenous community engagement

Ecological assessments

Finalize refinement plans

Council adopts refinement plans

Tribal government engagement

Council adopts amended 
refinement plans

1/10/22 - 1/21/22

Community engagement to confirm 
goals and priorities

11/22/21 - 12/17/21

Draft goals and priorities

2/7/22 - 3/4/22

March 2022

Last updated 8/24/2021

Phase 4 Council adopts
refinement plans2/7/22 -  3/31/22

Phase 3
11/22/21 - 2/4/22

Summarize input and 
establish goals and priorities 
for each target area


