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If you picnic at Blue Lake or take your kids to the Oregon Zoo, enjoy symphonies at the Schnitz or 

auto shows at the convention center, put out your trash or drive your car – we’ve already crossed 

paths. 

So, hello. We’re Metro – nice to meet you. 

In a metropolitan area as big as Portland, we can do a lot of things better together. Join us to help 

the region prepare for a happy, healthy future. 

Stay in touch with news, stories and things to do. 

oregonmetro.gov/news 

Follow oregonmetro 

 

Metro Council President 

Lynn Peterson 

Metro Councilors 

Shirley Craddick, District 1 

Christine Lewis, District 2 

Gerritt Rosenthal, District 3 

Juan Carlos González, District 4 

Mary Nolan, District 5 

Duncan Hwang, District 6 

Auditor 

Brian Evans 

600 NE Grand Ave. 

Portland, OR 97232-2736 

503-797-1700 
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Purpose and Background  

The purpose of this document is to outline the project work plan, including the planning 
process and engagement approach, for developing the Garbage and Recycling System 
Facilities Plan.  

The Garbage and Recycling System Facilities Plan, adopted by Metro Council, will outline 
future infrastructure investments and services needed to fulfill the goals in the 2030 
Regional Waste Plan.  

The planning process will assess the region’s current public, private and non-profit 
garbage, recycling and reuse infrastructure, identify services gaps, and present potential 
approaches and a plan for future system investments. Specifically, the plan will include:  

1. An overview of the facility-based garbage, recycling and reuse services 
necessary for achieving the goals of the 2030 Regional Waste Plan, 

2. The current and anticipated gaps in those services, 

3. Alternative scenarios for the public, private and non-profit sectors to fill the 
gaps or mitigate the need to fill them over the next 20 years, and 

4. An implementation plan and financing options for Metro’s role in advancing 
the plan and building new facilities. 

 

The scenarios may include construction of new facilities, incorporation of new services in 
existing facilities, and non-facility based alternatives, if practical. The scenarios will 
consider costs and ratepayer impacts, and will elevate the needs of communities of color 
and other groups historically underserved or impacted by the solid waste system. The plan 
resulting from this project will support strategic decision-making by Metro to deliver long-
term solutions through 2030 and beyond. The plan will be completed in five phases from 
February 2022 to June 2023. 
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Policy Foundation and Guidance  

Metro has broad authority, from the Metro Charter, the 
Oregon Constitution, and Oregon statutes, for planning, 
managing and overseeing the regional solid waste system. 
In 1987, the Metro Council designated solid waste as an 
area and activity appropriate for a functional plan (Metro 
Ordinance 87-740), recognizing the complexity of 
managing this system across two dozen cities and portions 
of three counties, over a million residents, thousands of 
businesses and many solid waste service providers. This 
complexity demands regional coordination.   

The 2030 Regional Waste Plan, adopted by the Metro 
Council, is the greater Portland area’s long-range blueprint 
for managing and reducing the environmental impacts of 
goods consumed in the region, from production to 
disposal. The plan sets goals and policies for the region to 
reduce the amount of waste it generates, promote greater 
reuse and recycling of items, and manage the waste that is 
leftover in a manner that protects the environment and 
public health, gets the best value for the public’s money, 
and advances racial equity, diversity and inclusion in the 
region. 

This plan will build on the 2030 Regional Waste Plan to 
implement facility based goals and needs and will be 
guided by the same Values, Principles and Vision. The 
principles of Community Restoration and Partnership, 
specifically call for:  

 Actively including communities that have been 
historically marginalized from decision-making 
processes, 

 Equitably distributing costs and benefits, taking into 
account historical system impacts, 

 Expanding the voice and decision-making 
opportunities for communities of color, and 

 Supporting resilient community relationships by 
creating ongoing opportunities for leadership 
development 

Specifically, this plan will advance Goal 16 of the 2030 
Regional Waste Plan: Maintain a system of facilities, from smaller recycling drop-off depots 
to larger full-service stations, to ensure equitable distribution of and access to services. The 
seven actions within this goal, and others in the plan, lay the framework for the work 
necessary to ensure that a more equitable garbage and recycling system is in place.  

 

2030 Regional Waste Plan 
Guidance  
 

Values 

Protect and Restore the 

Environment and Promote 

Health for All 

Conserve Natural Resources 

Advance Environmental Literacy 

Foster Economic Well-being 

Ensure Operational Resiliency, 

Adaptability and Sustainability 

Provide Excellent Service and 

Equitable System Access 

Principles  

Community Restoration 

Take action to repair past harms 

and disproportionate impacts 

caused by the regional solid 

waste system 

Community Partnership  

Develop authentic partnerships 

and community trust to advance 

the plan’s vision 

Community Investment 

Emphasize resource allocation to 

communities of color and 

historically marginalized 

communities 
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Project Overview  

The Garbage and Recycling System Facilities Plan will serve as a companion document for 
implementing the 2030 Regional Waste Plan. From February 2022 to spring 2023, Metro 
will engage the public and local government partners to develop the new plan, which will 
be completed in five major phases. 

 

Phase 1: Policy Direction 
and Values  

Develop a shared understanding of existing policy 
guidance and commitment to values that will guide the 
development of the plan.  

Phase 2: Gap Analysis  Identify current and future gaps in the garbage and 
recycling system that include public, private and non-
profit facilities.   

Phase 3: Scenarios 
Development 

Develop alternative future scenarios to consider tradeoffs 
of different paths forward and select a preferred scenario.  

Phase 4: Implementation 
Strategy  

Metro Council endorses facility priorities and financing 
options for plan implementation. 

Phase 5: Plan Adoption  Metro Council considers adoption of the Garbage and 
Recycling System Facilities Plan.   

 

The project will not include detailed financial pro forma statements for filling each 
identified service gap, detailed estimates of the costs of implementing non-facility based 
actions from the 2030 Regional Waste Plan, or itemized lists of the services, staffing, 
equipment and specific site location of future facilities. 

Project Organization 

The development of the Garbage and Recycling System Facilities Plan will involve a wide 
range of individuals, formal bodies and informal groups. Metro is responsible for the 
overall development of the plan, engaging others and adoption of the final plan.   
 
The Metro Policy Advisory Committee, Regional Solid Waste Advisory Committee and 
Committee on Racial Equity will provide input at key decision points. Integral to this 
decision-making process is providing timely opportunities for community partners and the 
public to provide input to these advisory committees.   
 
The engagement efforts will seek participation of all potentially affected and interested 
individuals, communities and organizations. While Metro will engage the general public at 
large through a variety of means, particular emphasis will be placed on engaging 
communities of color, urban indigenous peoples and tribal nations and other communities 
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who may be more directly impacted by the decisions that affect the garbage and recycling 
system, but may have fewer opportunities to influence and shape that system.  
 
Local governments will be engaged through Metro Council formal advisory committees, as 
well as through forums and other activities. Engagement will also include participation by 
businesses, reuse organizations and advocacy organizations. 
 
To help develop the plan, Metro will use a combination of Metro staff and consultants. The 
process for selecting the consultants will encourage participation by COBID-certified firms 
and consultants with expertise in engaging historically-marginalized communities and 
developing programs and services that advance racial equity. 
 
 
 
 

 
 
 
 
 Community 

& 
stakeholder 

input  

Regional Waste Advisory 
Committee   

Committee on Racial Equity    

Metro Policy Advisory 
Committee    

Metro 
Council  

Metro steering team and project staff     

Advisory      

Decision-maker      
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Project Work Plan 

The development of the Garbage and Recycling System Facilities Plan will be completed 
from February 2022 to spring 2023.  

Timeline for Garbage and Recycling System Facilities Plan  
 

 

Feb. – April 2022       May – Aug.2022    Sept. to Dec. 2022 Nov. 2022 – April 2023   May– June 2023 

 

Project Milestones 

February 2022 Metro Council has understanding of project and future roles in 

plan development. 

April 2022 Metro Council endorses values and assumptions that will guide 

plan development.  

August 2022 Metro Council had understanding of the gap analysis and needs.  

December 2022 Metro Council endorses scenario for plan implementation. 

April 2023 Metro Council endorses facility priorities and financing approach 

for plan implementation.  

June 2023 Metro Council considers adoption of the Garbage and Recycling 

System Facilities Plan.  

 

PHASE 1

Policy Direction 
and Values 

PHASE 2

Gap Anaylsis

PHASE 3 
Scenarios 

Development

PHASE 4

Implementation 
Strategy 

PHASE 5

Plan Adoption
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Phase 1 | Policy Direction and Values                               February – April 2022 

Objective: Develop an understanding of existing facilities policy guidance in previous 
reports and plans, goals in the 2030 Regional Waste Plan that guide the management of  
garbage and recycling facilities and what community feedback has already been provided 
to understand to create a baseline for beginning the plan.  
 
The purpose of the first phase is to review existing guidance that will guide plan 
development:  

 A review of existing Metro Council policy guidance documents related to advancing 
racial equity and environmental justice, environmental sustainability and green 
building, disaster resilience, industrial lands, and other relevant topics.   

 A review of both internal and external plans and reports that address facilities 
needs for direction and potential gaps and questions to be answered in Phase 2.  

 A summary of Regional Waste Plan values, principles and goals that apply to the 
development of facility-based infrastructure and services to be used as a framework 
throughout the plan development. 

 Capture all previous stakeholder feedback received during the development of the 
Regional Waste Plan related to facilities and identify any gaps that can inform the 
engagement and outreach strategy. 

 A review of facilities plans in other jurisdictions that can guide plan development, 
but specifically around scenario development, implementation approach and 
financing options.  

 Learnings, assumptions, opportunities and challenges from the Jennifer St. and 
Cornelius property process. 

 Best practices from other jurisdictions on facility plan development. 
 

The outcome of this phase will be a baseline of existing plans goals and feedback given 
related to garbage and recycling facilities, as well as Council’s direction on policy and 
values that will guide the development of the plan. 
 

Key Activities  

Planning   Review and summarize existing plans and reports 
 Summary of Regional Waste Plan goals related to facilities 
 Summary of existing community feedback 
 Summary of key findings and recommendations from other 

facilities plans and recent experiences 

Engagement   Discussion  with Regional Waste Advisory Committee  
 Discussion  with Committee on Racial Equity  

 Discussion  with Metro Policy Advisory Committee  

 Discussion with Metro Council  
 Community and stakeholder engagement activities  
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Milestones  Metro Council endorses values and policy direction  

Deliverables   Summary report of existing plans and reports 
 Summary of existing community and stakeholder input 
 Summary of Council’s policy guidance and values 

 

Phase 2:  Gap Analysis                                                                                  May – August 2022  

Objective: Establish current and future gaps in the garbage and recycling system that 
include public, private and non-profit facilities and develop a scenario based approach to 
filling those gaps.  

The purpose of this phase is to develop an understanding of what materials and services 
require a facility for collection, processing or retailing and then look at what facilities 
currently provide these and where gaps exist in the present and 20 years in the future. 
 
The work in this phase includes multiple areas of analysis. First, summarizing the Metro 
region’s existing facilities within the public-private solid waste system and how the system 
is currently managed, regulated, and financed. Second, identifying the facility-based 
services necessary to achieve the goals of the 2030 Regional Waste Plan, including a review 
of all Regional Waste Plan goals that address facilities, as well as Senate Bill 582 and other 
policies. Third, identifying gaps related to managing materials prioritized in the Regional 
Waste Plan; considering hard to collect or recycle materials, current and potential end 
markets for materials, advancing racial equity, diversity, and inclusion principles outlined 
in the Regional Waste Plan, as well as resiliency; ensuring services are geographically 
distributed throughout the region; and preparing for regional and sub-regional population 
growth.  
 
When looking into the future, some amount of visioning will be required, especially around 
current and future policy and how it plays into the development of facilities. The analysis 
will also be data- and spatially-driven, focusing on current facilities and existing gaps in the 
services they provide and highlighting who benefits and who is left out or burdened in the 
region. A close examination of how filling these gaps may impact communities both 
positively and negatively will be included in this phase.  
 
Key questions will include:  
 

 What are the different types of facilities that would best meet the gaps (large sub-
regional facilities, smaller localized sites/depots, etc.)?  

 How many and where these facilities should be located to best meet regional 
customer needs, based on racial equity, geographic and growth considerations and 
resiliency? 

 Where are the reuse and repair services located?   
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During this phase, community and stakeholders will be engaged through a variety of 
approaches ranging from surveys, listening sessions, roundtables and workshops to collect 
input on needs and guidance.  
 

Key Activities  

Planning   Develop list of material and services to use in gap analysis 
 Establish spatial criteria for gap analysis 
 Identify current and future land use trends 

Engagement   Engage community and stakeholders to provide input on 
needs and gaps  

 Discussion with Regional Waste Advisory Committee  

 Discussion with Committee on Racial Equity  

 Discussion with Metro Policy Advisory Committee  

 Discussion with Metro Council  

Milestones  Metro Council reviews gap analysis  

Deliverables   Community engagement summary  
 Gap analysis report 

 

Phase 3:  Scenarios Development                                     September – December 2022  

Objective: Develop a preferred scenario for future system investments.  

This includes developing a set of alternative scenarios to identify tradeoffs or balance in 
terms of the policy direction and values developed in Phase 1. This phase will include 
engagement of interested persons from communities of color and other marginalized 
communities, along with representatives of local governments, the garbage and recycling 
industry and the reuse sector, in a variety of different forums to outline up to three 
potential scenarios for how the region’s garbage and recycling system might look in the 
future and what it could achieve.  
 

Key Activities  

Planning   Develop outcome based scenarios for filling gaps  

Engagement   Engage community and stakeholders to provide input on the 
scenarios  

 Discussion with Regional Waste Advisory Committee  

 Discussion with Committee on Racial Equity  

 Discussion with Metro Policy Advisory Committee  

 Discussion with Metro Council  

Milestones  Metro Council endorses a preferred scenario  
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Deliverables   Community input summary  
 Scenario approaches to be used in filling facilities gaps  

 

Phase 4: Implementation Strategy                                              November 2022 – April 2023 

Objective: Develop an implementation strategy with facility prioritization and financing 
options available for public financing and incentives and policy for the private and non-
profit sectors, as well as measurements for success.   
 
A framework to prioritize facility investments will be developed with Metro Council. Staff 
will also review with Council funding mechanisms available for any facilities best suited for 
public ownership and how Metro could approach private and non-profit ownership.  
Indicators will be developed to measure success of the plan’s implementation over time 
and how those will be tracked and shared.  
 
A tool kit will be developed for siting facilities that will include a current list of policies and 
other considerations to be used in siting and development, such as Capital Asset 
Management Plans, sustainability plans, C2P2 goals, and resiliency plans.   

The outcome of this phase will be a prioritization list with finance options and other 
resources available to implement them, such as policy and incentives.  
 

Key Activities  

Planning   Gap prioritization 
 Development of financing and other tools available to 

implement plan 
 Toolkit for siting and developing facilities 
 Indicators and reporting on plan’s success 

Engagement   Discussion with Regional Waste Advisory Committee  

 Discussion with Committee on Racial Equity  

 Discussion with Metro Policy Advisory Committee  

 Present prioritization list and finance options to Metro Council 

Milestones  Metro Council endorses priorities and understands options for 
financing and incentives for plan implementation 

Deliverables   Facilities prioritization list 
 Finance options 
 Implementation Toolkit of siting considerations  
 Indicators and measurement for plan success 
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Phase 5:  Plan Adoption                                                                                             May – June 2023 

Objective: Engage stakeholders in review of the plan and bring to the Metro Council for 
adoption.  
 
The purpose of this phase is to draft the plan based on the findings and guidance and 
present the plan to key decision-makers and the community for review. 
 
 

Key Activities  

Planning   Draft plan and technical documentation  

Engagement   Release plan for public comment 
 Discussion with Regional Waste Advisory Committee  

 Discussion with Committee on Racial Equity  

 Discussion with Metro Policy Advisory Committee  

 Metro Council reviews and considers plan for adoption 

Milestones  Metro Council considers adopting the Garbage and Recycling 
System Facilities Plan 

Deliverables   Community input report  
 Draft plan 
 Final adopted plan  

 


