This is an estimated timeline and dates are subject to change.

Recvcli“g MOder“ization Act: P“hlic Inv0|vement Timeline This chart is for projects starting in 2022-2024. Projects with later

start dates (e.qg., litter and marine debris assessment) are not yet

Meetings and
important dates

KEY LEGISLATIVE DATES
And estimated dates for Producer
Responsibility Organization (PRO)

The public may attend all meetings, which will include time for public comment. scoped and therefore not included in the chart.
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® Jan. 1, 2022 @ March 31, 2024 @ July 1, 2025
Law becomes effective First plans due Program plans are
(starts 30-day public implemented and recycling
comment) program changes begin

Program Plan review process. Actual
dates will depend on submission
date of first plan(s).

TECHNICAL WORK GROUPS
Subject matter experts with strong
technical background in each project.
Each meeting is estimated to run 2-6
hours. Additional work groups TBD.

Material Lists

Inform establishment of uniform
statewide collection list and other
recycling lists (Sec. 22).

Processor Fees and Permits

Inform establishment of fees paid by
PROs to commingled recycling
processing facilities (Sec. 24, 25). Inform
establishment of new standards for DEQ
permit or approved certification program
(Sec. 19a, 37, 38).

Generator Contamination Reduction
Evaluate generator-facing methods for
reducing contamination, and inform
establishment of contamination reduction
methods approved for local government
implementation (Sec. 28).

@ Sept. 27, 2024 (or earlier)
If DEQ does not approve within 120 days, revised
plans due 60 days later (starts 30-day public
comment)

@ Feb. 24, 2025 (or earlier)
If DEQ requires a second revision within
90 days, revised plans due 60 days later
(starts 30-day public comment)

@—@ Spring to September 2022: 4-6 meetings

@ @ Fall 2022 - August 2023: 5-8 meetings

O @ Fall 2022 - December 2024: 6-8 meetings




This is an estimated timeline and dates are subject to change.

P“ h I i c I “vo Ive m e “t Ti m e I i n e (co “ti “ “ e d) This chart is for projects starting in 2022-2024. Projects with later

start dates (e.qg., litter and marine debris assessment) are not yet

The public may attend all meetings, which will include time for public comment. scoped and therefore not included in the chart.

Meetings and
important dates

RULES ADVISORY COMMITTEES
Diverse range of partners interested in
issues covered by each rulemaking.
Members will help DEQ review the
policy and fiscal impacts related to
proposed rules. Meetings are estimated
to run 3-5 hours.

Rulemaking #1

PRO Fees and Plan Requirements,
Local Government Compensation,
Material Lists

Rulemaking #2

Commingled Processing Facility
Permits and Certification, Processor
Fees, Generator Contamination
Reduction Programs, Life Cycle
Assessment Standards

TRUTH IN LABELING TASK FORCE
Appointed by Governor

OREGON RECYCLING SYSTEM
ADVISORY COUNCIL
Appointed by Governor

3
% State of Oregon
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@——— @ Summer 2022 - February 2023: 4-5 RAC meetings
@—@ Spring | Summer 2023: 30-day public notice and public comment

@ September 2023: Draft rules considered by EQC

@—® July - December 2023: 3-4 RAC meetings

@—@ Winter | Spring 2024: 30-day public notice and public comment
@ July 2024: Draft rules considered by EQC

@—@ January - May 2022: 4-5 meetings

® >
Spring 2022 and beyond: Meets at least quarterly

Sign up for email notifications to receive information about how to participate or
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https://public.govdelivery.com/accounts/ORDEQ/subscriber/new?topic_id=ORDEQ_633
http://recyclingact.oregon.gov/

